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May 23, 2008 330992

The Honorable James J. Eder
Associate Judge

Fourth Judicial Circuit of Iilinois
Montgomery County Courthouse
120 North Main Street
Hillsboro, Illinois 62049

Re: 1358070001 — Montgomery County
Eagle Zinc National Priorities List Site
Superfund/Technical Reports

Judge Eder:

The purpose of this letter is to convey the results of the inspection and investigation of the Eagle
Zinc National Priofities List (NPL) Site by the Illinois Environmental Protection Agency (Illinois
EPA) to the Court as authorized and required by Admlmstl ative Search Warrant Number 08-
MR-36, 1ssued on April 17, 2008.

On April 30, 2008, Thomas Crause of the Illinois EPA Office of Site Evaluation, Richard
Johnson of the linois EPA Field Operations Section Springfield Regional Office, and Clarence
Smith, Terry Ayers, and Rick Lanham of the Illinois EPA Federal Site Remediation Section met
at the Eagle Zinc NPL Site to collect data on waste materials located in and around the remaining
structures, and to evaluate the remaining equipment and structures for demolition, salvage and/or
scrap metal value at the abandoned facility. Also present during these investigations were
Connie Hill, Public Property Commissioner for the City of Hillsboro; Morris Dodd, the project
manager for the City of Hillsboro and a former Eagle Zinc Facility Superintendent; Bill Gonet, a
Solid Waste Inspector with the Montgomery County Coordinated Services Office; and Beth
Eckley, an engineer with Environ International Corporation, the environmental consulting firm
tor T. L. Diamond Corporation for the site.

Summary of Field Sampling Activities

Over the three-day period of April 30, 2008 through May 2, 2008, and with the use of the Niton
Corporation X-Ray fluorescence (XRF) field-based site characterization instrument, the
sampling team collected and analyzed waste materials for heavy metal concentrations at 65
distinct locations on the eastern one-third of the property. In addition to conducting the XRF
analysis of the wastes materials, the sampling team collected and sent ten of these samples to
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Prairie Analytical Laboratories in Springtield, Illinois for total metals conformation and a waste
characterization determination.

A Trimble survey grade global positioning system (GPS) instrument was used to mark and
record the location of all outdoor sample locations. Indoor sample locations were identified and
marked through the collective memories of the sampling team.

The XRF analysis of the waste documented a number of these samples contained total lead .
concentrations in excess of current regulatory limits. The laboratory analysis also documented

- the fact that the majority of the conformation samples would be classified as hazardous waste by

current program definition.

It should be pointed out however, that a strong correlation did not exist between the XRF
readings and the laboratory analysis at a number of the samples locations. With total lead
concentrations as documented through the laboratory analysis routinely running two to five times
greater than the concentrations documented with the XRF. A discussion with Niton Corporation
technical representatives indicated that this condition was in all likelihood a result of the
extremely high zinc concentrations being present in a number of the samples, therefore masking
the true lead concentration levels.

Attachment 1 to this letter is a table that summarizes concentrations of a number of metals as
documented with the Niton X-Ray fluorescence instrument. Also included in this table are the
totals and toxicity characteristic leaching procedure (TCLP) metal analysis from the ten
laboratory confirmation samples that were taken during the sampling event.

Frgures [ and 2 are maps which denote the locations of XRF samples. Included in these figures
are the assigned XRE sample number identifier and the lead concentrations as documented with
the XRF.

Summary of Field Structural Investigation Activities

As a component of the [llinois EPA activities on-site, two Illinois EPA response action
contracting firms were present to evaluate the condition of the abandoned equipment for scrap
metal and/or salvage value, to estimate the cost of building demolition, with the segregation of
the demolition debris into the categories of asbestos containing materials (ACM) for off-site
disposal, putrescible wastes for off-site disposal, and non-putrescible building demolition debris
for recycling or on-site disposal.

Attachment 2 to this letter is the estimate of REACT Environmental Engineers, 1120 South 6™
Street, Saint Louis, Missouri and Attachment 3 to this letter is the estimate of Bodine
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Environmental Services, Inc. 5350 East Firehouse Road, Decatur, Illinois to accomplish these
proposed tasks.

If you should have any questions, need any additional information or wish to discuss any of these
matters further please contact me at 217-524-1655 or via electronic mail at:
clarence.smith(@illinois.gov.

Respectfully,

Clarence L. §mjth, Manager

Federal Site Remediation Section
Division of Remediation Management
Bureau of Land

Figures (2)
Attachments (3)

ce: The Honorable William M. Baran
Mayor
City of Hillsboro
Post Office Box 556
Hillsboro, Illinois 62049

Ms. Allison Beth Eckley, EIT

Environ International Corporation

5401 Veterans Memorial Parkway, Suite 201
Saint Peters, Missouri 63376
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EAGLE ZINC SITE: WASTE CONCENTRATIONS
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XRF 001 ppm 6552 198 1556094 1259 419 4099 137
XRF 002  fppm 2142 5 634212 751 1053 2720 7
XRF 003  ppm 248 281809 5111 2094 1201 200
XRF 004 |ppm 615 26 383566 857 77 571 142
XRF 005 |ppm 358 19 416348 127 16 133 53
XRF 006 fppm 3792 1817547 933 478 3565
XRF 007 |ppm 781 70 310744 275 202 1246 59
XRF 008 |ppm 11054 666681 6216 2920 1958 221 14
XRF 008C |ppm 27700 61 332000 5010 1460 43 655 140 56.0
XRF 009 |ppm 5232 1677085 1481 1146 2022 253
XRF 010  |ppm 7627 138 685126 1766 1603 2621 136 103
XRF 011 ppm 11642 131 1445490 2553 -42 3350 198
XRF 012  jppm 7962 168 876729 15619 6947 2622 54
XRF 013  ppm 1548 1883523 1239 110 2144
XRF 014  |ppm 1432 409707 1397 120 2471 190 203
XRF 015 |ppm 1788 68 444812 1770 553 524 205 131
XRF 016  jppm 11926 546 589829 2321 1373 1944 24
XRF 017  |ppm 171 698262 8165 10513 2287 293 26
XRF 018  |ppm 384 702091 6122 2996 2415
XRF 019  |ppm 795 23 324037 3764 1420 427 149 16
XRF 020 fppm 962 9 772174 1703 3078 2655 66
XRF 021 ppm 5788 202 373476 43 2377 6607
XRF 022  |ppm 4969 196 428556 2011 786 1381 162 100
XRF 023  |ppm 575 25 206463 5198 1952 1543 313
XRF 024 jppm 987 2258555 183 392 1513
XRF 025 |ppm 991 0 282480 2008 2395 849 160 13
XRF 026 [ppm 2884 113 117072 179644 1986 1559 51
XRF 027  |ppm 29016 526 1037859 26600 11559 7087 41
XRF 028 |ppm 5671 214 816391 8558 2861 2804 3655 44
XRF 028C |ppm 6750 47 273000 4000 638 75 4670 133 9.2
XRF 029 |[ppm 584 30 334927 1448 513 1505 419 2
XRF 030 jppm 1184 1779565 1692 -584 129
XRF 031 ppm 641 44 715180 1792 1192 1329 21
XRF 000 |ppm 5001 195 627962 1301 332 805 4
XRF 034 |ppm 1688 13 602841 1135 454 237 11
XRF 035 |ppm 1662 67 205106 2952 250 583 236 4
XRF 036  |ppm 1730 55 269767 3693 414 484 235 11
XRF 037 |ppm 3141 131 100785 825 -23 411 298 65
XRF 038  [ppm 2649 39 28110 465 78 168 390 25
XRF 039 |ppm 1140 36 330531 953 412 229 227
XRF 040 |ppm 6199 282 139802 842 53 295 440 144
XRF 041 ppm 2334 44 86946 994 37 177 426 240
XRF 042 |ppm 1320 70 127641 901 378 190 105
XRF 043  |ppm 2459 104 196580 48343 20215 2597 559 50
XRF 043C |ppm 3860 62 70600 49900 17800 288 537 14 8.7
XRF 033  |ppm 2119 60 240640 2399 75 397 242 263
XRF 033C [ppm 5460 4 137000 1280 49 6 107 284 20.4
XRF 044  |ppm 2150 39 454792 1859 2120 746 72
XRF 032  |ppm 5116 124 331536 1595 3649 -24 129 7
XRF 045 |ppm 8205 58 524161 18362 9734 1745 121 6
XRF 047  |ppm 3017 83 237868 7807 2855 616 195 36
XRF 047C |ppm 15500 28 183000 27300 15300 419 160 69 7.8
XRF 048 |ppm 2401 306170 4202 1476 471 168 13
XRF 049 |ppm 9259 287 543159 32969 9313 -351 38
XRF 050 |ppm 6575 142 577278 25274 9338 2404
XRF 050C [ppm 15200 36 314000 36100 13800 365 85 40 4.4
XFR 051 ppm 17447 712 624661 25575 19704 2493 120
XRF 052  |ppm 2423 72 374672 6715 2015 1525 207
XRF 053  |ppm 3860 43 450937 13344 6966 770
XRF 054  |ppm 14132 98 451511 14831 9539 2207 35
XRF 055 Ippm 3228 24 423580 2731 306 653 172 22
XRF 056  |ppm 3698 816477 2115 470 778 78
XRF 056C [ppm 12200 38 403000 2320 281 15 110 108 17
XRF 057  |ppm 3707 152 295775 609 153 593 151 26
XRF 058 |ppm 56576 2015 230400 1551 268 360 108 11
XRF 059 [ppm 16830 457 979131 1095 506 1004 43
XRF 060 |ppm 4622 55 660123 1765 789 576 112 43
XRF 060C |ppm 8200 13 130000 900 167 14 57 42 10.6
XRF 061 ppm 4732 19 678888 2484 601 202 45
XRF 061C |ppm 10300 19 290000 1610 291 19 175 120 26.6
XRF 062 |ppm 4724 102 708869 1868 560 1180 :
XRF 063 |ppm 7931 340 218328 997 133 28 287 6
XRF 063C |ppm 11700 41 357000 890 309 104 383 64 8.5
XRF 064 |ppm 5870 174 254351 3225 824 512 290
XRF 065 |ppm 1133 8 619345 2550 1235 831 98 49
XRF 046 |ppm 1655 73 207324 5430 1260 591 199 13

Attachment 1

XRF and TCLP Sampling Results
Eagle Zinc NPL Site

Hillsboro, Illinois
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a division of dae ryckman & associates, inc.

May 20, 2008 Attachment 2
REACT Proposal No. 8046.17 REACT Demolition Cost Estimate
Eagle Zinc NPL Site

Mr. Clarence L. Smith Hillsboro, Illinois

Manager, Federal Sites Unit

Remediation Section

Illinois Environmental Protection Agency
Bureau of Land

1021 North Grand Avenue East
Springfield, IL 62794-9276

RE: EAGLE ZINC NPL SITE; HILLSBORO, IL

Clarence:

This letter is to transmit three (3) copies of or Proposal Work Plan for the Eagle Zinc
NPL Site in Montgomery County, Hillsboro, llinois.

Included are the following:

Proposal Work Plan
Estimated Project Budget
Proposed Project Schedule

Thanks for the opportunity to present this PWP. This project, with its’ emphasis on
recycling/recovery fits our mission in business :

“...to better man’s health and the environment by providing quality
environmental engineering and field services, a commitment to worthy objectives,
receptivity to innovation and stewardship of all resources”

We look forward to working with you on this project. Feel free to call me at 314-678-
1398 ext. 322 or Tony Warren (ext. 336) should you have questions or require further
information.

RECEIVED

et

enclosure

I'\Propproj.08\8046.17 IEPA Eagle Zinc\Trans ltr.doc


mailto:info@react-env.com
file://I:/Propprqj.08/8046.17

Proposed Work Plan

Eagle Zinc NPL Site
Hillsboro, IL

Prepared For:

Illinois Environmental Protection Agency
1021 North Grand Ave. East
Springfield, IL 62794

Prepared By:
REACT Environmental Engineers

1120 South 6™ Street
St. Louis, MO 63104

May 2008

[:\Propproj.08\8046.17 IEPA Eagle Zinc\Proposed Work Plan Final.doc
Pageiof 11
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Introduction

REACT Environmental Engineers (REACT) was contracted by the Illinois
Environmental Protection Agency (IEPA) to develop a Proposal Work Plan (PWP) for
the remediation, demolition, salvage, and on/off-site disposal of building materials
located at the Eagle Zinc NPL Site in Hillsboro, Montgomery County, Illinois. Our cost
estimate has been developed using the 2009 wage rates for contract HWA-6305.

IEPA, REACT Environmental Engineers and Bodine Environmental had access to the
site Wednesday, Thursday and Friday April 30 — May 2, 2008.

Building Asbestos Survey

A preliminary visual inspection of the site buildings was conducted as part of the site
access activities. Limited suspect asbestos containing materials (ACM) were observed.

Suspect ACM included:
o Floor Tile/Mastic (Office Bldg) 11,250 SF (not in scope)
o Ceiling Tile (Office Bldg) 11,250 SF (not in scope)
o Thermal Pipe Insulation and Fittings 200 LF
e Asphalt Roofing 23,250 SF

Several areas were inaccessible due to safety concerns including the kilns, basements and
crawls spaces. The above listing may not identify all suspect ACM.

Proposed Work Plan
Our approach and cost estimate is divided into the following tasks:

Item 1: Project Planning/Mobilization/Site Preparation/Non-Task Specific
Activities

Item 2: Building Asbestos Abatement of Accessible Areas

Item 3: Removal of Rotary Kiln Building A & B

Item 4: Removal of Rail Lines

Item 5: Removal of Misc. Steel Buildings

Item 6: Removal of Baghouse Building

Item 7: Removal of Brick Buildings

Item 8: Cleaning of ASTs and Disposal of Waste

Item 9: Project Demobilization

The work areas and buildings are identified on Figure 1. The overall duration of the
project is estimated at 4 months (See Attachment B). The work is proposed to be
generally executed in the order of the above task outline. Task scheduling for “minor
tasks” will remain flexible to allow for tasks to be moved forward or back to maintain a
consistent work flow (i.e. Rail line removal or Removal of the Brick Buildings may occur

1:\Proppro).0818046.17 IEPA Eagle Zinc\Proposed Work Plan Final.doc 1
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intermitténtly as other tasks proceed and equipment/personnel become available). Project
personnel include the following:

Project Manager

Project Site Manager/H&S Officer
4 Heavy Equipment Operators

4 Laborers

1 Truck Driver

All on-site personnel will have OSHA 40 Hour HazMat training and will be experienced
heavy equipment operators.

REACT’s approach is summarized as follows:

e Identify/Sample and perform asbestos abatement on safely accessible areas on
buildings included in the remediation/demolition scope of work

e Remove, containerize, and properly dispose/recycle PCB containing light
ballasts/capacitors, mercury containing light tubes, and mercury containing
thermostats from safely accessible buildings in the remediation/demolition
scope of work. Any of these items located in currently inaccessible or unsafe
areas will be segregated from other debris as demolition proceeds.

o Perform “wet demolition” of site structures, with all resulting non-putrescible
debris, excepting for scrap metals and ACM to be disposed of on-site in the
designated area. Scrap metals will be segregated from other debris and
deconned (if required) to be sent off-site for recycling.

e Major structures to be demolished to grade. Slabs to be left in place.

e Building steel to be processed on-site for transportation to off-site
recycling/scrap facilities.

¢ Remove for scrap value remaining rail from the site.

o Putrescible and non-putrescible wastes will be segregated during demolition
activities.

¢ Brck/Concrete to be made available for recycling. Non-recyclable material to
be disposed of on-site.

e Purtrescible materials (wood, fiber board, etc.) will be disposed of off-site.

Recycling of Building Materials

Prior to demolition activities, a processing area will be established at the existing
concrete walled slab area south of Rotary Kiln A (See Figure 1) where steel will be
“processed” into dimensions designated by the metal recycler to gain maximum cost
recovery for recyclable steel. The steel will be “processed” by using an excavator
equipped with a second member sheer. After the steel is “processed” the excavator will
load trucks to transport the steel to the metal recycling facility.

REACT intends to recycle as much brick as possible. Several sources have expressed

interest in the material. These sources will be given the opportunity to inspect the brick
I:\Propproj.0818046.17 IEPA Eagle Zinc\Proposed Work Plan Final.doc 2

a division of d.w. ryckman & associates, inc.

environmental engineering ¢ remediation services < asbestos services * training services * emergency response


file://l:/Propproj.08/8046

and determine if they want to take the brick at no cost. Any brick that cannot be recycled
will be taken to the on-site disposal area.

Remediation Plan Description

A cost estimate for proposed remedial activities is provided as Attachment A to this
proposed work plan. The following sections describe the planned remedial option
methodologies as related to the cost estimate budget items:

Item 1 - Project Planning/ Mobilization/Site Preparation/Non-Task Specific

The planning task includes the level of effort needed to prepare for site activities,
including permit notifications, Work Plan preparation, and Health and Safety Plan
preparation.

A utility (JULIE) search will be performed in order to identify any utilities that
could be affected by site remediation activities. Service connections will be
terminated at the site perimeter were feasible. Remaining service connections to
the buildings including; electric, gas, water, and sewer will be properly
disconnected from each building.

General work site H&S requirements will include site controls to prevent
unauthorized access to the site using orange construction fencing at points of
access to the site. Signs will also be posted identifying the work and directing
visitors to check in at the on-site office trailer. An additional “danger tape”

barrier will be placed around active work areas to separate hard hat/PPE required
work areas from general staging areas.

To reduce on-site dust and the potential for airborne transport of contamination,
all demolition activities will be continuously sprayed with a sufficient mist of
water. Initial site work area, perimeter and task specific air monitoring will be
conducted to confirm airborne levels of zinc oxide and lead. Air monitoring

results will be utilized to confirm appropriate PPE and any additional dust or
contaminant migration controls.

Site personnel will be required to conduct work activities in EPA Level D PPE
(hard hat, safety glasses, steel-toed boots) and tyvek coveralls. Prior to eating or
drinking site personnel will be required to wash their hands and face, and; prior
to exiting the site for the day they will be required to remove PPE and shower.

Daily and task specific H&S meetings will be conducted for all personnel to
review site, activity, equipment and material hazards.

Site personnel will utilize cell phones with radio communication to maintain
security and safety.

1:\Propproj.0818046.17 IEPA Eagle Zinc\Proposed Work Plan Final.doc 3

a division of d.w. ryckman & associates, ine.

environmental engineering ¢ remediation services  asbestos services * training services * emergency response



file://l:/Propproj.08/8046.17

This task also includes costs required to mobilize to the site and to prepare the site
for remedial activities. A temporary office trailer will be mobilized to the site and
set up, temporary portable toilet service and site personnel showers/decon
facilities will be established, and the heavy equipment needed for site remediation
will be mobilized to the site.

Non-task specific costs under this budget item include; Miscellaneous hazardous
materials collection/transport/disposal (i.e., mercury containing light bulbs, PCB
containing light ballasts, electrical capacitors and switching equipment, mercury
containing thermostats), office trailer, site controls utility service charges, site
vehicles, site showers/decon facilities and portable toilet service. Additionally,
the anticipated project management, safety, and clerical time are all included
under this item.

Item 2 - Building Asbestos Abatement of Accessible Areas

Prior to performing any other site remediation, the accessible building areas will
be inspected and suspect ACM will be sampled to confirm asbestos content.
Areas requiring asbestos abatement will be fully abated by a licensed abatement
contractor. ACM waste will be disposed of off-site at a licensed facility.

Work area and clearance air sampling will be performed during all abatement
activities.

Item 3 — Removal of Rotary Kiln Buildings (A & B)
Estimated duration: 30 days

Laborers will first remove and collect for proper disposal, all remaining accessible
potential mercury containing light bulbs, PCB containing light ballasts, electrical
capacitors and switching equipment, mercury containing thermostats and any
other miscellaneous identified or potential hazardous materials remaining in the
structure. Collected hazardous waste will be properly containerized in drums,
profiled, manifested and picked up for proper disposal.

Incoming piping and ductwork will be removed from around the Rotary Kiln
Buildings to provide a 30 foot working zone to gain clear access for demolition.
Two excavators equipped with third member sheers will be used to remove the
ductwork and piping in these areas and sheer the metal into manageable sized
pieces to be moved to the processing area. A third excavator equipped with a
grapple bucket will be used to move the steel to the processing area.

One excavator with the third member sheer will begin removal of Rotary Kiln

Building A, and the second excavator equipped with a third member sheer will
begin removal of Rotary Kiln Building B.

1:\Propproj.08\8046.17 IEPA Eagle Zinc\Proposed Work Plan Final.doc
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These buildings are primarily constructed of steel and will be removed from the
top down to grade. The third member sheers will be used to sheer the steel,
including the rotary kilns, into manageable sizes for transport to the processing
area. The steel will be brought to the processing area for shipment to the
recycling facility.

General construction debris, including the kiln brick will segregated into
putrescible and non-putrescible waste piles during demolition activities. All
putrescible wastes will be transported to the Allied Waste landfill in Litchfield, IL
for disposal.

After removal of all steel, any remaining concrete foundation walls will be broken
down to grade by utilizing the excavator with grapple bucket. Concrete chunks
will be partially broken up by the heavy equipment and, as needed, with the aid of
a concrete breaker and transported to the on-site disposal area. The heavy
equipment will pull structural steel and other recyclable scrap metal out from the

debris. Any protruding reinforcing steel will be cut off with a torch. Collected
scrap metal will be sent off for recycling.

Rotary Kiln A contains a basement area that could not be accessed during the site
walk through. This basement area will be exposed and any salvageable steel will
be removed and taken to the recycling area. The below grade portion will be
filled with non-salvageable brick and other stable site material.

Item 4 — Removal of Rail Lines
Estimated duration: 10 days

A third member sheer will be used to cut the rail lines to correct length for
transportation to the recycling facility. The lines will be directly loaded onto the
steel hauling truck for transportation to the recycling facility.

Rail ties will be removed, collected and disposed of at the Allied Waste landfill in
Litchfield, IL. Ties will be crushed to minimize waste volume.

Item S — Removal of Misc. Steel Buildings
Estimated duration: 30 days

Laborers will first remove and collect for proper disposal, all remaining accessible
potential mercury containing light bulbs, PCB containing light ballasts, electrical
capacitors and switching equipment, mercury containing thermostats and any
other miscellaneous identified or potential hazardous materials remaining in the
structure. Collected hazardous waste will be properly containerized in drums,
documented and picked up for proper disposal.

I\Propproj.08\8046.17 IEPA Eagle Zinc\Proposed Work Plan Final.doc
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These steel buildings will be removed in the same fashion as the rotary kiln
buildings. All structural steel will be cut to a manageable size using the
excavators with third member sheers and transported to the processing area.

Any general demolition debris will be segregated and transported to the on- site
disposal area. On-site material will be crushed to minimize volume. Concrete
chunks will be partially broken up by the heavy equipment and, as needed, with
the aid of a concrete breaker and transported to the on-site disposal area. The
heavy equipment will pull structural steel and other recyclable scrap metal out
from the debris. Any protruding reinforcing steel will be cut off with a torch.
Collected scrap metal will be sent off for recycling.

At this time any overhead steel pipe runs will be removed using the third member
sheers and transported to the processing area.

The small brick buildings just west of the Baghouse will be removed and any steel
from these buildings will be transported to the processing area. A tracked front
loader and a tandem dump truck will be used to transport brick back to the on site
disposal area or the brick recycling area.

Item 6 — Removal of Baghouse Building
Estimated duration: 20 days

Laborers will first remove and collect for proper disposal, all remaining accessible
potential mercury containing light bulbs, PCB containing light ballasts, electrical
capacitors and switching equipment, mercury containing thermostats and any
other miscellaneous identified or potential hazardous materials remaining in the
structure. Collected hazardous waste will be properly containerized in drums,
documented and picked up for proper disposal.

Any remaining incoming piping and ductwork will be removed from around the
baghouse to provide a 30 foot working zone to gain clear access to all walls
around the baghouse. Two excavators equipped with third member sheers will be
used to remove all ductwork and piping from the baghouse and sheer the metal
into manageable pieces to be moved to the processing area. A third excavator

equipped with a grapple bucket will be used to move the steel to the processing
area.

After gaining clear access to the baghouse walls, the brick will be stripped from
the building exposing the buildings structural steel beams and skeleton. A tracked
front loader and a tandem dump truck will be used to transport brick to the on-site
disposal area or the brick recycling area.

When the majority of the structural steel frame of the building is exposed, the two
excavators with the third member processors will begin removing the steel frame
and interior steel structures (hoppers, catwalks and interior beams). Steel removal

I:\Propproj.08\8046.17 IEPA Eagle Zinc\Proposed Work Plan Final.doc
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will begin at the roof of the building and will work down to the buildings
foundations. The steel will be moved to the processing area where it will be
prepped for transport/recycling.

Any remaining concrete or brick walls will be broken off to grade by using the
excavator equipped with grapple bucket. The tracked loader and dump truck will
continue transport demolition debris to the on-site disposal area or brick recycling
area. All putrescible wastes will be crushed to minimize volume and transported
to the Allied Waste landfill in Litchfield, IL for disposal. Concrete chunks will be
partially broken up by the heavy equipment and, as needed, with the aid of a
concrete breaker and transported to the on-site disposal area. The heavy
equipment will pull structural steel and other recyclable scrap metal out from the
debris. Any protruding reinforcing steel will be cut off with a torch. Collected
scrap metal will be sent off for recycling.

Item 7— Removal of Brick Buildings (Areas A, B, C)
Estimated duration: 20 days

The three areas of brick buildings consist of several ancillary structures,
(identified as Task 4: Brick Buildings Areas A, B, C on Figure 1). Laborers will
first remove and collect for proper disposal, all remaining accessible potential
mercury containing light bulbs, PCB containing light ballasts, electrical capacitors
and switching equipment, mercury containing thermostats and any other
miscellaneous identified or potential hazardous materials remaining in the
structure. Collected hazardous waste will be properly containerized in drums,
profiled, manifested and picked up for proper disposal.

The buildings will be removed by using an excavator equipped with a grapple
bucket and a tracked loader. The structural steel will bé segregated and taken to
the processing area. All putrescible debris generated from the demolition of the
brick structures, with the exception of any ACM (the asphalt roofs are suspect
ACM), will be loaded onto dump trucks and transported to Allied Wastes landfill
in Litchfield, IL. Each building will be taken down to grade. Concrete chunks
will be partially broken up by the heavy equipment and, as needed, with the aid of
a concrete breaker and transported to the on-site disposal area. The heavy
equipment will pull structural steel and other recyclable scrap metal out from the
debris. Any protruding reinforcing steel will be cut off with a torch. Collected
scrap metal will be sent off for recycling.

The brick stack will be removed in a controlled demolition. An area will first be
cleared to the east of the stack, giving it a place to fall. The area will be secured

with safety fencing. The stack will be felled using the excavator equipped with a
grapple bucket. After the stack is down, a track loader and dump truck will be

used to transport the brick and construction debris for recycling or on-site
disposal.
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7

a division of d.w. ryckman & associates, in

environmental engineering * remediation services * asbestos services ¢ training services ¢ emergency response


file://l:/Propproj.08/8046.17

Item 8 — Cleaning of ASTs and Disposal of Waste

Both AST’s contain unknown quantities of acid and waste oil. Each tank will be
evaluated to determine the potential hazards, safely accessed and visually
inspected to determine if any product remains. Personnel will be required to wear
nitril gloves, saranex suits and full face respirators equipped with organic vapor
cartridges during the evaluation of the tanks. Air monitoring equipment will be
utilized to determine the appropriate PPE for continued operations. A man lift
will be used to gain access to the man way on the top of each tank. Personnel will
be required to wear a lanyard attached to the lift platform while in the lift.

After initial evaluation of the tanks, quantities of the contents will be estimated as
well as the physical state of the contents. Samples will be collected from each
tank and field tested for pH. A sample will then be submitted to Veolia
Environmental Solutions in Sauget, IL for fingerprint analysis.

Veolia Environmental Solutions will then be subcontracted to neutralize and clean
the inside of the acid tank and dispose of the contents as well as removing and
disposal of the oil tanks contents.

After the contents of the tanks have been removed, an excavator with a third
member sheer will be used to remove each tank. An excavator equipped with a
grapple bucket will be used to remove the concrete pillars that the tanks rested on
to grade. Concrete chunks will be partially broken up by the heavy equipment
and, as needed, with the aid of a concrete breaker and transported to the on-site
disposal area. The heavy equipment will pull structural steel and other recyclable
scrap metal out from the debris. Any protruding reinforcing steel will be cut off
with a torch. Collected scrap metal will be sent off for recycling.

Item 9 - Project Demobilization
Estimated duration: 2 days

Upon the completion of site activities, all remaining temporary site facilities,
including; office trailer, equipment trailer, portable toilets, etc. will be removed

from the site. All heavy equipment will be demobilized upon the completion of
tasks where it is required.

Project documentation, including asbestos abatement documentation, air sampling
results and disposal manifests will be assembled for submittal,

1:\Propproj.0818046.17 IEPA Eagle Zinc\Proposed Work Plan Final.doc
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Metal Cost Recovery

It is REACT Environmental Engineers estimate there is approximately 3700 tons of steel
present at the Eagle Zinc Site available for cost recovery. REACT Environmental
Engineers has been given a benchmark steel price of $290.00/ ton from Grossman Steel
and Iron in St. Louis Missouri. This currently makes available approximately
$1,073,000.00 cost recovery for this project.

However, due to the volatility in the steel market, this price may rise or fall in the coming
months and a new benchmark price will have to be determined before project startup.
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Chent. Ilinois EPA

ATTACHMENT A:

Budget Estimate: Main Structure Demolition/Remediation Cost Estimate

Labor
ftorn Description Units UoM Rats Unit Rate Subcontractor Total TOTAL EXTENDED

M. i Task Specific 1 ost

Total $ 213,435.30
Mob/Sde Prep
Proj Manager REACT Contracl 60 hr $ 81.55 s 4.893.00
Haatth and Safety OHicer REACT Contract 50 ke $ 50.81 $ 2.990 50
Site Manager REACT Confract 40 hr $ 66.32 3 2,653 20
Operalor (2} REACT Contract 40 hr § 685% 3 2.740.40
Heavy Equipment Mob est 1 sach $ 12,000 00 3 12.000.00
Job Trailer Pac Van 4 MO 1 25000 $ 1.000.00
Elsctrical Hook up ast 1 each $ 2,500.00 $ 2.500.00
TransporUDisposal of Misc. HazMal, ost 12 drums H 400.00 3 4,800 00
Portable Shower Service rental 4 mo - 400 00 $ 1,600 00
Portable Toilet Service 99-04-05, Page 10-3 4 mo $ 88.15 s 35280
Eauipment Fusling al cost BO day - 2,000.00 s 160.000.00
Reqular Equip Service al cost 1 est $ 8,500 00 $ 8,500 00
Site vehiclas (3) 33-01-0107, quiD—‘l 240 day $ 39.19 $ 9,405.60

2 ilding Asb of Areas 1 ont

Total $ 80,075.00
Abaterment Contractor mob/setup Great Western Abatement 1 o3 5 5,000 00 500000 § 5.000.00
Suspec! Asbeslos foofing material Greal Western Abatemenl 23250 sf $ 300 89,75000 § 69,750 00
Thermal Pipe Insulation abalement Greal Western Abaternent 200 If 1 18 00 3,600.00 $ 3,600.00
Asbesios Clearance Farmer Environmaental Serv, 5 day s 525 00 262500 § 2.825.00

3 Removal of Rotary Kiln Bulldings 1 est

Total s 382,501.20
30 days for removal and hauling
Project Manager REACT Contract 48  hr $ 8155 s 3,014.40
Health and Safety Officer REACT Contract 60 hr $ 50.81 s 3,588 80
Laborer (4) REACT Contract 880 hr § 5655 s 54,288 00
Laborer - OT REACT Conlract 240 hr g 7288 s 17,486.40
Opaeralor {4} REACT Confract 860 hr $ 6851 b3 65,769 80
Operalor - OT REACT Contract 240 hr § 88.08 3 21,138 20
Truck Driver REACT Conlract 180 hr 8 55.80 $ 8,942.40
Truck Driver (OT) REACT Conlract 40 hr $ 73.04 s 2.957.80
Trackhoe Excavator (3.125 CY Buckel}2} Crew CODEE, ECHOS p 2.8 6800 hr s 100.18 s 119,408 00
Track Loader {2.5 CY buckael) Crew CODLH, ECHOS p 2-12 150 hr 3 99.25 $ 14,887 50
Trackhoe Excavator (2,0 CY Buckat) (2} Crew CODE1, ECHOS p 2-8 450 hr 5 11495 $ 51,727 50
Truck Highway Crew COEJA, ECHOS p2-21 200 hr 3 4382 $ 8,764 00
Per diem {3 person) State rate 80 ea s 3800 s 3,240 00
Lodging (3 person) State rate 90 . ea s . 7000 3 8,300.00
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Client llinois EPA

ATTACHMENT A:
Budget Estimate: Main Structure Demolition/Remediation Cost Estimate
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Labor
Item Description Bllling Reference Units UoM Rate Unit Rate Subeontractor Tatal TOTAL EXTENDED
4 Removal Rail Lines 1 ont
Yotal $ 73,107.40
10 Days for Removal
Project Manager REACT Contract 10 hr $ 8155 3 815 50
Health and Safety Officer REACT Contract 20 hr § 50.81 5 1.196 20
Laborer (2) REACT Centract 180 hr $ 5655 $ 9,048 00
Laborer - OT REACT Contract 40 nr $ 7286 s 281440
Operator {2} REACT Contract 160 hr $ 8851 $ 10.861 60
Operator - OT REACT Contract 40 hr $ 8808 $ 3,523 20
Trackhoe Excavator (3 125 CY Buckst) Crew CODEE, ECHOS p 2-8 100 hr $ 199 16 3 19,918.00
Trackhoe Excavator (2.0 CY Buckel) Crew CODE1, ECHOS p 2-8 100 hr $ 114 95 $ 11,495.00
Per diem (3 person) Slate rate 30 ea s 38 00 % 1.080.00
Lodging (3 person) State rate 30 ea $ 7000 3 2.100.00
Disposal of Rail Ties Allied Waste 225 fons $ 35 50 s 7.987.50
Waste Material lransErlalion @ 10 lonsAload Garcia Trucking 23 loads $ 90 00 8 2.070 00
5 Removal of Misc Steal Buildings 1 ant
Total $ 382,501.20
30 days for removal
Project Manager REACT Contract a8 hr $ 81.55 3 3.814.40
Health and Safsly Officer REACT Contract 80 hr $ 5981 $ 3,588 60
Laborer (4} REACT Contract 960 hr $ 5855 3 64,288 00
Laborer - OT REACT Contract 240 hr § 7288 3 17,486 40
Operalor (4} REACT Contract 960 hr $ 8851 $ 85,769 60
Operator - OT REACT Contract 240 nhr $ 8808 $ 21,139 20
Truck Driver REACT Contract 180 hr $ 5589 % B.942 40
Truck Driver (OT) REACT Contract 40 hr § 7304 $ 2,957 80
Trackhoe Excavator (3.125 CY Bucket){2) Crew CODEE, ECHOS p 2-8 800 hr s 199 16 $ 119,496.00
Track Loader (2 5 CY buckel) Crew CODLH, ECHOS p 2-12 150 hr $ 88.25 3 14,887 50
Trackhoe Excavalor (2 0 CY Buckat) (2) Crew CODE1, ECHOS p 2-8 450 he $ 114 85 % 51,727.50
Truck Highway Crew COEIA, ECHOS p2-21 200  br $ 4382 s 8,784.00
Per dism (3 person) Slate rate 20 L] s 36 00 5 3.240.00
Ledging (3 person} Stale rate 90 ea $ 70.00 $ 6.300 00
L] Removal of Bag House 1 est
Totat $ 220,850.00
20 days for removal and hauling
Project Manager REACT Contract 32 hr $ 8155 H 2.608 60
Haealth and Safaty Officer REACT Conlract a0 hr $ 5081 3 2,392 40
Laborer (2} REACT Contract 280 hr $ 5655 $ 15.834.00
Laborer - OT REACT Contract 120 hr $ 7288 $ 8,743 20
Operator (4) REACT Contract 560 hr $ 8851 3 38,365.80
Operator - OT REACT Contract 240 hr $ 8808 $ 21,139.20
Truck Driver REACT Conlract 80 hr $ 5580 $ 4,471 20
Truck Driver (OT) REACT Contract 20 hr $ 7304 5 1,478.80
Trackhoae Excavator (3 125 CY Bucket)(2) Crew CODEE, ECHOS p 2-8 400 hr 3 100 18 $ 79,664.00
Track Loader (2.5 CY bucket} Crew CODLH, ECHOS p 2-12 100 tr k] 99 25 $ 9,925 00
Trackhoe Excavator (2 0 CY Bucket) (2} Crew CODE1, ECHOS p 2-8 300 hr s 114 95 s 34,485 00
Truck Highway Crew COEIA, ECHOS p2-21 100  thr s 43.82 $ 4,382.00
Per diem (3 person) Stale rate 60 ea H 36.00 s 2,160.00
Lodging (3 person} Stale rate 60 ea s 7000 $ 4,200 00

REACT Environmental Engineers
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Client. Illinois EPA ATTACHMENT A: REACT Environmental Engineers
Budget Estimate: Main Structure DemolitiorVRemediation Cost Estimate

Labor
Itern Description Billing Refsrence Units UoM Rate Unit Rate Subcontractor Total TOTAL EXTENDED
7 Remnovsl of Brick Buildings 1 Eat
20 days for demo and hauling Total s 104,510 40
Includes Transporling Demo Dabris fo slockpile arsa and
Project Manager REACT Contract 32 hr $ 51.55 s 2,609 80
Haatth and Safely Officer REAGT Conlract 40 hr $ 5881 s 2,392.40
Laborer (2) REACT Contract 320 he $ 5855 $ 18,096 00
Laborer - OT REACT Conlract 80  hr $ 7286 s 5.828.80
Qperator (2) REACT Contract 320 hr % 6851 $ 2192320
Operator - OT REACT Contract 0  hr $ 8808 $ 7.048 40
Truck Driver REACT Contract 160  hr $ 5589 s 8,942 40
Truck Driver {OT) REACT Contract a0 hr $ 7394 $ 2,957 80
Trackhoe Excavator {2 0 CY Bucket) Crew CODE 1, ECHOS p 2-8 200 hr $ 114 95 3 22,990 00
Track Loader (2.5 CY bucket) Crew CODLH, ECHOS p 2-12 200 hr s 9925 s 19,850 00
Truck Highway Crew COEIA, ECHOS p2-21 200 hr $ 4392 $ 8,764 00
Waste Material Disposal Allied waste 1500 tons s 35 50 $ 53,250 00
Waste Matertal Iransportation@ 10 tons/load Garcia Trucking 150 loads s 90.00 3 13,500.00
Per diem (3 person) Stala rale 60  ea EH 38 00 $ 2,180 00
Lodaing {3 person) State rate 80  ea $ 70 00 s 4,200 00
8 Cleaning of AST and Disposal of Wasts 1 Est
Open llem Total $ 24,230.80
Health and Safely Officer REACT Contract 20 fr $ 5981 3 1,198 20
Cleaning of Tanks VEOLIA Environmental Sofutions 1 esl $ 20,00000 % 20,000.00 $ 20,000.00
Transportation Dispesal of Acid Sludge VEOLIA Environmental Solutions 1 per drum $ 343.00 $ 343.00
Transportation of Oil VEOLIA Environmental Solutions 1 per load $ 700.00 3 700 00
Disposal of Oil VEOLIA Environmental Solutions 1 per gal $ 0.80 5 0.80
Man Litt rental 4 wesk, s 2,000 00 H 2.000 00
9  Demobilization 1 st
Total $ 14,744.78
Sits Manager REACT Contract 4 b $ 8833 $ 265 32
Health and Safety Officer REACT Confracl 8 hr 3 56.81 $ 478 a8
Laborer REACT Contract 16 hr $ 56.55 $ 904.80
Operator REACT Contract 18 hr s 68.51 5 1,008.16
Heavy Equipment Demob st 1 each $  12000.00 s 12,000 00
Project Sub-Total: $ 1,595,865.06 % 1,595,865.06
Subcontractor Total Cost: $ 100,975.00
Subcontractor Mark-up: _$ 6,919.50
PROJECT TOTAL §  1,602,784.56
Steel Recovery Grossman Steel and Iron 3700 tons $ 290.00 ) 1,073,000.00
Total Projact Cost afisr Steel Recovery $ 529,784.56
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‘ltem 6: Removal of Bag House . 20days
ltem 7: Removal of Brick Buildings m
tem 8: Cleaning of ASTs ~ 5days |
em 9: Demobilization . 2days|
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Waste Management Tank Removal/Cleaning

24-hour Service Air Monitoring
Site Remediation Spill Response
Environmental Audits RCRA Closures
Environmental Consulting & Contracting

May 20, 2008

. MAY 2 1 2008
Mr. Clarence Smith

Illinois Environmental Protection Agency SeoURITY DESK
Bureau. of Land

1021 North Grand Ave., East

Springfield, Illinois 62794

Re:  Work Order and Cost Proposal 1358070001/Montgomery
Structure Removal Eagle Zinc/Hillsboro
Eagle Zinc Superfund Site Superfund/Fiscal

Bodine Proposal #08-0821

Mr. Smith:

Bodine Environmental Services, Inc. (Bodine) is pleased to provide the enclosed Proposal Work
Plan and Cost Proposal for Structure Removal at the Eagle Zinc Superfund Site in Hillsboro,
[llinois. The document was prepared in accordance with the Illinois Environmental Protection
Agency (Illinois EPA), Corrective Action Contractor Contract HWA-6303, Work Order 21.

Bodine is proposing to utilize Brandenburg Industrial Service Company as a specialized union
sub-contractor to perform demolition, segregation, putrescible waste transportation/disposal and
scrap/salvage transportation/reclamation. Based upon the scope of the project, Bodine has
estimated the duration of on-site activities to be four (4) months.

Thank you for the opportunity to provide the enclosed Proposal Work Plan and Cost Proposal. If
there should be any questions regarding Bodine’s approach to implementing the requested
services or the proposed costs, please do not hesitate to contact the undersigned.

Respectfully submitted,
BODINE ENVIRONMENTAL SERVICES, INC.

iz L o e

Stephen D. Nussbaum, P.E. Brett J. Marshall
Senior Project Manager Consulting Services Manager

Enclosures:  Proposal Work Plan and Cost Proposal (Original and 2 Copies)

RECEIVED
WAY 212008

{ERA-BOL-FERS

5350 East Firehouse Road = Decatur, lllinois 62521-9601 ®» 800/637-2379 ® FAX: 217/864-2086



Work Order and Cost Estimate Package
Structure Removal
Eagle Zinc NPL Site — Hillsboro, Illinois

LPC #1358070001, Montgomery County

Prepared for:

Illinois Environmental Protection Agency
Bureau of Land, Federal Site Remediation Section
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Prepared by:

Bodine Environmental Services, Inc.
5350 East Firehouse Road
Decatur, Illinois 62521
(800) 637-2379

Bodine Project Number 119855
Bodine Proposal Number 08-0821

May 20, 2008
Version 1.0

BODINE ENVIRONMENTAL SERVICES, INGC.
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inois EPA, Work Order & Cost Proposal Bodine Project Number 119855
Structure Removal HWA-6303, Proposal No. 08-0821
Eagle Zinc NPL Site, Hillsboro, Illinois May 20, 2008

1.0  BACKGROUND

Bodine Fnvironmental Services, Inc. (Bodine) is pleased to provide the Work Order and Cost
Proposal for the Structure Removal Activities (Pre-Remedial Action (RA)) for the Eagle Zinc
National Priority List (NPL) Site in Hillsboro, Montgomery County, Illinois. The facility has
been used for the production of zinc oxide since at least the late 1800’s. The Scope of Work
(SOW) was developed in accordance with Work Order 21, under the Illinois Environmental
Protection Agency (Illinois EPA) Corrective Action Contract HWA-6303 date October 31, 2007,
The Work Order requested the development of a Proposal Work Plan (PWP) to undertake cost
estimates to remediate the operable unit (an area of approximately 25 acres), known as the
Manufacturing and Material Storage Facility Area (MMSFA).

Bodine was instructed to prepare a PWP based upon their on-site facility inspection and related
Illinois EPA/USEPA document review that may be necessary to complete the inspection and
PWP. The PWP shall outline, task, subtasks, professional personnel levels, hours, labor, travel
ODCs, and total costs estimated to remediate the facility buildings and related structures. The
SOW indicated the performance of the following tasks:

1. Participate in a conference call(s) with the Illinois EPA to schedule on-site facility
building inspections and meeting with Bodine and review facility site maps and
site related historical documentation on buildings, related structures and possible
contaminants determined to be and/or expected to be on-site;

2. Provide Cost Estimates, in general, to remediate, decontaminate, remove, and
dispose of both on-site and off-site all on-site buildings, structures, foundations,
storage pads, storm water drainage structures, and related contaminated waste
materials. These materials may include decontamination of bricks for reuse and
recycle where possible.

3. Provide Cost Estimates to remove and properly dispose of asbestos from the
buildings;

4. Provide Cost Estimates to remove and decontaminate salvageable metals from the
closed manufacturing facility buildings and structures; and,

5. Provide Cost Estimates to remove and dispose of on-site the zinc oxide and
related metals slag materials and contaminated soils from among the buildings, as
well as the building’s concrete, bricks, metals, and related building wastes for on-
site disposal.

BODINE ENVIRONMENTAL SERVICES, INC.




Illinois EPA, Work Order & Cost Proposal Bodine Project Number 119855
Structure Removal HWA-6303, Proposal No. 08-0821
Eagle Zinc NPL Site, Hillsboro, Illinois May 20, 2008

2.0  PROJECT SUMMARY

As indicated in Section 1.0, Bodine has utilized Work Order 21, Corrective Action Contract
HWA-6303 as the basis for the preparation of the Proposal Work Plan and Cost Proposal.
Bodine participated in site inspection activities on April 30" and May 1¥. In addition, an
electronic mail message containing additional clarifications was received from the [llinois EPA
on May 14, 2008.

Based upon the scope of the project, Bodine will enter into a sub-contract agreement with
Brandenburg Industrial Service Company headquartered in Chicago, Illinois. Brandenburg is a
union contractor specializing in demolition and salvage of large and complicated structures.
Brandenburg was awarded the demolition portion of the Soldier Field renovation in downtown
Chicago. Bodine will utilize Brandenburg to remove structures, separate putrescible wastes,
non-putrescible wastes and scrap. Brandenburg will provide transportation and off-site disposal
of putrescible wastes and transportation and salvage of scrap materials.

Bodine will perform all activities other than the specialized structure removal and segregation of
materials. Bodine will perform decontamination of the salvage materials using a “dry ice”
blasting system to minimize the generation of liquid wastes. All decontamination activities will
be performed in centralized locations based upon the location of the structures being removed.
Bodine will transport non-putrescible wastes to the locations specified by the llinois EPA and
spread the materials within the boundary of the fill area. Bodine will maintain on-site facilities
and provide on-site project management for the four (4) months estimated to complete the on-site
project activities.

Bodine will perform project management activities associated with pre-mobilization activities;
coordination with the lllinois EPA, preparation and submission of documents for Illinois EPA
approval and other activities not directly associates with the management of daily on-site project
activities. Bodine will also provided perimeter air monitoring and personal air monitoring as
needed during the project to document exposures associated with personnel on-site and
document the upwind and downwind air concentrations for site-related contaminants.

Based upon the site inspection, additional information provided by the lllinois EPA and
coordination with Brandenburg, Bodine is proposing the following project Scope of Work:

1. Prepare and Submit Field Sampling Plan and Quality Assurance Project Plan for
Illinois EPA Approval;

2. Prepare and Submit Project Implementation Plan (PIP) and Health and Safety
Plan (HSP) for Illinois EPA approval:

BODINE ERVIBONMENTAL SERVICES, INC.




Illinois EPA, Work Order & Cost Proposal Bodine Project Number 119855
Structure Removal HWA-6303, Proposal No. 08-0821 .
Eagle Zinc NPL Site, Hillsboro, lllinois May 20, 2008

3. Prepare and Submit Construction Storm Water Pollution Prevention Plan and
Other Plans/Specifications for [llinois EPA Approval,

4. Perform an Asbestos Inspection and Submit Notification of
Renovation/Demolition to Illinois EPA-Bureau of Air;

5. Perform Waste Profile Sampling, Analysis and Profile Approval Associated with
All Waste Streams for Off-Site Disposal/Treatment;’

6. Perform JULIE/Private Utility Locates and On-site Project Administration
Facilities, Equipment and Materials for the 4-Month Project Duration;

7. Project Administration Activities for Mobilization, On-site and Demobilization;

8. Mobilization of Personnel, Equipment, Materials and Sub-Contractor;

9. Asbestos Abatement and Disposal Associated with the Supply Building (air cell);

10. Perform Perimeter Air Monitoring and Health and Safety Monitoring as Required
During On-Site Activities;

11. Rail Track and Ties - Removal, Disposal and Scrap;

12. Group 1 Structures - Removal, Disposal and Scrap;

13. Group 2 Structures - Removal, Disposal and Scrap;

14. Group 3 Structures - Removal, Disposal and Scrap;

15. Group 4 Structures - Removal, Disposal and Scrap;

16. Perform Project Completion On-Site Inspection and Closeout Activities as
Identified by Illinois EPA;

17. Demobilization of Personnel, Equipment, Materials and Sub-Contractor; and,

18. Prepare and Submit a Project Completion Report.

|U8]
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3.0 SUBCONTRACTORS

Based upon the SOW, Bodine anticipates using subcontractors to perform some of the activities
associated with the Project. In the event other subcontractors are required, Bodine would
provide the appropriate contact information and WBE/MBE status. The Cost Proposal contains
information and pricing from the following sub-contractors:

Service Subcontractor MBE/WBE Status

One of three Hillsboro electrical contractors
Electrical to be determined based upon project NO

L requirements/scheduling.

Damage Prevention Solutions, LLC
1224 West Edwards Street
Springfield, [llinois 62704

(217) 971-5929

On-Site Utility Locating NO

. Trying to Locate WBE/MBE at this time.
Site Security Used prevailing wage to determine unit WBE?
rates.

Brandenburg Industrial Service Company
Demolition and Salvage | 2625 South Loomis Street

Services Chicago, Illinois 60608-5414
| (312) 326-5800

NO
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40  TREATMENT, STORAGE AND DISPOSAL FACILITIES (TSDFs)

Non-Hazardous Water Treatment/Disposal

Discharge to On-Site Surface Water Retention Ponds

Non-Hazardous, Special Waste Disposal (Rail Ties and Putrescible Demo Debris)

Envotech Landf{ill

2782 Landfill Trail
Litchfield, Illinois 62056
(217) 324-2811

Asbestos Contaminated Materials-Non-Hazardous, (Air Cell, Supply Building)

Envotech Landfill

2782 Landfill Trail
Litchfield, Illinois 62056
(217) 324-2811

Nown-Hazardous, Non-Special (Non-Putrescible Demo Debris)

On-Site Fill Area

BODINE ENVIRONMENTAL SERVICES, IRC.




linois EPA, Work Order & Cost Proposal Bodine Project Number 119855
Structure Removal HWA-6303, Proposal No. 08-0821
Eagle Zinc NPL Site, Hillsboro, Itlinois May 20, 2008

50 PROJECT ADMINISTRATION

As has been requested in the past, Bodine has provided a breakdown of the items that have been
included in the project administration portion of the cost estimate. The items are as follows:

Project Management [tems

In general, activities performed by the project manager are consistent with supervision and
performance of specific tasks included in the SOW. On-Site project administration activities
have been incorporated into each of the on-site tasks. However, Task 07 has been included to
delineate the off-site project administration estimated for the duration of the 4-month on-site
activities. The following activities may be considered project administration activities that are
not directly associated with the performance of the SOW:

Attend meetings with the Illinois EPA and engineer to discuss project;

Utility locating and subcontractor coordination;

Telephone and conference calls to maintain communication with the Illinois EPA;
Prepare cost estimates for unanticipated conditions for Illinois EPA review and
approval;

Arrange for temporary facilities;

Review and approval of sub-contractor invoices;

Preparation of invoices;

Coordination of laboratory services for sampling events;

. Data management and data review;

10. Data management; and,

11. Material purchases.

..hu)l\)»—l

N

0 %0 = o

Temporary Facilities

While not specified in the PWP, Bodine has included the provision of on-site temporary services
for the estimated 4-months of on-site activities. Bodine shall provide temporary facilities to
include a Construction Trailer, Temporary Electrical Service, Telephone, Facsimile, Scanner,
Internet Access, Potable Water, Portable Sanitary Facilities and Office Supplies.

Demobilization

At the close of the project, Bodine will conduct the below items. In addition, a meeting will be
scheduled to insure that all punch list items are completed to the Illinois EPA’s satisfaction.

1. Submission of Waste Manifests,

BODINE ENVIRONMENTAL SERVICES, INC.
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2. Removal of any temporary facilities,
3. Decontamination of equipment; and,
4. Submission of project documentation.
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6.0 SCOPE OF WORK

For the purposes of the PWP and Cost Proposal, Bodine has proposed on-site activities for the
Project to be approximately four (4) months. For the purposes of the Cost Proposal, Bodine has

utilized the current hourly rates established under the Corrective Action Contractor Contract
HWA-6303.

Task 01 — Prepare & Submit Field Sampling Plan (FSP)/Quality Assurance Project Plan (QAPP)
for Illinois EPA Approval

Bodine proposes to utilize a Licensed Professional Engineer that has participated in
the U.S. EPA Remedial Project Manager’s QAPP Training Course to be the lead in
preparation of the QAPP. In the event a previous version of a QAPP has been
approved for the site, Bodine would propose to submit an addendum, rather than
developing a new QAPP. Document preparation is estimated to require thirty (30)
days for Bodine personnel. The length of time for review and approval of submitted
documents is not within the control of Bodine to estimate.

Task 02 — Prepare & Submit Project Implementation Plan (PIP) and Health & Safety Plan (HSP)
for [llinois EPA Approval

For previous corrective action projects, Bodine has been required to prepare and
submit a construction operations plan or other project work plan that outlines the tasks,
locations, traffic controls and numerous other provisions/specifications for the
completion of each task. Typically, there are engineering specifications associated
with remedial projects. In this case, there are no engineering specifications and
therefore even more critical that the Illinois EPA reviews and approves a detailed work
plan prior to mobilization to the site. Bodine, in coordination with Brandenburg, will
prepare and submit a PIP for this project consistent with the formats prepared for other
NPL Sites. A HSP will be prepared by Bodine in coordination with Brandenburg and
submitted to the ILLINOIS EPA for review and approval/comment. These tasks will
be concurrent and are estimated to require forty five (45) days for completion. The
length of time for review and approval of submitted documents is not within the
control of Bodire to estimate.

BODINE ENVIRONMENTAL SERVICES, ING.
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Task (03 — Prepare and Submit National Pollution Discharge Elimination System (NPDES)
Construction Storm Water Pollution Prevention Plan (SWPPP) and Other
Plans/Specifications Required by Illinois EPA

Since project activities will impact more than one (1) acre, a Construction SWPPP will
be prepared and submitted for Illinois EPA approval, but no fees, nor permit, will be
applicable. The Construction SWPPP will identify the engineering controls and
activities to prevent, or minimize, pollution resulting from storm water in accordance
with State and Federal regulations. The preparation of the Construction SWPPP 1s
estimated to require twenty (20) days for completion. The length of time for review
and approval of submitted documents is not within the control of Bodine to estimate.

Task 04 — Asbestos Inspection and Notification of Renovation/Demolition

During the site inspection, Bodine identified air cell pipe insulation in the boiler area
of the Supply Building. Likely materials containing asbestos would be roofing
materials, pipe insulation not visible during inspection, insulation and gaskets
associated with kilns/ovens, flooring tiles and other building materials. Under the
National Emissions Standards for Hazardous Air Pollutants (NESHAP) standards, a
complete asbestos inspection of all structures to be renovated or demolished is
required. Bodine is proposing to utilize Illinois Department of Public Health (IDPH)
licensed Asbestos Inspectors to complete the inspection and prepare the notification.
Bodine estimates this task to require three (3) ten hour days for a project manager and
field supervisor to properly inspect all of the structures, collect samples and submit the
samples for laboratory analysis using the point count method (PCM). Collection,
shipment, analysis and reporting of up to one hundred (100) discrete samples have
been included in the estimate. Following receipt of the laboratory report, Bodine will
prepare and submit an asbestos inspection report for Illinois EPA review and approval.
The duration of the task is estimated to require thirty (30) days. The length of time for

review and approval of submitted documents 1s not within the control of Bodine to
estimate

Task 05 — Waste Sampling, Analysis and Profile Approval by TSDF for Off-Site Waste Disposal

Based upon inspection and additional clarification received from Illinois EPA, Bodine
has assumed no hazardous waste (listed or characteristic) will be managed during
project activities. However, the National Contingency Plan (NCP), Subsection
300.440 a) 4) requires USEPA Regional Administrator approval of the receiving
facility. At this time, Bodine has coordinated with Brandenburg and Allied Waste to
combine demolition debris with the rail ties as one waste stream requiring one waste
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stream approval. While Bodine believes the waste stream can be approved as a
Special Waste for disposal at the Envotech landfill, the cost to obtain one (1)
representative sample for waste profile laboratory analysis has been included in the
Cost Proposal. If waste profile sampling were not required, the cost to obtain and
analyze the sample would be removed from the project cost.

Task 06 — JULIE/Private Utility Locates and On-Site Project Equipment, Direct & Material
Expense (not itemized on other tasks)

This task includes the use of a private utility locating firm and JULIE notification a
minimum of two (2) weeks prior to mobilization to the Site. Bodine personnel will be
available to conduct joint meets and other coordination activities at the Site. In
addition to utility locating, Bodine has included on-site equipment, materials and
direct costs associated with provision of the temporary facilities specified in Section
5.0. The duration of the on-site activities has been estimated at four (4) months.
Bodine intends to maintain a sub-meter accurate Trimble Unit on-site for the duration
of the Project to document coordinates of existing structures, boundaries of fill area,
additional items discovered during removal of structures and remaining site features as
directed by Illinois EPA. Theses coordinates will be labeled and maintained in
electronic format for use as geo-reference points.

Task 07 — Project Administration for Mobilization, On-Site and Demobilization Activities

Bodine has included this task to itemize project administration activities, which are not
directly associated with on-site activities. These activities are most likely performed at
Bodine’s Decatur, Illinois facility and have been discussed in Section 5.0. Hours for
clerical, field supervisor, project manager and health and safety officer have been
specified in the Cost Proposal.

Task 08 — Mobilization of Personnel. Equipment and Materials

This task incorporates the mobilization of personnel, equipment and materials to the
site by Bodine. The cost to set-up the temporary construction trailer

Activities performed by Bodine personne] with Bodine equipment and materials
required to complete each task have been included under the applicable task.

Task 09 — Asbestos Abatement - Removal, Transportation and Disposal (Supply Building)

The results of the Asbestos Inspection will document the presence and category of
asbestos containing materials (ACM) associated with the structures. At this time, air

10
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cell pipe insulation was observed in the Supply Building. Asbestos abatement
activities included in the cost proposal are associated with the Supply Building only.

Task 10 — Health and Safety and Perimeter Air Monitoring

Since the Project involves the removal of structures on an NPL Site, Bodine believes
that perimeter air monitoring should be performed during on-site activities. Bodine
proposes to utilize a combination of ambient air monitors and low-flow air samplers at
four (4) perimeter locations, one of which shall serve as background or up-wind.
Complete information regarding site-related compounds that may be encountered
during the Project is not yet available. However, it is clear that PM10, Zinc,
Chromium, Copper and Lead may be included on the list of parameters for air
monitoring.

Since Bodine and Sub-Contractor personnel will undertake a variety of activities
during the Project, Bodine will also be performing personal air sampling to determine
the appropriate level of PPE is utilized. At this time, Bodine anticipates a personnel
performing decontamination of the scrap and other materials will be in Level C using a
full-face respirator with HEPA/metals cartridges. Personnel in enclosed cabs involved
in the removal of structures and transportation of materials are assumed to be in
modified Level D, with no respiratory protection. Details regarding PPE selection and
criteria will be provided in the HSP.

Task 11 — Rail Track and Tie — Removal, Disposal and Scrap

The removal of above-grade structures was divided into five (5) groups; Rail Track
and Ties and Group 1 though 4 Structures. The linear feet of rail track and ties was
estimated to be 6,017 feet from the aerial photograph, Appendix B. Assuming normal
spacing of ties and estimated weight for weathered track, the following quantities were
estimated:

a Putrescible Waste — 360 tons of ties
a Non-Putrescible Waste — 0 cubic yards
o Scrap Steel — 255 net tons

Bodine proposes to utilize Brandenburg to perform all of the demolition, segregation,
transportation/disposal of putrescible waste and scrap transportation/reclamation.
Bodine personne! will include 2 Cleanup Technicians, 1 Driver and 1 Operator for five
(5), ten (10) hour working days. On-site project management and supervision will
include three (3) days for a Field Supervisor and two (2) days for a Project Manager.

11
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Task 12 — Group 1 Structures - Removal, Disposal and Scrap

Group 1 Structures include the southern buildings in the southern portion of the Site:
Loafing Shed, U-Shaped Building, Supply Building, South Supply Buildings and the
Sulfuric Acid Building (see Appendix B). This does not include the Administration
Building or Main Office Building. Based upon the site inspection and aerial
photograph, the following quantities were estimated:

o Putrescible Waste — 340 tons
a Non-Putrescible Waste — 1,420 cubic yards
a Scrap Steel — 24 net tons

Bodine proposes to utilize Brandenburg to perform all of the demolition, segregation,
transportation/disposal of putrescible waste and scrap transportation/reclamation.
Bodine personnel will perform decontamination of scrap and other materials using dry
ice, maintaining the water truck to minimize wind blown particulate matter,
transportation of the non-putrescible waste to the fill area and spreading of the fill
materials. Bodine personnel will include 2 Cleanup Technicians, 1 Driver and 1
Operator for five (5), ten (10) hour working days. On-site project management and
supervision will include three (3) days for a Field Supervisor and two (2) days for a
Project Manager.

Task 13 — Group 2 Structures - Removal, Disposal and Scrap

Group 2 Structures include the western buildings in the central portion of the Site:
Main Rotary Kiln Building, attached Storage Buildings, Smoke Stack and outer
concrete bin walls (see Appendix B). Based upon the site inspection and aerial
photograph, the following quantities were estimated:

o Putrescible Waste — 185 tons
0 Non-Putrescible Waste — 3,812 cubic yards
a Scrap Steel — 648 net tons

Bodine proposes to utilize Brandenburg to perform all of the demolition, segregation,
transportation/disposal of putrescible waste and scrap transportation/reclamation.
Bodine personnel will perform decontamination of scrap and other materials using dry
ice, maintaining the water truck to minimize wind blown particulate matter,
transportation of the non-putrescible waste to the fill area and spreading of the fill
materials. Bodine personnel will include 4 Cleanup Technicians, 1 Driver and 1
Operator for twenty five (25), ten (10) hour working days. On-site project
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management and supervision will include twenty five (25) days for a Field Supervisor.

Task 14 — Group 3 Structures - Removal, Disposal and Scrap

Group 3 Structures include the buildings in the northwestern portion of the Site:
Loading Building, Storage Building and sidewalls of a former building (see Appendix
B). Based upon the site inspection and aerial photograph, the following quantities
were estimated:

o Putrescible Waste - 41 tons
0 Non-Putrescible Waste — 1,189 cubic yards
o Scrap Steel — 46 net tons

Bodine proposes to utilize Brandenburg to perform all of the demolition, segregation,
transportation/disposal of putrescible waste and scrap transportation/reclamation.
Bodine personnel will perform decontamination of scrap and other materials using dry
ice, maintaining the water truck to minimize wind blown particulate matter,
transportation of the non-putrescible waste to the fill area and spreading of the fill
materials. Bodine personnel will include 4 Cleanup Technicians, 1 Driver and 1
Operator for five (5), ten (10) hour working days. On-site project management and
supervision will include five (5) days for a Field Supervisor.

Task 15 — Group 4 Structures - Removal, Disposal and Scrap

Group 4 Structures include northeast Oven Building, Fan Buildings 1 through 4,
Center Building with outdoor hopper structure, Fan Belt Building, American Kiln
Building, American Kiln Support Building including attached Butler Building and
Two-Story Warehouse, Southeast Hopper Building Southeast Open Hoppers,
Southeast Kiln Building, Sulfuric Acid AST and Other AST on piers, Site Duct
Conveyor between Main Rotary Kiln Building and Fan Buildings, and utility poles
(see Appendix B). Based upon the site inspection and aerial photograph, the following
quantities were estimated:

o Putrescible Waste — 519 tons
o Non-Putrescible Waste — 4,415 cubic yards
0 Scrap Steel — 648 net tons

Bodine proposes to utilize Brandenburg to perform all of the demolition, segregation,
transportation/disposal of putrescible waste and scrap transportation/reclamation.
Bodine personnel will perform decontamination of scrap and other materials using dry

13
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ice, maintaining the water truck to minimize wind blown particulate matter,
transportation of the non-putrescible waste to the fill area and spreading of the fill
materials. Bodine personnel will include 4 Cleanup Technicians, 1 Driver and 1
Operator for forty (40), ten (10) hour working days. On-site project management and
supervision will include thirty (30) days for a Field Supervisor and ten (10) days for a
Project Manager.

Task 16 — Perform Project Completion On-Site Inspection and Closeout Activities

This task includes on-site activities to complete a project closeout technical inspection
with Illinois EPA project personnel. During the inspection a punch list will be
prepared to identify and assign all of the remaining on-site activities required to be
completed prior to demobilization of personnel, equipment, materials and removal of
temporary services. One week has been assigned to complete the punch list items to
enable a final inspection by Illinois EPA personnel. For this proposal, Bodine has
assumed that one week, five (5) working days will be devoted to completion of the
remaining on-site activities. Bodine personnel will include 2 Cleanup Technicians and
1 Operator for five (5), ten (10) hour working days. On-site project management and
supervision will include two (2) days for a Field Supervisor and five (5) days for a
Project Manager.

Task 17 — Demobilize Personnel, Equipment and Materials

All personnel, equipment, materials and temporary services will be demobilized from
the Site. Bodine has estimated the task duration to be five (5) working days. Sub-
contractor costs for demobilization activities have been included in the Cost Proposal.

Task 18 — Prepare and Submit Project Completion Report

Bodine has incorporated personnel hours to prepare and submit project documents to
Ilinois EPA for approval. A Project Closeout Report will be prepared and include
brief narrative of the activities undertaken on a daily/weekly basis, quantities, figures,
tables, manifests, health and safety forms, SWPPP inspection forms, photograph logs.
A format for the Project Closeout Report will be submitted with the PIP, prior to the
beginning of the Project.
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7.0 PROJECT PERSONNEL

The following is a list of personnel anticipated to be utilized on the project. Personnel assigned
to the project shall be dedicated for this project. An alternate project manager has been assigned
for backup purposes. His responsibilities shall include office support, emergency replacement,
etc.

Key Project Position Project Personnel

Project Coordinator . . . . Brett J. Marshall

Project Manager : . . . Stephen D. Nussbaum, P.E.
Project Chemist : : : : Aaron Kinkelaar

Alternate Project Mgr . : . : Richard Evey

Field Supervisor . . : : Ben Massey

Safety Manager . . . . David Yates

Clerical . . : . Staffing as appropriate

Trade Personnel

Operators - 1
Laborers - 4
Drivers - 1

Personnel shall be added to the project as needed to ensure production schedules are maintained.
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80  EQUIPMENT

The complete list of equipment and materials will be provided in the PIP. The equipment and
materials estimated for the project have been incorporated into the Cost Proposal and the unit
rates have been obtained from the ECHOS Unit Cost Database, 2006. Cost for materials and
equipment not contained in ECHOS have been provided at Bodine’s 2008 unit rates. The
individual task cost summaries include, equipment, ECHOS reference numbers and ECHOS unit
costs as line items in each task specified in the SOW.

16
BODINE ENVIRONMENTAL SERVICES, IRC.




Illinois EPA, Work Order & Cost Proposal Bodine Project Number 119855
Structure Removal HWA-6303, Proposal No. 08-0821
Eagle Zinc NPL Site, Hillsboro, Illinois May 20, 2008

9.0 HEALTH AND SAFETY

Health and Safety issues are paramount for Bodine. Safety issues include physical hazards
associated with working around heavy equipment, severe weather conditions and lifting of
materials and equipment operations during site-related activities. Explosion hazards will be
associated with the removal of the Smoke Stack structure. Chemical hazards include respiration
and ingestion of site —related metals compounds as particulate matter. Additional hazards
include respiration of particulate matter of 10-micron size and histoplasmosis from bird wastes.
Bodine has included safety management hours for instruction and safety assessments during the
project.

The Bodine companies maintain six (6) full time safety personnel that assist with training, site
safety meetings, regulatory interpretation, preparation of Health and Safety Plans, personal air
sampling and project inspections. Bodine not only provides a variety of OSHA training for it’s
own personnel, but also for other governmental, municipal and industrial personnel. A Bodine
Safety Manual has been provided on previous projects, which will be strictly enforced on this
project. For on-site activities, daily tailgate safety meetings will be conducted to discuss the
activities of the day, potential hazards, personal protective hazards and air monitoring.

Mr. David Yates, PhD, is a Certified Safety Professional (CSP) with over 25 years of experience,
and shall be responsible for assisting in the development of a Site-Specific Health and Safety
Plan. Mr. Yates will also be responsible for working with Bodine’s on-site Project
Manager/Field Supervisor in preparing for the tail gate safety meetings, reviewing on-site safety
issues and discussing the required levels of personal protective equipment required for the
project. Although it is not anticipated that Mr. Yates will be on-site during the Project, he be on-
site routinely to perform personal and perimeter air sampling. He will be very involved with the
overall activities of the safe operations of heavy equipment, chemical exposure, insuring

Bodine’s Safety Manual provisions are met and assisting the Project Manager with any safety
issues.

Normal work activities associated with this project are proposed to be performed in Level D
personal protective equipment (PPE). Specific tasks, such as decontamination of scrap and other
materials with dry ice will be performed in Level C PPE. On-site personal monitoring will be
used to up-grade or down-grade levels of PPE. The minimum level of PPE during on-site
working hours will require hard hats, steel toe work boots, safety glasses and hearing protection,
where required.

Bodine will work closely with the ILLINOIS EPA’s representative to insure that the project is
conducted in a safe manner not only for work personnel, but also for other individuals entering
the site. Un-authorized or untrained personnel will not be allowed to enter the work zones.
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Appendix A

ILLINOIS EPA Work Order and Clarifications
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Agency Procurement No. HWA-6303
Work Order No. 21

S8LINOIS ENVIRONMENTAL PROTECTION AGENCY
CONTRACT FOR SERVICES
WORK ORDER 21

The Illinois Environmental Protection Agency (“Agency”) and Bodine Environmental
Services, whose address is 5350 East Firehouse Road, Decatur, Illinois 62521-9601, have
entered into a Contract for Services HWA-6303 (“Contract”), dated July 28, 2005, which
provides for the use of Work Orders to effectuate the provisions of that contract. This
Work Order assigns the following tasks and responsibilities to the parties as described
below:

Work Order Task(s)

The Contractor will develop a Proposal Work Plan (PWP) to undertake cost
estimates to remediate the manufacturing and material storage facility at the Eagle
Zinc NPL Site, Hillsboro, Montgomery County, Illinois.

Compensation for such tasks shall not exceed $10,000.00.

Work Order requirements and compensation shall be in accordance with the
attached exhibits, listed below:

Exhibit(s):
Exhibit 1: Agency's Scope of Work dated September 28, 2007

IN WITNESS WHEREOQF, the parties hereto have caused this work order to be executed
by their duly authorized representatives this__31st day of  October ,2007.

Bodine Environmyvices INlinois Environmental Protection Agency
By /7, WZ/ Yo By g{jgﬁ%ég L _Jr i @
- Director {or designee)
INTRA-AGENCY CONCURRENCE:

Bureau Chief/Division Manager (or designee)




ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

1021 NORTH GRAND AVENUE East, P.O. BOx 19276, SPRINGRELD, ILLNOIS 62794-9276 - (217) 782-3397
James R, THOMPSON CENTER, 100 WesT RANDOLPH, SUITE 11-300, CHICAGO, IL 60601 ~ (312) 814-6026

Rob R. BLacoievicH, GOVERNOR DoucLas P. ScoTT, DIRECTCR
Exmbit ! b Wnk Oede 92 /
constsling of ___ ‘72 pages.
MEMORANDUM
DATE: September 28, 2007
TO: Richard Amoako, BOL/Planning and Reporting Unit
Q%\L
FROM: Rick Lanham, NPL Unit
SUBJECT: 1358070001 — Montgomery Co.
' Eagle Zinc NPL Site, Hillsboro, IL
Superfund/Fiscal

Please Process a work order for the contractor, Bodine Environmental Services, Inc.
(“Bodine™), not to exceed the amount of $10,000 for the following Scope of Work
(SOW). This work order is to be used by Bodine to develop a Proposal Work Plan (PWP)
to undertake cost estimates to remediate the operable unit (an area of approx. 25 + acres),
known as the manufacturing and material storage facility area. The manufacturing and
materials storage area include the Eagle Zinc site’s buildings and related structures used
for product manufacturing and materials storage, including the storm water retention
system, and the contaminated waste materials in and among the buildings and related
structures. The amount of this work order is to be deducted from the Hazardous Waste
Fund.

Bodine, the contractor, shall prepare a PWP based on their on-site facility inspection and
related Illinois EPA/USEPA document review that may be necessary to complete the
mspection and PWP. The PWP shall outline the tasks, subtasks, professional personnel
levels, hours, labor, travel, ODCs, and total costs estimated to remediate the facility
buildings and related structures.

The PWP tasks for Bodine to undertake include the following:

L. Participate in a conference call(s) with the Illinois EPA to schedule on-site facility
building mnspections and meeting with Bodine and review facility site maps and
site related

RockFORD ~ 4302 North Main Street, Rockford, 1L 61103 ~ (815) 987-7760  »  Drs PLanes - 9511 W. Harrison 5t., Des Plaines, It 60016 - (847) 294-4000
ELGiv - 595 South State, Elgin, 1 60123 —(847) 608-3131 = Prowna - 5415 N. Universily SL., Peoria, II. 61614 - (309) 693-5463 :
Bureats OF LAND - oA - 7620 N. University 56, Peoria, (L 6T614 - (309) §93-5402 o CHAMPAIGH — 2125 South First Street, Champaign, IL 61820 -~ (217) 278-5800
SPRINGRELD ~ 4500 5. Sixth Street Rd., Springfield, . 62706 ~(217) 786-6892 Corumsvitee - 2009 Mall Street, Coltinsville, 1L 62224 - (618) 346-5120
MaARION — 27309 W Mam SL, Suite TG, L\/\alion, I 62959 ~ (G18Y 9Y3-7200
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site related historical documentation on buildings, related structures and possible
contanunants determined to be and/or expected to be on-site;

Provide Cost Estimates, in general, to remediate, decontaminate, remove, and
dispose of both on-site and off-site all on-site buildings, structures, foundations,
storage pads, storm water drainage structures, and related contaminated waste
materials. These materials may inciude decontamination of brrcks for reuse and

recycle where possible;

Provide Cost Estimates to remove and properly dispose of asbestos from the
buildings;

Provide Cost Estimates (o remove and decontaminate salvageable metals from the
closed manufacturing facility buildings and structures; and

Provide Cost Estimates to remove and dispose of on-site the zinc oxide and
related metals slag materials and contaminated soils from among the buildings, as
well as the building’s concrete, bricks, metals, and related building wastes for on-

site disposal.

The raies, c:> i3 and mathematics have
been checked and iound o be ace Urata

Signed/initials C’O Date b/a_/O?

A}
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From: Smith, Clarence [Clarence.Smith@lllincis.gov]

€ v Wednesday, May 14, 2008 12:04 PM

To: bmarshali@bodineservices.com; Stewart E. Ryckman
Cc: Ayers, Terry; Lanham, Rick; Smith, Clarence; King, Gary
Subject: Eagle Zinc NPL Site RAC Question Responses

We have received the following questions points of understanding from REACT regarding the Eagle Zinc
NPL Site svaluation that took place on Wednesday April 30, 2008. These are the only questions that we
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HHlinois EPA Response: This is correct. We have been in contact with the Unicon Pacific Railroad and it is

ou _mdnr andmg from he railroad that Eagle Zinc owned all trackage from the secondary switch into the
facility. Our contact with the Union Pacific Raiiroad is Biil Brindel, 314-288-5278 or 618-286-0448.
Foolage from ihe varnous fines can De caiculated from asrial photographs.

o

.....
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7. In situations where demoilition to the building slab would remain above grade following
demolition of the structure, the slab/foundation will not be removed.

illinois EPA Response: This is correct.

In situations where a wall (concrete, brick, cinderblock, etc.) extends above the slab, the wall
will be removed to grade.

lllinois EPA Response: This is correct.

9. The on-site disposal area is the eastern portion of the site.
Hlinois EPA Response: At present, the disposal area has not been determined. It is anticipated that the
primary area will be west half of the center portion of the northern leg of the site. Imagine if you will a
reversed letter L, with the top being north, and the bottom part pointing west and you have a good layout
of the site.
The questions are:

1. Is there any acid, ‘oil or sludge remaining in the two Above Ground Storage Tanks or is there
an assumed volume we should use?

Hlinois EPA Response: These are unknown quantities and should be left as an open cost item.
2. Does lllinois EPA have a time frame for project completion?

llinois EPA Response: Not at present. The timeframe for moving forward depends on funding
av:  hility.

3. Is the office building included in the demao?

fllinois EPA Response: No, the office building is to remain, at the request of the City of Hillsboro.
4. Is the scale to be removed?

lHlinois EPA Response: All three scales on-site are to be removed.

5. After removal of the rails, are the railroad ties to be removed? If yes, are they to be disposed
of on-site”?

Hlinois EPA Response: All ties are to be removed from the ground. Those not suitable for reuse as
landscaping timbers should be bundled, considered solid waste and disposed of off-site. Use as an
alternative fuel source is also an acceptable alternative.

8. Are the power poles to be removed? If so, are they to be disposed of on-site?

Hlinois EPA Response: All utility poles are to be removed from the ground. Those not suitable for reuse
as landscaping timbers should be considered solid waste and disposed of off-site. Use as an alternative

firal eniirmra i@ alen AN an~rant 1 r s
fuel scurce is alsc an acceptable alternative.

Is the debris from the major structure demolition to be segregated (i.e. concrete, brick, wood,
general debris)?

MZ1/2G08
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lllinois EPA Response: Yes, debris should be segregated into putrescible and non-putrescible
categories. All building materials that are to be recycled (i.e., bricks and steel) should be segregated
from these categories.

-. What is the final grade or appearance of the on-site disposal area? Is the debris to be
covered with soil? If so, is borrow available on the site? Is it to be seeded?

Illinois EPA Response: All putrescible wastes should be removed from the site. All recyclable materials
should be removed from the site. All slabs should be at grade, except as described abave. The site is
not to be covered or reseeded.

9. When do the reports from the contractors need to be submitted to lllinois EPA?

!Ilinois EPA Response: lllinois EPA must submit the results of the inspection to the Circuit Court by
Eriday May 22 2008 The submissions from the contractors should be submitted to lllinois EPA by COB

an Wednesdav May 21 2008

if there should be any further questions, please let me know. If not, we look forward to your submissions
on Wednesday, May 21, 2008.

Respectfully,

Clarence L. Smith, Manager

Federal Site Remediation Section
Division of Remediation Management
Bureau of Land

”llhuls Environmental Protection Agency

Post Office Box 19276
Springfield, Illinois 62794-9276

" ife has no “ﬂaﬁnmc it is part of the natural world around us - life comes and goes. But lives can have
Toim s e - oy ngn do, the world would be a very different place.”

5/21/2008



llinois EPA, Work Order & Cost Proposal Bodine Project Number 119855
Structure Removal HWA-6303, Proposal No. 08-0821

Eagle Zinc NPL Site, Hillsboro, linois May 20, 2008

Appendix B

Aerial Photograph

BODINE ENVIRONMENTAL SERVICES, INC.




[linois EPA, Work Order & Cost Proposal Bodine Project Number 119855
Structure Removal HWA-6303, Proposal No. 08-0821

Eagle Zinc NPL Site, Hillsboro, Illinois May 20, 2008

Appendix C

Cost Proposal

BODINE ENVIRONMENTAL SERVICES, INC.
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IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, lllinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Task 01
Estimated costs prepared and obtained by Prepare & Submit Field
Bodine Environmental Services, Inc. in Sampling Plan (FSP) &
accordance with proposed scope of work, as Unit Rates from Quality Assurance
indicated by Client. HWA-6303 and Project Plan (QAPP) for
ECHOS IEPA Approval
PERSONNEL Rate Units Est. Units Est. Cost
Clerical Straight $37.06 hour 100 $370.60
Overtime $52.95 hour $0.00
Chemist Straight $68.82 hour 30.0 $2,064.60
Overtime $90.00 hour $0.00
Field Supervisor Straight $79.41 hour 10.0 $794.10
Project Manager Straight hour 40.0 $4,235.20
TOTAL PERSONNEL" T AN SR SRV g e, 91464850 F
EQUIPMENT Rate Units Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 $39.19 day 2.0 [ $78.38
TOTALEQUIPMENT ~ © o 7 o o . G T TSTBAR
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4.25/gallon $4.25 gallons 8.0 $34.00
Shlppm Charges for Samples/Documents each 3.0 $105.00

TAL ESTIMATED ' COST PER:TASK: .

BODINE ENVIRONMENTAL SERVICES, ING.




IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, lllinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Estimated costs prepared and obtained by
Bodine Environmental Services, Inc. in
accordance with proposed scope of work, as

Unit Rates from

I Task 02
Prepare and Submit

Project Implementation
Plan (PIP) & Health and

|

indicated by Client. HWA-6303 and Safety Plan (HSP) for
ECHOS IEPA Approval
PERSONNEL Rate Units Est. Units Est. Cost
Clerical Straight $37.06 hour 10.0 $370.60
Overtime $52.95 hour $0.00

Field Supervisor Straight $79.41 hour 20.0 $1,588.20
Project Manager Straight $105.88 hour 30.0 $3,176.40
Health & Safety Offlcer Straight hour 20.0 $1 588 20
EQUIPMENT Rate Units Est. Units Est. Cost
Service Veh|cle/Truck 4x2 33010102 $39.19 day 0 r $39 19
MATERIALS Rate Units Est. Units Est. Cost
PPE-Disposable Nitrile Sample Gloves 33010423 $0.22 pair $0.00
PPE-Nitrile Work Gloves Gloves No Echos $4.00 pair $0.00
PPE-Disposable Coveralls (Tyvek/Polycoated) 33010424 $6.83 each $0.00
PPE-Disposable PVC Pull-over Booties No Echos $8.00 pair $0.00
PPE-Repirator Cartridges - HEPA/Metals 33 01 0406 $15.36 pair $0.00
Shower Towels, Disposable No Echos $48.00 case $0.00
Dry Ice - Comsumption Rate of 1,000 Ibs/day No Echos $0.30 pound $0.00
Drum Labels/DOT Markers No Echos $1.50 each $0.00
Manifests No Echos $7.50 each $0.00
4-mil Poly Bags (75 count) No Echos $50.00 roll $0.00
4-mil Poly Sheeting (20" by 100) No Echos $0.00

3.0

TOTAL MATERIALS

DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4.25/gallon $4.25 gallons 4.0 $17.00
Sﬂpp{ng Charges for Samples/Documents $35.00 _each $105 OO

‘TOTAL PIRECT COSTS & FIELD-PURCHASES”

EEX

TOTAL ESTIMATED COST PER TASK ¢ #~

BODINE ENVIRONMENTAL SERVICES, INC.




IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, lllinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Estimated costs prepared and obtained by
Bodine Environmental Services, Inc. in
"accordance with proposed scope of work, as
indicated by Client.

Unit Rates from
HWA-6303 and

Task 03

Prepare and Submit
NPDES Construction
Storm Water Pollution

Prevention Plan & Other
Plans/Specifications for

ECHOS IEPA Approval
PERSONNEL Rate Est. Units Est. Cost
Clerical Straight $37.06 10.0 $370.60
Overtime $52.95 $0.00
Field Supervisor Straight $79.41 20.0 $1,588.20
Project Manager 20.0 $2,117.60

Straight

$105.88

BODINE ENVIRONMENTAL SERVICES, INC.

JOTAL PERSONNEL - . N +$4,076.40"
EQUIPMENT Rate Units Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 $39.19 1.0 | $39.19
MATERIALS Rate Units Est. Units Est. Cost
PPE-Disposable Nitrile Sample Gloves 33010423 $0.22 pair $0.00
PPE-Nitrile Work Gloves Gloves No Echos $4.00 pair $0.00
PPE-Disposable Coveralls {(Tyvek/Polycoated) 33010424 $6.83 each $0.00
PPE-Disposable PVC Pull-over Booties No Echos $8.00 pair $0.00
PPE-Repirator Cartridges - HEPA/Metals 33 01 0406 $15.36 pair $0.00
Shower Towels, Disposable No Echos $48.00 case $0.00
Dry Ice - Comsumption Rate of 1,000 Ibs/day No Echos $0.30 $0.00
Drum Labels/DOT Markers No Echos $1.50 $0.00
Manifests No Echos $7.50 $0.00
4-mil Poly Bags (75 count) No Echos $50.00 $0.00
4-mil Poly Sheeting (20' by 100') No Echos $65.00 $0.00
TOTAL MATERIALS = DI 500
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel {Service Trucks & Equipment), Estimated @ $4.25/gallon $4.25 gallons 4.0 $17.00
Shipping Charges for Samples/Documents $35.00 each 3.0 $105.00
S LT 822,007




IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, lllinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Estimated costs prepared and obtained by
Bodine Environmental Services, Inc. in
accordance with proposed scope of work, as

Unit Rates from
HWA-6303 and

Task 04
Asbestos Inspection and
Notification of
Renovation/Demolition

Shipping Charges for Samples/Documents
TO ' '

indicated by Client. ECHOS to IEPA-BOA
PERSONNEL Rate Units Est. Units Est. Cost
Clerical Straight $37.06 hour 4.0 $148.24
Overtime $52.95 hour $0.00

Field Supervisor Straight $79.41 hour 40.0 $3,176.40
Project Manager Straight $105.88 hour 40.0 $4,235.20
Health & Safety Officer Straight $79.41 hour 4.0 $317 64
EQUIPMENT Rate Units Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 $39.19 day 3.0 | $11757 ]

< SR e PR e o e wee SMTBTC
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4.25/galion $4.25 gallons 15.0 $63.75
Federal, State, County and Municipal Fees $1.00 Units 150.0 $150.00
Analytical - Asbestos Sample Analysis $10.00 each 100.0 $1,000.00
Sampling Supplies (Sting, lce, etc.) $50.00 each 2.0 $100.00

$35.00 each 1.0

TOTAL ESTIMATED COST PER TASK., ~

BODINE ERVIRORNMENTAL SERYVICES, ING.




IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, lllinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Estimated costs prepared and obtained by
Bodine Environmental Services, Inc. in
‘accordance with proposed scope of work, as

Unit Rates from

Task 05
Waste Profile
Sampling, Analysis
and Profile Approval

TQTAL DIRECT COSTS & FIELD PURCHASES .. -

TOTAL ESTIMATEDCOST PER TASK, .

BODINE ENVIRONMENTAL SERVICES, INGC.

indicated by Client. HWA-6303 and by TSDF for Off-Site
ECHOS Waste Disposal
PERSONNEL Rate Units Est. Units  Est. Cost
Project Technician, HazMat Straight $58.24 hour 8.0 $465.92
(Decon steel/structures and others) Overtime $79.41 hour 2.0 $158.82
Field Supervisor Straight $79.41 hour 10.0 $794.10
Project Manager Straight $105.88 hour 8.0 $847.04
TOTAL PERSONNEL 7.~ - R o Tem T w7 42265088
EQUIPMENT Rate Units Est. Units  Est. Cost
Service Vehicle/Truck 4x2 33010102 $39.19 0 $39.19
MATERIALS Rate Units Est. Units  Est. Cost
PPE-Disposable Nitrile Sample Gloves 33010423 $0.22 pair $0.00
PPE-Nitrile Work Gloves Gloves No Echos $4.00 pair $0.00
PPE-Disposable Coveralls (Tyvek/Polycoated) 33010424 $6.83 each $0.00
PPE-Disposable PVC Pull-over Booties No Echos $8.00 pair $0.00
PPE-Repirator Cartridges - HEPA/Metals 33 01 0406 $15.36 pair $0.00
Shower Towels, Disposable No Echos $48.00 case $0.00
Dry lce - Comsumption Rate of 1,000 Ibs/day No Echos $0.30 pound $0.00
Drum Labels/DOT Markers No Echos $1.50 each $0.00
Manifests No Echos $7.50 each $0.00
4-mil Poly Bags (75 count) No Echos $50.00 roll $0.00
4-mil Poly Sheeting (20' by 100' No Echos $65.00
‘TOTAL MATERIALS | = R SR
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel {Service Trucks & Equipment), Estimated @ $4.25/gallon $4.25 gallons 8.0 $34.00
Analytical - Waste Profile Sample Analysis $800.00 each 1.0




IEPA Cost Proposal - Structure Removal Project

Eagle Zinc NPL Site, Hillsboro, lllinois
Bodine Environmental Services, Inc.
Version 1.0, May 19, 2008

Estimated costs prepared and obtained by
Bodine Environmental Services, Inc. in
accordance with proposed scope of work, as
indicated by Client.

Unit Rates from
HWA-6303 and

Task 06
JULIE/Utility Locates & On-
Site Project Equipment,
Direct and Materials
Expenses (not itemized in

ECHOS other tasks)
PERSONNEL Rate Units Est. Units Est. Cost
Project Technician, HazMat Straight $58.24 hour 8.0 $465.92
(Decon steel/structures and others) Overtime $79.41 hour 2.0 $158.82
Field Supervisor Straight $79.41 hour 10.0 $794.10
Project Manager Straight $105.88 hour 20.0 $2,117.60
TOTAL PERSONNEL = Tk T AR $3536.44
EQUIPMENT Rate Units Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 $39.19 day 2.0 $78.38
Service Vehicle/Auto 33010108 $50.27 day 1.0 $50.27
4x4 Service Vehicle CODMA $10.65 hour 8.0 $85.20
Temporary Office, 32' x 8' 99140102 $263.22 month 4.0 $1,052.88
Temporary Storage Trailer, 16'x 8' 99140201 $86.10 month 40 $344.40
21,000-gallon Steel Holding Tank 19040407 $1,297.00 month 40 $5,188.00
GPS, Trimble GH (submeter accuracy) No Echos $250.00 week 4.0 $1,000.00
Personal Low Flow Sampling Pump 3302 0314 $212.89 month 4.0 $851.56
Ambient Air Monitor 33020315 $767.87 month 4.0 $3,071.48
[ Trash Pump - 3", 150 GPM 17 03 1003 $46.95 15.0 $704 25
.IGTAL EQUIPMENT ™0 e i 77 o B D A
MATERIALS Rate Units Est. Units Est. Cost
Drum Labels/DOT Markers No Echos $1.50 each 50.0 $75.00
Manifests No Echos $7.50 each 100.0 $750.00
4-mil Poly Bags (75 count) No Echos $50.00 roll 2.0 $100.00
4-mil Pol Sheetmg (20’ by 100) No Echos $65.00 roll 4.0 $260.00

DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4.25/gallon $4.25 gallons 60.0 $255.00
Utilities (Electric, Phone, internet) $250.00 Est./Month 4.0 $1,000.00
Hotel $70.00 day 1.0 $70.00
Per Diem $28.00 day 2.0 $56.00
Drinking Water, Job Trailer $40.00 Est./Month

TOTAL DIRECT COSTS:& FIELD PURCHASES -

4.0

$160. 00 \

SUBCONTRACTORS

Private Utility Locating Company $ 2,000.00 Quotes 1.0 $2,000.00
Portable Sanitation Services $ 150.00 Est./Month 4.0 $600.00
Electrical Sub. - Temp. Power Job Trailer $ 2,200.00 Quotes 1.0 $2,200.00
Site Secuntum Non-Working Periods, $13/hr, 128 hriwk 3 1,664.00 Week 17.5 $29,120. 00
-TOTALSUBCONTRACTORS OR PURGHASES™ R N ) X

TOTAL'ESTIMATED COSTPER TASK.

BODINE ENVIRONMENTAL SERVICES,

NG,

| #552,608.867 -




IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, illinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Estimated costs prepared and obtained by
Bodine Environmental Services, Inc. in
accordance with proposed scope of work, as

Unit Rates from
HWA-6303 and

Task 07

Project Administration for
Mobilization, On-Site and

indicated by Client. ECHOS Demobilization Activities.
PERSONNEL Rate Units Est. Units Est. Cost
Clerical Straight $37.06 hour 30.0 $1,111.80
Overtime $52.95 hour $0.00
Truck Driver, HazMat Straight $63.52 hour 40.0 $2,540.80
(On-site Water Truck) Overtime $84.70 hour $0.00
Chemist Straight $68.82 hour 30.0 $2,064.60
Overtime $90.00 hour $0.00
Field Supervisor Straight $79.41 hour 40.0 $3,176.40
Project Manager Straight $105.88 hour 120.0 $12,705.60
Health & Safety Officer Straight $79.41 hour 400 $3,176.40
TOTALPERSONNEL -~ . T A R Coed ¥ 5 (5247758
EQUIPMENT Rate Units Est. Units
Servi hicle/Truck 4x2 33010102 $39.19 day
- TERIALS ., NRET S Ty
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4.25/gallon $4.25 gallons 90.0 $382.50
Analytical - Perimeter Air Sample Analysis $75.00 each 1.0 $75.00
Analytical - Surface & Storm Water Sample Analysis $125.00 each 1.0 $125.00
Sampling Supplies (Sting, Ice, etc.) $50.00 each 5.0 $250.00
Shipping Charges for Samples/Documents $35.00 each 5.0 $175.00
Office Supplies/Copies by vendor $200.00 Month 4.0 $800.00
Asbestos Waste Disposal $58.00 CYD 4.0 $232.00
SUBCONTRACTORS

Brandenburg-Mobilization

_Quotes

BODINE ENVIRONMENTAL SERVICES, ING.

[ 51300000 ]

- $9131000:00




IEPA Cost Proposal - Structure Removal Project

Eagle Zinc NPL Site, Hillsboro, lllinois
Bodine Environmental Services, Inc.
Version 1.0, May 19, 2008

Estimated costs prepared and obtained by
Bodine Environmenta!l Services, Inc. in
accordance with proposed scope of work, as

Unit Rates from
HWA-6303 and

Task 08

Mobilization of Personnel,

indicated by Client. ECHOS Equipment and Materials
PERSONNEL Rate Units Est. Units Est. Cost
Project Technician, HazMat Straight $58.24 hour 40.0 $2,329.60
(Decon steel/structures and others) OQvertime $79.41 hour 10.0 $794.10
Truck Driver, HazMat Straight $63.52 hour 40.0 $2,540.80
(On-site Water Truck) Qvertime $84.70 hour 10.0 $847.00
Equipment Operator, HazMat Straight $68.82 hour 8.0 $550.56
(On-site 953 & Off Road Truck) Qvertime $90.00 hour 2.0 $180.00
Field Supervisor Straight $79.41 hour 50.0 $3,970.50
Project Manager Straight $105.88 hour 10.0 $1,058.80
IOTAL _g__ERSONNEL s I S A RN «&$12’2>71q »
EQUIPMENT Rate Units Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 $39.19 day 5.0 $195.95
Service Vehicle/Auto 33010108 $50.27 day 5.0 $251.35
4x4 Service Vehicle CODMA $10.65 hour 40.0 $426.00
2-Axle, Truck 21,700 GVW, 4x2 (Cube Van) 33010109 $135.50 day 2.0 $271.00
Semi Tractor -3-axle, 46,000 GVW XTRHC $43.95 hour 20.0 $879.00
Lowboy or Roll-off Traller XXPLD $21.28 hour 20.0 $425.60
TOTAL EQUIPMENT ~ A L L i F 2,448,9
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4. 25/ga|lon $4.25 __gallons 180.0 ] $765. 00
TOTAL DIRECT:COSTS:& FIELD PURCHASES = & =~ ~%"0. . T L R

TOTAL ESTIMATED'COST.PER TASK * -

BODINE ENVIRONMENTAL SERYVICES,

NG,




IEPA Cost Proposal

- Structure Removal Project

Eagle Zinc NPL Site, Hillsboro, lllinois

Bodine Environmental Services, Inc.
Version 1.0, May 19, 2008

Estimated costs prepared and obtained by
Bodine Environmental Services, Inc. in
accordance with proposed scope of work, as

Unit Rates from
HWA-6303 and

Task 09
Asbestos Abatement -
Removal, Transporation

and Disposal (Supply

indicated by Client. ECHOS Building)
PERSONNEL Rate Units Est. Units Est. Cost
Project Technician, HazMat Straight $58.24 hour 40.0 $2,329.60
(Decon steel/structures and others) Qvertime $79.41 hour 10.0 $794.10
Truck Driver, HazMat Straight $63.52 hour 8.0 $508.16
(On-site Water Truck) Qvertime $84.70 hour $0.00
Field Supervisor Straight $79.41 hour 20.0 $1.588.20
Project Manager Straight $105.88 hour 8.0 $847.04
Health & Safety Officer Straight $79.41 hour 4.0 $317.64
TOTAL PERSONNEL . : - T SR 7 i  $6,364.747
EQUIPMENT Rate Units Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 $39.19 day 5.0 $195.95
4x4 Service Vehicle CODMA $10.65 hour 20.0 $213.00
2-Axle, Truck 21,700 GVW, 4x2 (Cube Van) 33010109 $135.50 day 1.0 $135.50
Personal Low Flow Sampllng Pump 33020314 $212.89 month 0.2

MATERIALS Rate Est. Units Est. Cost
PPE-Disposable Nitrile Sample Gloves 33010423 $0.22 4.0 $0.88
PPE-Nitrile Work Gloves Gloves No Echos $4.00 4.0 $16.00
PPE-Disposable Coveralils (Tyvek/Polycoated) 33010424 $6.83 4.0 $27.32
PPE-Disposable PVC Pull-over Booties No Echos $8.00 4.0 $32.00
PPE-Repirator Cartridges - HEPA/Metals 33 01 0406 $15.36 4.0 $61.44
Shower Towels, Disposable No Echos $48.00 1.0 $48.00
Manifests No Echos $7.50 1.0 $7.50
4-mil Poly Bags (75 count) No Echos $50.00 1.0 $50.00
4-mil Poly Sheeting (20’ by 100) No Echos $65.00 1.0

TOTAL MATERIALS o e R s L s I

DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4.25/gallon $4.25 gallons 32.0 $136.00
Hotel $70.00 day 3.0 $210.00
Per Diem $28.00 day 6.0 $168.00
Analytical - Health & Safety A|r Sample Analysis $75.00 each 2.0 $150.00
Shipping Charges for Samples/Documents $35.00 each 1.0 $35.00

Asbestos Waste Disposal

CYD

2.0

BODINE ENVIROMNMENTAL SERVICES, iNGC.

$116 00




IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, Illinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Estimated costs prepared and obtained by
Bodine Environmental Services, Inc. in
accordance with proposed scope of work, as

Unit Rates from
HWA-6303 and

Task 10

Health and Safety &

indicated by Client. ECHOS _ Perimeter Air Monitoring
PERSONNEL Rate Units Est. Units ° Est. Cost
Health & Safety Officer [Straight ] $79.41 | hour 72.0 $5,717.52
TOTAL'PERSONNEL ~~ ° & o ' S 5717582 7
EQUIPMENT Rate Units Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 $39.19 day 18.0 $705.42
Personal Low Flow Sampling Pump 33020314 $212.89 month 16.0 $3,406.24
Ambient Air Monitor 33020315 $767.87 month 16.0 $12,285.92
TOTAGEQUIPMENT 7 - T T $18;
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4.25/gallon $4.25 gallons 30.0 $127.50
Analytical - Perimeter Air Sample Analysis $75.00 each 36.0 $2,700.00
Analytical - Health & Safety Air Sample Analysis $75.00 each 18.0 $1,350.00
Sampling Supplies (Sting, Ice, etc.) $50.00 each 18.0 $900.00
Shipping Charges for Samples/Documents $35.00 each 18.0 $630.00
JOTAUDIRECTCOSTS. & FIELD PURCHASES: - e R $5,707.50

TOTAL ESTIMATED COST BER TASK. .~

BODINE ENVIRONMENTAL SERVICES, ING.




IEPA Cost Proposal -

Bodine Environmental Services, Inc.
Version 1.0, May 19, 2008

Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, lllinois

Estimated costs prepared and obtained by
Bodine Environmental Services, Inc. in
accordance with proposed scope of work, as

Unit Rates from
HWA-6303 and

Task 11

Rail Track and Ties

indicated by Client. ECHOS (Estimate 6,000 linear feet)
PERSONNEL Rate Units Est. Units Est. Cost
Project Technician, HazMat Straight $58.24 hour 80.0 $4,659.20
(Decon steel/structures and others) Overtime $79.41 hour 20.0 $1,588.20
Truck Driver, HazMat Straight $63.52 hour 40.0 $2,540.80
(On-site Water Truck) Overtime $84.70 hour 10.0 $847.00
Equipment Operator, HazMat Straight $68.82 hour 40.0 $2,752.80
(On-site 953 & Off Road Truck) Qvertime $90.00 hour 10.0 $900.00
Field Supervisor Straight $79.41 hour 30.0 $2,382.30
Project Manager Straight $105.88 hour 20.0 $2 117.60
TOTAL PERSONNEE IR P X -
EQUIPMENT Rate Units Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 $39.19 day 5.0 $195.95
Service Vehicle/Auto 33010108 $50.27 day 2.0 $100.54
4x4 Service Vehicle CODMA $10.65 hour 40.0 $426.00
CAT 953, 4 in 1 bucket CODLG $69.63 hour 20.0 $1,392.60
Truck, Water, Off-Highway - dust suppression COFWK $32.23 hour 40.0 $1,289.20
Truck, Off-Road, Rear Dump, 23T, 13-17CYD COEIB $101.32 hour 20.0 $2,026.40
Trash Pump - 3", 150 GPM 17 03 1003 $46.95 day 2.0 $93.90
TOTAL EQUIPMENT ™ = P s T T §5524EE
MATERIALS Units Est. Units Est. Cost
PPE-Disposable Nitrile Sample Gloves 33010423 pair 5.0 $1.10
PPE-Nitrile Work Gloves Gloves No Echos pair 5.0 $20.00
PPE-Disposable Coveralls (Tyvek/Polycoated) 33010424 each 5.0 $34.15
PPE-Disposable PVC Pull-over Booties No Echos pair 50 $40.00
PPE-Repirator Cartridges - HEPA/Metals 33 01 0406 pair 50 $76.80
Shower Towels, Disposable No Echos case 1.0 $48.00
4-mil Poly Bags (75 count) No Echos roll 1.0

$50. 00

Quanmy Steel Scrap value based on AMM 5th day pncmg

BODINE ENVIRONMENTAL SERVICES, ING.

e

JOTAl:MATERIALS:

DIRECT COSTS & FIELD PURCHASES (no markup) Units Est. Units Est. Cost

Fuel (Service Trucks & Equipment), Estimated @ $4.25/gallon “gallons 200.0 $850.00

Hotel day 20.0 $1,400.00

Per Diem day 25.0 $700.00

JFOTAL DIRECT:COSTS & FIELD PURCHASES. ~ 2.950.00" .-

SUBCONTRACTORS

Brandenburg-Rail $  59,900.00 Quotes 1.0 $59,900.00
__(2_80.00) Credit,_E_st Tons

255

(71,400.00)
Y




IEPA Cost Proposal - Structure Removal Project

Eagle Zinc NPL Site, Hillsboro, lllinois
Bodine Environmental Services, Inc.
Version 1.0, May 19, 2008

Estimated costs prepared and obtained by
Bodine Environmental Services, Inc. in
accordance with proposed scope of work, as

Unit Rates from
HWA-6303 and

Task 12

FOTAL SUBCONTRACTORS OR PURCHASES :

[ESTIMATED COST:PER TASK

BODINE ENVIRONMENTAL SERVICES, ING.

C_redi;_, Est. Tons

indicated by Client. ECHOS Group 1 Structures
PERSONNEL Rate Units Est. Units Est. Cost
Project Technician, HazMat Straight $68.24 hour 80.0 $4,659.20
(Decon steel/structures and others) Overtime $79.41 hour 20.0 $1,588.20
Truck Driver, HazMat Straight $63.52 hour 40.0 $2,540.80
(On-site Water Truck) Overtime $84.70 hour 10.0 $847.00
Equipment Operator, HazMat Straight $68.82 hour 40.0 $2,752.80
(On-site 953 & Off Road Truck) Overtime $90.00 hour 10.0 $900.00
Field Supervisor Straight $79.41 hour 30.0 $2,382.30
Project Manager Straight $105.88 hour 20.0 $2,117.60
Health & Safety Officer Straight $79.41 hour $0 OO
TOTAL PERSONNEL . = ™~ S e L
EQUIPMENT Rate Units Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 $39.19 day 5.0 $195.95
Service Vehicle/Auto 33010108 $50.27 day 5.0 $251.35
4x4 Service Vehicle CODMA $10.65 hour 40.0 $426.00
Bobcat COBBC $25.25 hour 20.0 $505.00
CAT 953, 4 in 1 bucket CODLG $69.63 hour 20.0 $1,392.60
Truck, Water, Off-Highway - dust suppression COFWK $32.23 hour 40.0 $1,289.20
Truck, Off-Road, Rear Dump, 23T, 13-17CYD COEIB $101.32 hour 20.0 $2,026.40
Air Compressor, 375 CFM, 100 PSI CALDA $19.88 hour 20.0 $397.60
Air Hose, 1", 100feet CALDA $0.97 hour 20.0 $19.40
Dry Ice Blasting Machine No Echos $3,000.00 month 0.25 - $750.00
Trash Pump - 3", 150 GPM 17 03 1003 $46.95 day 2.0 $93.90
TOTAL EQUIPMENT " S T Fan, T$7,347.40,
MATERIALS Rate Units Est. Units Est. Cost
PPE-Nitrile Work Gloves Gloves No Echos $4.00 pair 10.0 $40.00
PPE-Disposable Coveralls (Tyvek/Polycoated) 33010424 $6.83 each 10.0 $68.30
PPE-Disposable PVC Pull-over Booties No Echos $8.00 pair 10.0 $80.00
PPE-Repirator Cartridges - HEPA/Metals 33 01 0406 $15.36 pair 10.0 $153.60
Shower Towels, Disposable No Echos $48.00 case 1.0 $48.00
Dry Ice - Comsumption Rate of 1,000 Ibs/day No Echos $0.30 pound 500.0 $150.00
4-mil Poly Bags (75 count) No Echos $50.00 roll 1.0 $50.00
TOTALMATERWALS .0 0 0 oo aion L S o " = T §589.90
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4.25/gallon $4.25 gallons 250.0 $1,062.50
Hotel $70.00 day 20.0 $1,400.00
Per Diem $28.00 day 25.0 $700.00
TOTAL DIRECT COSTS & FIELD'PURCHASES . | -~ B IR . $3,162.50
SUBCONTRACTORS
Brandenburg-Group 1 Buildings $  83,200.00 Quotes 1.0 $83,200.00
Quantity - Putrescible 1 Estimate Tons 405 405
Quantity - Non Putrescible 1 Estimate CYD 1490 1490
Quantity - Rail Ties 1 Estimate Tons 0
Quantity - Steel Scrap, value based on AMM 5th day pncmg $ (280.00) 24 $ (6,720.00)

B85,005.00

| si1398270




IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, lllinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

BODINE ENVIRORMENTAL SERVICES, INC.

Task 13
Estimated costs prepared and obtained by
Bodine Environmental Services, Inc. in Unit Rates from
accordance with proposed scope of work, as HWA-6303 and

indicated by Client. ECHOS Group 2 Structures
PERSONNEL Rate Units Est. Units Est. Cost
Project Technician, HazMat Straight $58.24 hour 800.0 $46,592.00
(Decon steel/structures and others) Overtime $79.41 hour 200.0 $15,882.00
Truck Driver, HazMat Straight $63.52 hour 200.0 $12,704.00
(On-site Water Truck) Overtime $84.70 hour 50.0 $4,23500
Equipment Operator, HazMat Straight $68.82 hour 200.0 $13,764.00
(On-site 953 & Off Road Truck) Overtime $90.00 hour 50.0 $4,500.00
Field Supervisor Straight $79.41 hour 250.0 $19,852.50
Project Manager Straight $105.88 hour 20.0 $2,117.60
TOTAL PERSONNEL T o T . .  STA9EATAD
EQUIPMENT Rate Units Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 $39.19 day 25.0 $979.75
Service Vehicle/Auto 33010108 $50.27 day 25.0 $1,256.75
4x4 Service Vehicle CODMA $10.65 hour 100.0 $1,065.00
Bobcat COBBC $25.25 hour 200.0 $5,050.00
CAT 953, 4 in 1 bucket CODLG $69.63 hour 100.0 $6,963.00
Truck, Water, Off-Highway - dust suppression COFWK $32.23 hour 200.0 $6,446.00
Truck, Off-Road, Rear Dump, 23T, 13-17CYD COEIB $101.32 hour 100.0 $10,132.00
Air Compressor, 375 CFM, 100 PSI CALDA $19.88 hour 200.0 $3,976.00
Air Hose, 1", 100feet CALDA $0.97 hour 200.0 $194.00
Dry Ice Blasting Machine No Echos $3,000.00 month 1.25 $3,750.00
Trash Pump - 3", 150 GPM 17 03 1003 $46.95 20
TOTALE! ‘UIPMENT e w -
MATERIALS Units Est. Units Est. Cost
PPE-Nitrile Work Gloves Gloves No Echos pair 50.0 $200.00
PPE-Disposable Coveralls (Tyvek/Polycoated) 33010424 each 50.0 $341.50
PPE-Disposable PVC Pull-over Booties No Echos pair 50.0 $400.00
PPE-Repirator Cartridges - HEPA/Metals 33 01 0406 pair 50.0 $768.00
Shower Towels, Disposable No Echos case 2.0 $96.00
Dry Ice - Comsumption Rate of 1,000 Ibs/day No Echos pound 2500.0 $750.00
4-mil Poly Bags (75 count) No Echos roll 0 $50.00
TOTALMATERIALS e -~ B4
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4.25/galion $4.25 gallons 650.0 $2,762.50
Hotel day 140.0 $9,800.00
Per Diem day 175.0 $4,900.00
TOTAL DIRECT COSTS & FIELD PURCHASES - &, L ST ol A7 5B
SUBCONTRACTORS
Brandenburg-Group 2 Buildings $ 279,000.00 Quotes 1.0 $279,000.00
Quantity - Putrescible 1 Estimate Tons 185 185
Quantity - Non Putrescible 1 Estimate CYD 3812 3812
Quantity - Rail Ties Estimate Tons 0
Quantlty - Steel Scrap value based on AMM 5th day pricing Credit, Est. Tons 648 3

_(187,440.00)




IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, illinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Estimated costs prepared and obtained by
Bodine Environmental Services, Inc. in
accordance with proposed scope of work, as

Unit Rates from
HWA-6303 and

Task 14

indicated by Client. ECHOS Group 3 Structures

PERSONNEL Rate Units Est. Units Est. Cost
Project Technician, HazMat Straight $58.24 hour 160.0 $9,318.40
(Decon steel/structures and others) Qvertime $79.41 hour 40.0 $3,176.40
Truck Driver, HazMat Straight $63.52 hour 40.0 $2,540.80
(Qn-site Water Truck) Overtime $84.70 hour 10.0 $847.00
Equipment Operator, HazMat Straight $68.82 hour 40.0 $2,752.80
(On-site 953 & Off Road Truck) Overtime $90.00 hour 10.0 $900.00
Field Supervisor Straight $79.41 hour 50.0 $3,970.50
Project Manager Straight $105.88 hour 10.0 $1 058 80
TOTAL PERSONNEL g e L S R o 56470
EQUIPMENT Rate Units Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 $39.19 day 5.0 $195.95
Service Vehicle/Auto 33010108 $50.27 day 5.0 $251.35
Bobcat COBBC $25.25 hour 40.0 $1.010.00
CAT 953, 4 in 1 bucket CODLG $69.63 hour 20.0 $1,392.60
Truck, Water, Off-Highway - dust suppression COFWK $32.23 hour 40.0 $1,289.20
Truck, Off-Road, Rear Dump, 23T, 13-17CYD COEIB $101.32 hour 20.0 $2,026.40
Air Compressor, 375 CFM, 100 PSI CALDA $19.88 hour 40.0 $795.20
Air Hose, 1", 100feet CALDA $0.97 hour 400 $38.80
Dry Ice Blasting Machine No Echos $3,000.00 month 0.25 $750.00
Trash Pump 3" 150 GPM 17 03 1003 $46.95 day 2.0 $93.90
MATERIALS Rate Units Est. Units Est. Cost
PPE-Nitrile Work Gloves Gloves No Echos $4.00 pair 10.0 $40.00
PPE-Disposable Coveralls (Tyvek/Polycoated) 33010424 $6.83 each 10.0 $68.30
PPE-Disposable PVC Pull-over Booties No Echos $8.00 pair 10.0 $80.00
PPE-Repirator Cartridges - HEPA/Metals 33 01 0406 $15.36 pair 10.0 $153.60
Shower Towels, Disposable No Echos $48.00 case 1.0 $48.00
Dry Ice - Comsumption Rate of 1,000 Ibs/day No Echos $0.30 pound 500.0 $150.00
4-mil Poly Bags (75 count) No Echos $50. roll 1.0 $50.00
TOTAGMATERIALS . % 00 o wh T e S A ~$589.9(
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4.25/gallon $4.25 gallons 250.0 $1,062.50
Hotel $70.00 day 28.0 $1,960.00
Per Diem da 35.0 $980.00

DFALDIRECT.COSTS & FIELD PURCHASES - i :$4,002.50
SUBCONTRACTORS
Brandenburg-Group 3 Buildings $  43,000.00 Quotes 1.0 $43,000.00
Quantity - Putrescible 1 Estimate Tons 41 41
Quantity - Non Putrescible 1 Estimate CYD 1189 1189
Quantity - Rail Ties 1 Estimate Tons 0
Quantity - Steel Scrap, value based on AMM 5th day pncmg $ (280.00)] Credit, Est. Tons 46 $  (12,880.00)

TOTAL SUBCONTRAGTORS.OR PURCHASES

=STIMATED COST PER TASI

BODIME ENVIRONMENTAL SERYVICES, INMC.

w00




IEPA Cost Proposal - Structure Removali Project
Eagle Zinc NPL Site, Hillsboro, lllinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Estimated costs prepared and obtained by
Bodine Environmental Services, Inc. in
accordance with proposed scope of work, as

Unit Rates from
HWA-6303 and

Task 15

indicated by Client. ECHOS Group 4 Structures
PERSONNEL Rate Units Est. Units Est. Cost
Project Technician, HazMat Straight $58.24 hour 1280.0 $74.547.20
(Decon steel/structures and others) Overtime $79.41 hour 320.0 $25,411.20
Truck Driver, HazMat Straight $63.52 hour 320.0 $20,326.40
(On-site Water Truck) Overtime $84.70 hour 80.0 $6,776.00
Equipment Operator, HazMat Straight $68.82 hour 320.0 $22,022.40
(On-site 953 & Off Road Truck) Overtime $90.00 hour 80.0 $7,200.00
Field Supervisor Straight $79.41 hour 300.0 $23,823.00
Project Manager Straight $105.88 hour 100.0 $10,588.00
TOTAL PERSONNEL R T o T ro 519069430 -
EQUIPMENT Rate Units Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 $39.19 day 40.0 $1,567.60
Service Vehicle/Auto 33010108 $50.27 day 20.0 $1,005.40
4x4 Service Vehicle CODMA $10.65 hour 80.0 $852.00
Bobcat COBBC $25.25 hour 320.0 $8,080.00
CAT 953, 4 in 1 bucket CODLG $69.63 hour 160.0 $11,140.80
Truck, Water, Off-Highway - dust suppression COFWK $32.23 hour 320.0 $10,313.60
Truck, Off-Road, Rear Dump, 23T, 13-17CYD COEIB $101.32 hour 160.0 $16,211.20
Air Compressor, 375 CFM, 100 PS] CALDA $19.88 hour 320.0 $6,361.60
Air Hose, 1", 100feet CALDA $0.97 hour 320.0 $310.40
Dry Ice Blasting Machine No Echos $3,000.00 month 2.00 $6,000.00
Trash Pump - 3", 150 GPM _ 17 03 1003 $46.95 day 2.0 $93.90
TOTALEQUIPMENT " 7 o T T L e $61,936.50:
MATERIALS Units Est. Units Est. Cost
PPE-Nitrile Work Gloves Gloves No Echos pair 80.0 $320.00
PPE-Disposable Coveralls (Tyvek/Polycoated) 33010424 each 80.0 $546.40
PPE-Disposable PVC Pull-over Booties No Echos pair 80.0 $640.00
PPE-Repirator Cartridges - HEPA/Metals 33 01 0406 pair 80.0 $1,228.80
Shower Towels, Disposable No Echos case 3.0 $144.00
Dry Ice - Comsumption Rate of 1,000 Ibs/day No Echos pound 4000.0 $1,200.00
4-mil Poly Bags (75 count) No Echos roll 1.0 $50.00
TOTAE MATERIALS. ° .. Y S 5L - $4:129:
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4.25/galion $4.25 gallons 650.0 $2,762.50
Hotel $70.00 day 224.0 $15,680.00
PerDiem $28.00 day 280.0 $7, 840 00
‘TOTAL DIRECT COSTS$& FIELD PURCHASES ~ N L e .50
SUBCONTRACTORS
Brandenburg-Group 4 Buildings $ 417,000.00 Quotes 1.0 $417,000.00
Quantity - Putrescible 1 Estimate Tons 519 519
Quantity - Non Putrescible 1 Estimate CYD 4415 4415
Quantity - Rail Ties 1 Estimate Tons 0
Quqntlty Steel Scrap, value based on AMM 5th day prlcmg $ (280.00)} Credit, Est. Tons 1584 $ (443 520 OO)

BODINE ENVIRONRMENTAL SERVICES, ING.




IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, lllinois

Bodine Environmental Services, Inc.

Version 1.0, May 18, 2008

Task 16
Perform Project
Estimated costs prepared and obtained by Completion On-Site
Bodine Environmental Services, Inc. in }
accordance with proposed scope of work, as Unit Rates from lns_pggtnon and C‘.O.seom
ECHOS IEPA
PERSONNEL Rate Units Est. Units Est. Cost
Project Technician, HazMat Straight $58.24 hour 80.0 $4,659.20
(Decon steel/structures and others) Overtime $79.41 hour 20.0 $1,588.20
Equipment Operator, HazMat Straight $68.82 hour 40.0 $2,752.80
(On-site 953 & Off Road Truck) Overtime $90.00 hour 10.0 $900.00
Field Supervisor Straight $79.41 hour 20.0 $1.588.20
Project Manager Straight $105.88 hour 50.0 $5,294.00
TOTALPERSONNEL _ . . = 7.~ =& .. 1 & S RPN TT%16,782.4
EQUIPMENT Rate Units Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 $39.19 day 5.0 $195.95
4x4 Service Vehicle CODMA $10.65 hour 50.0 $532.50
Air Compressor, 375 CFM, 100 PSI CALDA $19.88 hour 40.0 $795.20
Air Hose, 1", 100feet CALDA $0.97 hour 40.0 $38.80
Dry Ice Blasting Machine No Echos $3,000.00 month 0.25 $750.00
Trash Pump - 3", 150 GPM 17 03 1003 5.0 $234.75
MATERIALS Rate Units Est. Units Est. Cost
PPE-Nitrile Work Gloves Gloves No Echos $4.00 pair 20 $8.00
PPE-Disposable Coveralls (Tyvek/Polycoated) 33010424 $6.83 each 2.0 $13.66
PPE-Disposable PVC Pull-over Booties No Echos $8.00 pair 2.0 $16.00
PPE-Repirator Cartridges - HEPA/Metals 33 01 0406 $15.36 pair 2.0 $30.72
Shower Towels, Disposable No Echos $48.00 case 0.5 $24.00
Dry Ice - Comsumption Rate of 1,000 Ibs/day No Echos $0.30 pound 5000.0 $1,500.00
1.0 $50.00

4-mil Poly Bags (75 count) No Echos

TOTAL MATERIALS, % " 7 = e T $642.380
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estmated @ $4.25/gallon $4.25 galions 60.0 $255.00
Hotel $70.00 day 12.0 $840.00
Per Diem $28.00 day 15.0 $420.00

i3 N

|Shipping Charges for Samples/Documents $35.00 each 3.0 $105.00
JOTALDIRECT COSTS® FIELDPURGHASES .7 " . - =~ . = "= . 820007

ST PERTASK

BOBINE ENVIROMNMERITAL SERVICES, INC.



IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, lllinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Estimated costs prepared and obtained by
Bodine Environmental Services, Inc. in
accordance with proposed scope of work, as

Unit Rates from
HWA-6303 and

Task 17

Demobilization of
Personnel, Equipment

TOTAL DIRECT-COSTS &FIELD'PURCHASES™

indicated by Client. ECHOS and Materials
PERSONNEL : Rate Units Est. Units Est. Cost
Project Technician, HazMat Straight $58.24 hour 40.0 $2,329.60
(Decon steelistructures and others) Overtime $79.41 hour 10.0 $794.10
Truck Driver, HazMat Straight $63.52 hour 32.0 $2,032.64
(On-site Water Truck) Overtime $84.70 hour 6.0 $508.20
Field Supervisor Straight $79.41 hour 50.0 $3,970.50
Project Manager Straight $105.88 hour 10.0 $1, 058 80
TOTAL PERSONNEL i = 50384 7
EQUIPMENT Rate Units Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 $39.19 day 5.0 $195.95
Service Vehicle/Auto 33010108 $50.27 day 5.0 $251.35
4x4 Service Vehicle CODMA $10.65 hour 40.0 $426.00
2-Axle, Truck 21,700 GVW, 4x2 (Cube Van) 33010109 $135.50 day 20 $271.00
Semi Tractor -3-axle, 46,000 GVW XTRHC $43.95 hour 20.0 $879.00
Lowboy or Roli-off Trailer XXPLD $21.28 hour 20.0
FTOTAL'EQUIPMEN' v o S
MATERIALS Rate Units Est. Units Est. Cost
PPE-Nitrile Work Gloves Gloves No Echos $4.00 pair 2.0 $8.00
PPE-Disposable Coveralls (Tyvek/Polycoated) 33010424 $6.83 each 2.0 $13.66
PPE-Disposable PVC Pull-over Booties No Echos $8.00 pair 2.0 $16.00
PPE-Repirator Cartridges - HEPA/Metals 33 01 0406 $15.36 pair 2.0 $30.72
Shower Towels, Disposable No Echos $48.00 case 0.5 $24.00
No Echos roll 0 $50.00
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4 25/gallon $4.25 gallons $850. 00

200.0 |

SUBCONTRACTORS

Electrical Sub. - Temp. Power Job Trailer $ 2,200.00 Quotes 0.1 $220.00
Brandenburg-Demobilization $ 13,000.00 Quotes 1.0 $13,000.00
Quantity - Putrescible 1 Estimate Tons 0
Quantity - Non Putrescibie 1 Estimate CYD 0
Quantity - Rail Ties 1 Estimate Tons 0
Quantity - Steel Scrap, value based on AMM 5th dauncmg $ (280.00) Cred|t Est Tons -

TOTAL SUBCONTRACTORS:OR PURCHASES *

TGTALESTIMATED COST-PERTASK.. " %7 .70 ™

BODINE ENVIRONMENTAL SERVICES, INC.




IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, lllinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Estimated costs prepared and obtained by
Bodine Environmental Services, Inc. in
accordance with proposed scope of work, as

Unit Rates from
HWA-6303 and

Task 18

Preparation and
Submission of Project

indicated by Client ECHOS Completion Report
PERSONNEL Rate Units Est. Units Est. Cost
Clerical Straight $37.06 hour 12.0 $444.72
Overtime $52.95 hour $0.00
Chemist Straight $68.82 hour 16.0 $1,101.12
Overtime $90.00 hour $0.00
Field Supervisor Straight $79.41 hour 400 $3,176.40
Project Manager Straight $105.88 hour 40.0 $4,235.20
|Health & Safety Officer Straight $79.41 hour 16.0 $1,270.56
TOTALPERSONNEL . = = .~ & . . o =& T : ;
EQUIPMENT Rate Units Est. Units Est. Cost
Service Vehicle/Truck 4x 33010102 $39.19 day 4.0 r $156.76
TOTAL EQUIPMENT" R o B P TS $E676
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4.25/gallon $4.25 gallons 25.0 $106.25

Shipping Charges for Samples/Documents

each

80

TOFALBIRECT COSTS & FIELD PURGHASES

BODINE ENVIRONMERTAL SERVICES, ING.




IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, Iltinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Estimaled costs prepared and obtained by
Bodine Environmental Services, Inc in
accordance with proposed scope of work, as
ndicated by Chient

Unit Rates from
HWA-6303 and

Task 01

Prepare & Submit Field
Sampling Plan (FSP) &
Quality Assurance
Project Plan (QAPP) for

Task 02

Prepare and Submut
Project Implementation
Plan (PIP) & Health and

Safety Plan (MSP) for

Task 03

Prepare and Submit

NPDES Construclion

Storm Water Pollution
Prevention Plan & Other
Plans/Specifications for

Task 04

Asbestos Inspection and
Notification of
Renovation/Demolition

ONTRACTORS OR.PUR! SES.

TOTALESTIMATED COSTPERITASK

TOTALE! ED'COST PER PERIOB:

B@@ENE ENV!H@NMENTAL 5[‘5@8’5@5&

RE.

| $970,603.93 I

ECHOS IEPA Approval IEPA Approval IEPA Approval to IEPA-BOA
PERSONNEL Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Cierical Straight 3706 Four 100 $370 60 100 $370.60 100 $370 60 40 $148 24
Overtime 52 95 hour 30 00 $0 00 30 00 $0 00
Project Technician, HazMat Straight 58 24 hour $0.00 $0 00 $0 00 0 00
{Decon steel/structures and others) Overtime 79 41 hour 30 00 $0 00 $0 00 0 00
Truck Driver, HazMat Straight $63.52 hour 30 00 0 00 $000 0.00
{On-site Water Truck) Overtime $84 70 hour 30 00 0 00 $0 00 3000
Equipment Operator, HazMat Siraight $68.82 hour 50 00 0.00 $0 00 $0 00
(On-site 953 & OH Road Truck) Overtime $90 00 hour $0 00 0 00 000 30 00
"[Chemist Straight $68.82 hour 300 $2,064 60 $0 00 0.00 $0 00
Overtime $90 00 30 00 $0 00 0.00 $0 00
Field Supervisor Straight $79 41 100 $794 10 20.0 $1,588.20 20.0 $1,588.20 400 $3,176 40
Project Manager Siraight $105 88 400 $4,235 20 30.0 $3,176.40 200 32,117 60 40.0 $4,235.20
Health & Safety Officer Straight $79 41 $0 00 200 $1,588.20 $000 $317.64
TOTAL PERSONNEL - A e : $7,464.50 3 . - $6,723.40 .- §4,576:40° LR
EQUIPMENT Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est, Cost
Service Vehicle/Truck 4x2 33010102 $39 19 day 2.0 $78 38 10 $3819 10 $3919 3.0 $117 57
Service Vehicle/Auto 33010108 $50 27 day $0.00 0 00 0 00 0.00
4x4 Service Vehicle CODMA $10 65 hour $0.00 0 00 0 00 0 00
2-Axle, Truck 21,700 GVW, 4x2 {Cube Van) 33010109 $135 50 day 3000 0 00 0 00 0.00
Temporary Office, 32 x 8' 99140102 $263 22 monih 5000 0 00 0 00 0 00
Temporary Storage Traller, 16' x 8' 99140201 $86 10 month $0 00 000 0 00 $0.00
21,000-galion Steel Holding Tank 19040407 $1,297.00 month 30 00 0.00 0 00 $0 00
GPS, Tnmble GH (submeter accuracy) No Echos $250 00 week 30 00 0 00 $000 $0.00
Bobcat coBBC $2525 hour $0 00 0 00 $0 00 $0.00
580 Case Extended Hoe, 4x4 CODEF $34.70 hour $0 00 0.00 $0.00 $0 00
CAT 953, 4 in 1 bucket COoDLG $69.63 hour $0 00 $000 0 00 $0 00
Truck, Water, Off-Highway - dus! suppression COFWK $32.23 hour 0.00 3000 0.00 3000
Truck, Off-Road, Rear Dump, 237, 13-17CYD COEIB $101.32 hour 0.00 $0.00 0 00 $0 00
Sermi Tractor -3-axle, 46,000 GVW XTRHC $43.95 hour 0.00 $0.00 0 00 0 00
Lowboy or Rall-off Trailer XXPLD $2128 hour $000 3000 0 00 0 00
Au Compressar, 375 CFM, 100 PS! CALDA $19.88 hour $0.00 $0 00 000 0 00
Air Hose, 17, 100feet CALDA $097 hour 0 00 50 00 $000 $0.00
Dry ice Blasting Machine No Echos $3,000 00 month 0 00 $000 $0 00 $000
|Personal Low Fiow Sampiing Pump 2302 031¢ 3212 83 month 0.00 0 00 $0 00 | 0.00
Ambient Air Monitor 33020315 $767 87 monih $0 00 0 00 $000 i 0 00
Trash Pump - 3", 150 GPM 1703 1003 $46 95 day | $0 00 0 00 5000 r 0 00
JOTAL EGUIPMENT. e ¥ S £ : L. srs.aa 63919 PRt S3gaes T o - WIH7,8F
MATERIALS | Rate Units Est. Units Est. Cost Est. Units Est, Cost Est. Units Est. Cost Est. Units Est. Cost
PPE-Disposable Nitrile Sample Gloves 33010423 $0.22 pair 0.00 $0 00 $0 00 $0 00
PPE-Nitrile Work Gloves Gloves No Echos $4.00 pair 0 00 $0.00 $0.00 $0 00
PPE-Disposable Coveralls (Tyvek/Polycoated) 33010424 $6 83 each 0 00 $0 00 $0 00 0 00
PPE-Disposable PVC Pull-over Booties No Echos $8 00 pair 000 0 00 0.00 0.00
PPE-Repirator Cariridges - HEPA/Metals 33 01 0406 $1536 pair 0 00 0 00 0.00 0 00
Shower Towels, Disposable No Echos $48.00 case 0 00 0.00 0.00 0 D0
Dry Ice - Comsumption Rate of 1,000 Ibs/day No Echos $0 30 pound 0.00 0 00 000 0.00
Drum Labels/DOT Markers No Echos $1.50 each $0 00 0.00 0 00 000
Manifests No Echos $7 50 each $000 $0 00 000 0.00
4-mit Poly Bags (75 county No Echas $50.00 roll $0.00 $0.00 3 00 0 00
4-mil Poly Sheeting (20" by 100) No Echos $65 00 roll $0 00 0 00
TOTAL MATERGALS " B2 $0.00 -
DIRECT COSTS & FIELD PURCHASES {no markup) Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Fuel (Service Trucks & Equipment)_ Estimated @ $4 25/gallon | $4.25 qallons 80 $34 00 40 $17.00 40 $17.00 150 $63 75
Utilities (Electnic, Phone, Internet) $250.00 Est /Month 0.00 $0 00 0 00 000
Hotel $70.00 day 0.00 $000 000 0.00
Per Diem $28 00 day 0 00 0 00 0 00 0 00
Drinking Water, Job Trailer $40.00 Est/Manth 0 00 0 00 0.00 000
Federal, State, County and Municipal Fees $100 Units 0 00 0 00 $0.00 150.0 $150 00
Analytrcal - Asbestos Sample Analysis $10 D0 each 0 DO 0 00 3000 100.0 $1,000 00
Analylical - Waste Profile Sample Analysis $800 00 each 0 00 0.00 $0 00 0 00
Analytical - Perimeter Air Sample Analysis $75 00 each 0 00 $0.00 000 0 00
Analylical - Heaith & Safety Air Sample Analysts $75.00 each 0 00 $0.00 000 0 00
Analytical - Surface & Storm Water Sample Analysis $12500 each $0 00 $0 00 0.00 0 00
Sampling Supplies (Sting, lce, etc.) $50 00 each 3000 3000 0.00 20 $100.00
Shipping Charges for Samples/Documents $35 00 each 30 $105 00 30 $105 00 3.0 $105.00 10 $3500
Office Supplies/Coplies by vendor 320000 | Manth $0 00 0 00 0 00 $0.00
Asbestos Waste Disposal $58 00 | CYD $0.00 000 0 00
TOTAL DIREGT COSTS & FIELD PURCHASES L ’ T s $138.00 $122:00°
SUBCONTRACTORS
Private Utility Locating Company $ 2,000 00 Quoles
Portable Sanitation Services $ 150 00 Est /Month
Electrical Sub - Temp Power Job Traier $ 2,200 00 Quotes
Site Secunty Firm, Non-Working Periods, $13/br, 128 hriwk $ 1,664 00 Week
Brandenburg-Mobilization $ 13,000.00 Quotes
Brandenburg-Group 1 Builldings $ 8320000 Quotes
Brandenburg-Group 2 Buidings $ 279,000 00 Quotes
Brandenburg-Group 3 Bulidings $ 43,000 00 Quotes
Brandenburg-Group 4 Builldings $ 417,000 00 Quotes
Brandenburg-Rait $ 59,900.00 Quotes
Brandenburg-Demobilizalion $ 13,000 00 Quotes
Quantity - Putrescible 1 Estimate Tons
Quantity - Non Putrescible 1 Estimate CYD
Quantity - Rail Ties 1 Esumnate Tons
Quaniity - Steel Scrap, vaiue based cn AMM 5th day pricing $ (280 00)| Credtt, Esl Tons
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IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, lllinois

Bodine Environmental Services, Inc.

Version 1.0, May 18, 2008

—

Zstmated costs prepared and obtained by
Bodine Environmenial Services, Inc in
accerdance wilh prapased scope of work, as
indicated by Chient

Unit Raies from
HWA-6303 and

Task 05

Waste Profile
Sampling, Analys:s
and Profile Approval
by TSDF for Off-Site

Task 06

JULIE/Utility Locates & On:
Site Project Equipment,
Direct and Materials
Expenses (not temized in

Task 07

Project Administration for
Mobilizaton, On-Site and

Task 08

Mobilizalion of Personnel,

ECHOS Waste Disposal other tasks) Demobilization Activities. | Equipment and Materials
PERSONNEL Rate Est. Units  Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Clercal Straight $37 08 $0 00 $0 00 300 $1,111 80 $0 00
Qvertime $52.95 $0 00 $0 G0 $0 00 $0 00
Project Technician, HazMat Straight $58 24 eo $465 92 8.0 $465 92 $0.00 40.0 $2,329 60
(Decon steel/structures and others) Overime $79 41 20 $158.82 20 $158.82 $0 00 100 $794 10
Truck Driver, HazMat Straignt $63.52 G 00 0 00 400 $2,540 8O 400 $2,540 80
(On-sit2 Water Truck) Overtime $84 70 0.00 000 30 00 10.0 $847.00
Equipment Operator, HazMat Straight $68.82 0.00 0.00 $0 00 80 $550 56
(On-site 953 & Off Road Truck) Overtime $90.00 0 00 $0.00 $0.00 2.0 $180 00
Chemuist Straight $68 82 0.00 $0 00 300 $2,064.60 50 00
Overtime $90 00 0.00 $0 00 $0.00 $0 00

Field Supervisar Straight $79 41 100 $794 10 100 $794.10 400 $3,176 40 500 $3,970 50
Project Manager Straight $105.88 80 $847 04 200 32,117 60 1200 $12,705 60 100 $1,058 80
Health & Safety Offi Straight $79 41 $0.00 $0 00 400 $3,176.40 $0 00
TGTAL PERSONNEE . i ) 353644 77580 1T I
EQUIPMENT Rate Units Est. Units  Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 $39 19 day 10 $38 19 20 $78.38 180 $705.42 50 $195 95
Service Vehicle/Auto 33010108 $50.27 day 0 00 10 $50 27 $0 00 5.0 $251.35
4x4 Service Vehicle CODMA $10 65 hour 0 00 80 $85 20 $0 00 400 $426 00
2-Axle, Truck 21,700 GVW, 4x2 (Cube Van) 33010109 $135.50 day 0 00 $0 00 0.00 20 $27100
Temporary Office, 32' x 8' 99140102 $263 22 month 5000 40 $1,052.88 000 $0 00
Temporary Storage Trailer, 16" x 8 99140201 $86 10 month 30 00 40 $344.40 0 00 $0.00
21,000-gallon Steel Holding Tank 19040407 $1,297.00 month 0 00 40 $5,188 00 0.00 $0 00
GPS, Tnimble GH (submeter accuracy) No Echos $250 00 week 0 00 40 $1,000.00 0 00 0 00
Bobcal COBBC $25.25 hour 0 00 $0 00 0.00 0 00
580 Case Extended Hoe, 4x4 CODEF $34.70 hour $0 00 $0 00 $0 00 0 00
CAT 953, 4 n 1 bucket CODLG $69 63 hour $0 00 $0 00 0.00 $000
Truck, Water, Off-Highway - dust suppression COFWK $3223 hour $0.00 0 00 0 00 $0 00
Truck, Off-Road, Rear Dump, 23T, 13-17CYD COEIB $5101.32 hour 0.00 0 00 0.00 $0.00
Serm: Tractor -3-axle, 46,000 GVW XTRHC 43 95 hour 0 00 0 00 0 00 200 $873 00
Lowboy or Roll-off Trailler XXPLD 2128 hour 0 00 $0 00 0 00 20.0 $425 80
Air Compressor, 375 CFM, 100 PSI CALDA 19 88 hour 0 00 $0 00 0.00 0.00
Air Hose, 1", 100feet CALDA $0 97 hour 0 00 $0 00 0.00 0 00
Dry Ice Blasting Machine No Echos $3,000 00 month 0.00 $0.00 $0 00 0 00
Personal Low Flow Sampling Pump 33020314 $212 89 month 0.00 40 $851 56 $0.00 0.00
Ambignt Air Menitor 33020315 $767 87 month 0 00 4.0 $3,071 48 0 00 000
Trash Pump - 3" 150 GPM 17 03 1003 $46 95 15.0 $704.25 0 00 $0 00
TATAL EQUIPMENT -~ E e - T§17.425.42 STo542 $7,44890

\TERIALS Rate Units Est. Units _ Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost

SE-Disposable Nitrile Sample Gloves 33010423 $0.22 pair 0 00 0 00 0 00 $0.00
PPE-Nitnle Work Gloves Gloves No Echos $4.00 pair 0 00 0 00 0 00 $0.00

E-Disposable Coveralls (Tyvek/Polycoated) 33010424 $6.83 each 0 00 0 00 0 00 0 00
PPE-Disposable PVC Pull-over Booties No Echos $8 00 pair 000 0.00 0.00 000
PPE-Repirator Cartridges - HEPA/Metals 33 01 0406 $15 36 pair 0 00 0.00 0.00 000
Shower Towels, Disposable No Echos $48 00 case 0 00 0 00 0 00 0 00
Dry ice - Comsumption Rate of 1,000 \bs/day No Echos $030 pound $0 00 0.00 0 00 $0 00
Drum Labels/DOT Markers No Echos 5150 each $0 00 500 $75.00 0 00 $0.00
Manifests No Echos $7 50 each $0 00 100.0 750.00 0.00 $0.00
4-mil Poly Bags (75 count) No Echos $50 00 roll 0 00 20 100.00 0 00 $0 00
4-rril Poly Sheeting (20’ by 100) No Echos $65 00 roll 000 40 260 00 0.00 $0 00
TOTAL MATERIALS , . .80 T 41,18500 7$0,00 T F0.00
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units  Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4 25/gallon $4 25 gallons 80 $34 00 60.0 $25500 90.0 $382 50 1800 $765 00
Utilites (Electric, Phone, Internet) $250 00 Est /Month 0.00 40 $1,000 00 0 00 $0 00
Hotel 70 00 day 0.00 1.0 $70 00 0.00 000
Per Diem 28 00 day 0.00 20 $56 00 0.00 000
Drinking Water, Job Trailer 40 00 Est /Month 0 00 40 $160 00 0.00 0.00
Federal, State, County and Municipal Fees $100 Units 0.00 $0.00 0.00 0 00
Analytical - Asbestos Sample Analysis $1000 each 0.00 $000 0.00 000
Analytical - Waste Profile Sample Analysis $800 00 each 1.0 $800 00 $0 00 0 00 $0 00
Analytical - Perimeter Air Sample Analysis $75.00 each $0 00 $0.00 10 $75.00 $0 00
Analytical - Health & Safety Ar Sample Analysis $7500 each $C 00 $0 00 $0 00 0 00
Analytical - Surface & Storm Water Sample Analysis $125.00 each 30 00 $0.00 $12500 0.00
Sampling Supphes (Sting, Ice, eic) $50.00 each 30 00 $0 00 $250.00 0.00
Shipping Charges for Samples/Documents $3500 each 0 00 $0 00 $17500 0.00
Office Supphies/Copies by vendor $200 00 Month 0 00 $000 $800 00 0 00
Asbestos Waste Disposal $58 00 CYD 0.00 $000 $232 00 0 00
TOTAL DIRECT COSTS & FIELD PURGH S §iE 00 - 8203880 & $765.00
SUBCONTRACTORS
Private Utility Locating Company 2,000 00 Quotes 0 00 10 $2,000 00 $0 00 0 00
Poriable Sanitaton Services 150.00 Est./Month 0 00 40 $600 00 $0.00 000
Electrical Sub. - Temp. Power Job Tratler 2,200.00 Quotes 0 00 10 $2,200 00 $0 00 0 00
Site Security Firm, Non-Working Periods, $13/hr, 128 hriwk $ 1,664 00 Week $0 00 17 5 $29,120 00 $0 00 0 00
Brandenburg-Mobiization 13,000.00 Quotes $0 00 $0 00 10 $13,000 00 0 00
Brandenburg-Group 1 Bulldings 83,200.00 Quotes $0 00 000 $0.00 0.00
Brandenburg-Group 2 Buildings 279,000.00 Quotes $0.00 0 00 0 00 0 00
Brandenburg-Group 3 Buildings $ 43,00000 Quoles 0.00 0.00 0.00 0.00
Brandenburg-Group 4 Buildings $ 417,000 00 Quotes 0.00 0.00 0 00 $0 00
Brandenburg-Rail 3 59,900 00 Quotes 0 00 $0.00 0 00 3000
Brandenburg-Demabilizahon $ 13,000 00 Quotes 0 00 $0 00 0 00 $0.00
Quaniity - Putrescible 1 Estimate Tons 0 0
“uantity - Non Putrescible 1 Estimate CYD 0 0

antity - Rail Ties 1 Estimate Tons 0 0

_.Janlty - Steel Scrap, valug based on AMM Sth day pricing 3 (280.00)] Credit, Est Tons $ $ -
sUBCO! Ol N . e . $33,920.00
$52,606.86

TOTAL/ ESTEATED 'cOST-PER PERION

ODINE ENVIRONMENTAL $E@Wﬁ©l§$; L’/M@.,

- $970,603.83

Page 2 of 5



IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, Illinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

]

timated costs prepared and obtained by
Bodine Environmental Services, inc 1n
accordance with proposed scepe of work, as
indicated by Client

Unit Rates from

Task 09

Asbestos Abatement -
Removal, Transporation

—

Task 10

Task 11

Task 12

HWA-6303 and and Disposal (Supply Health and Safety & Rail Track and Ties
ECHOS Building) Perimeter Air Monttoring |(Estimate 6,000 linear feet) Group 1 Structures
PERSONNEL " Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Clencal Straight $37 06 hour $0 00 $0 00 $0 00 $0 00
Overtime $52.95 hour $0 00 $0 00 $0.00 $000
Project Technician, HazMat Straight $58 24 hour 400 $2,329 60 000 800 $4,650 20 800 $4,659 20
(Decon steel/structures and others) Overtime 79 41 hour 100 $794 10 0 00 200 $1,588 20 200 $1,588.20
Truck Driver, HazMat Straight 63 52 hour 80 $508 16 0.00 400 $2.540 80 400 $2,540 80
(On-site Water Truck) Overtime 84 70 hour $0.00 000 100 $847.00 100 $847 00
Equipment Operator, HazMat Straight 68 82 hour $0 00 0.00 40.0 $2,752 80 40.0 $2,752 80
(On-sile 953 & OHf Road Truck) Overtime 90 00 hour 0 00 0 00 100 $3900 00 100 $900 00
Chemist Straight 68.52 hour 0 00 0 00 $0 00 $0.00
Overlime $90.00 hour $0 00 000 $0 00 5000
Field Supervisor Straight $79 41 hour 200 $1.588 20 $0 00 300 $2,382 30 300 $2,382 30
|Project Manager Straight $105 88 hour $847 04 $0.00 200 $2,117 60 200 $2,117 60
Health & Safety Officer Straight $79 41 T_v_our $317 64 720 $5,717 52 . | ) $0 QO
TOTAL PERSONNEL T - o T T $5,7A7.52 " ;- TTREIETSE. T
EQUIPMENT Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
[Service Vehicle/Truck 4x2 33010102 $39.19 day 50 $195 95 180 $705.42 50 195 95 50 19595
Service Vehicle/Auto 33010108 $50.27 day $0.00 $0.00 20 100.54 50 25135
4x4 Service Vehicle CODMA $1065 nour 200 3213 00 $0 00 400 426 00 200 426.00
2-Axle, Truck 21,700 GVW, 4x2 (Cube Van) 33010109 $135.50 day 10 §135 50 000 0 00 $0.00
Temporary Office, 32' x & 99140102 §$263 22 month 0 00 0 00 0 00 $0.00
Temporary Storage Trailer, 16 x 8' 99140201 $86 10 month 0.00 0 00 0.00 $0.00
71,000-gallon Steel Holding Tank 19040407 $1,297 00 month 000 $0.00 000 $000
GPS, Trimble GH (submeter accuracy) No Echos $250.00 week 0 00 $0.00 0 00 $0.00
Bobeat CCBBC 5§25 75 hour 0 00 50.00 300 700 $505.00
580 Case Extended Hoe, 4x4 CODEF $34 70 hour $0 00 $0 00 $0 00 $0 00
CAT 953, 4 1n 1 bucket CCDLG $69.63 hour $0 00 $0 00 200 $1,392.60 200 $1,392 60
Truck, Water, Off-Highway - dust suppression COFWK $32.23 hour 30 00 $0.00 40.0 $1,289.20 400 31,285 20
Truck, Off-Road, Rear Dump, 23T, 13-17CYD COEIB $101 32 hour $000 $0 00 200 $2,026 40 20.0 $2,026.40
Semi Tractor -3-axle, 46,000 GVW XTRHC $43 95 hour $0.00 0.00 $0 00 $0.00
Lowboy of Roil-oft Trailer XXPLD $21.28 hour $0.00 C 00 $0 00 $0 00
Air Compressor, 375 CFM, 100 PSI CALDA $19 88 hour $0.00 0 00 $0 00 20.0 $397 60
Air Hose, 1", 100feet CALDA $0.97 hour $000 $0.00 $0.00 200 $1940
Dry lce Biasting Machime No Echos $3,000 00 month $0900 $0 00 9.0 $0.0C¢ 025 $760 00
Personal Low Flow Samphng Pump 3302 0314 $212 89 month 02 $42 58 160 $3,406 24 $0 00 . 30 00
Ambient Ar Monitor 33020315 3767 87 month $0.00 160 $12,285 92 $0.00 $0 00
Trash Purnp - 3", 150 GPM 17 021003 $46 95 day $0 00 $0.00 $93 90 20 393 90 ]
TOTAL EQUIRMENT .~ % 7 " TN R SSETRE ¢ ... $16.39758 R - T
IRIALS Rate Units Est. Units Est. Cost | Est. Units Est. Cost Est. Units Es1. Cost Est. Units Est. Cosi
.-Disposable Nitnie Sample Gloves 33010423 $0 22 pair 40 $0 88 $0 00 50 $110 $0.00
PPE-Nitrile Work Gloves Gloves No Echos $4 00 pair 40 16 00 $0.00 50 $20.00 10.0 $40.00
PPE-Disposable Coveralls (Tyvek/Polycoated) 33010424 36 83 each 40 27.32 0 00 50 $34 15 100 $68.30
PPE-Disposable PVC Pull-over Booties No Echos $8 00 pair 4.0 32 00 0 00 50 40.00 100 $80 00
PPE-Repirator Cariridges - HEPA/Metals 33010406 $15 36 pair 40 $61 44 0.00 50 76.80 100 $153 60
Shower Towels, Disposable Mo Echos $48.00 case 10 348 00 0 Q0 10 48 00 10 $48 00
Dry Ice - Comsumption Rate of 1,000 Ibs/day No Echos 3030 pound $000 0 00 00 $0.00 5000 $150.00
Drum Labels/DOT Markers No Echos $150 each $000 0 00 $000 '$0 00
Manifests Ne Echos $7.50 each 10 $7 50 Q.00 30 0C $0.00
[4-mil Poly Bags (75 count) No Echos $50.00 Tol 10 $50.00 50 00 10 $50 00 10 $50.00
[4=mil Poly Sheehng (20 by 100) No Echos $65 00 rolf 10 $65 00 $0 00 $0 00
B T e L ' IR B 77 $308,14° $0.00 M. $589.90°
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
IFuel {Service Trucks & Equipment) Estimated @ $4 25/gallon $4 25 gallong 32.0 $135 00 309 $127 50 2000 $850 00 250.0 $1,062 50
Utiiies (Elecinc, Phone, Internet) $250 00 Est /Monih $0 00 $0 00 $0 00 $0.00
Helel $70.00 day 30 $210.00 $0 00 20.0 $1,400 00 20.0 $1,400 00
Per Diem $28 00 day 650 $168 00 0.00 250 $700 00 250 $700 00
Drinking Water, Jop Trailer $40 00 Est /Month 0.00 0 00 0.00 0 00
Federai, State, County and Municipal Fees $100 Umts 0.00 0 00 0 00 0.00
Analytical - Asbeslos Sample Analysis $10.00 each 0 00 0.00 000 0 00
Analyhcal - Waste Profite Sample Analysis $800 00 each 0.00 $0 00 0 00 0 00
Analylical - Penmeter Air Sample Analysis $75 00 each $0 00 36 0 $2,700 00 0 00 0 00
Analytical - Health & Safety Arr Sample Analysis $75 00 each 20 $150 00 18.0 $1,350.00 0.00 $0 00
Analytical - Surface & Storm Water Sample Analysis $12500 each $0.00 $0.00 0 00 $0.00
Sampling Supplies (Sting, ice, etc) $50 00 each $0 00 180 $900.00 000 $0.00
Shipping Charges for Samples/Documents $35 00 each 10 $35 00 18.0 $630 00 0 00 $0 00
Office Supplies/Copies by vendor $200 00 Month $0.00 $0.00 0.00 $0 00
Asbeslos Waste Dispasal $58 00 CYD 20 $116 00 4[ $0 00 0 00 $0.00
TOTAL DIRECT COSTS & FiELD PURCHASES . ., : W - $815.00 1:$5,707.50 ;$2,950,00 $3:162.50
SUBCONTRACTORS
Private Ulility Locating Company $ 2,000 00 Quotes $0 00 | $0 00 0 00 $0 00
Portable Sanitation Services 3 150 00 Est./Month 0.00 $0 00 0 00 0.00
Elecinical Sub - Temp Power Job Trailer $ 2,200.00 Quotes 0.00 $0 00 0.00 000
Site Security Firm, Non-Working Periods, $13/hr, 128 nriwk $ 1,664 00 Week 0 00 0.00 0 00 0 00
Brandenburg-Mobilization $ 13,000 00 Quotes $0 00 0 00 0.00 $0 00
Brandenburg-Group 1 Buildings $ 83.200.00 Quotes $0 00 Q 00 000 10 $83,200.00
Brandenburg-Group 2 Buildings $ 273,000 00 Quotes $0.00 0 00 0.00 0 00
Brandenburg-Group 3 Buildings _ 43,000 00 Quotes $0 00 0 00 $0.00 0 00
Brandenburg-Group 4 Buildings 417,000 00 Quotes $000 000 30 00 000
|Brandenburg-Rail 59,900 00 Quotes $0 00 $0 00 10 $59,900.00 $0 00
Brandenburg-Demobilrzation $_ 13,000.00 Quotes $0 00 $0.00 30 00 $0 00
Quantily - Putrescibie 1 Estimate Tons 0 0 405 405
“atity - Non Putrescible ] 1 Estimate CYD 0 ] 1490 T430
Uly - Rail Ties | 1 Estrmate Tons 0 360 360 0
ity - Steel Scrap, value based on AMM 5ih day pricing 3 (280 00)| Credil, Esl. Tons - 3 B 255 $ (71,400 00) 74 (6,720.00)
TOTAL SUBCONTRACTORS GR PURCHASES . o D L 7260, : 508500 ©
5 $8,004.91; . $27.82230 788679258 - $113,982.70°

TOTAL ESTMATED COST PER PERIG

BODINE ENVIRONMENTAL SEHVE@ES, ﬂM@
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IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, Hlinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Estimated costs prepared and obtained by
Bodine Environmental Services, Inc in
accordance with proposed scope of work, as
indicated by Chent

Unit Rates from
HWA-E2032 and

Task 13

Task 14

Task 15

ECHOS Group 2 Structures Group 3 Structures Group 4 Structures
PERSONNEL Rate Units Est. Units Est Cost Est. Units Est. Cost Est. Units Est. Cost
Clencal Straight 1 $37.06 hour $0 00 $0 00 $0 00
Overtime $52.95 hour $0 00 $0 00 $0 00
Project Techmician, HazMat Straight $58 24 hour 500.0 46 552 00 160 O 39,318 40 12800 $74,547 20
(Decon steslistiuctures and others) Overlime $79 41 hour 2000 15,882 00 400 $3,176 40 3200 $2541120
Truck Driver, HazMat Straight $63 52 hour 200G 12,704 00 400 $2,540 B0 3200 $20,326 40
{On-site Water Truck) Overlime B4 70 fiour 500 $4,235 00 00 $847 00 800 $6,776 00
Equipment Operator, HazMal Straight 68 82 hour 2000 $13,764 00 400 $2,752 80 3200 $22,022.40
(On-site 953 & Off Road Truck} Overime 90 00 hour 500 $4,500 00 10.0 $900.00 800 $7,200.00
Chemist Straight $68 82 hour $0 00 $0 00 $0 00
Overtime $90 00 hour $0 00 $0 00 $0 00
Field Supervisor Straight $79 41 hour 2500 $19,852 50 50.0 $3,970.50 3000 $23,823 00
Project Manager Steaight $105 B8 hour 200 $2,117.60 100 $1,058.80 100.0 $10.586 00
Health & Safety Officer Straight $79 41 hour 3000 5000
FQTAGPERSONNEL . . T e T ' RIS ET T AT
EQUIPMENT Rate Units Est. Units Est. Cost Est.Units __ Est. Cost | Est. Units Est. Cost
Service VehiclelTruck 4x2 33010702 | $391% day 250 | 3579 75 50 19595 400 $1,567 60
Service Vehicle/Auto 33010108 $50 27 day 250 $1,256.75 50 251 35 200 $1,005 40
4x4 Service Vehicle CODMA $10.65 hour 100.0 $1,065 00 400 426 00 800 $852 00
2-Axie, Truck 21,700 GVW, 4x2 (Cube Van) 33010109 $135.50 day $0 00 000 $0 00
Temporary Office, 32' x 8 99140102 $263 22 month $0 00 0 00 0 00
Temporary Storage Trailer, 16’ x &' 99140201 $86 10 monih $0 00 0 00 0.00
21,000-gallon Steel Holding Tank 19040407 $1,297 00 month $0 00 0.00 0 00
GPS, Trimble GH (submeter accuracy) Ne Echos $250.00 week $0 00 0 00 0 00
Buobcat COBBC 52525 hour 2000 $5,050.00 400 $1,010 00 3200 $8,080 00
580 Case Extended Hoe, x4 CODEF $34 70 hour $0 00 $0.00 $000
CAT 953, 4.in 1 buckel CODLG $69 63 hour 1000 $6,963 00 20.0 1,392.60 160.0 11,140 80
Truck, Water, Off-Highway - dust suppression COFWK $3223 hour 2000 $6,446 00 40.0 1,289.20 3200 10,313.60
Truck, Off-Road, Rear Dump, 237, 13-17CYD COEIB $10132 hour 1000 $10,132 00 20.0 2,026.40 1600 16.211-20
Serni Traclor -3-axle, 46, 000 GVW XTRHC $43 95 hour $0.00 $0 00 $0.00
Lowboy or Roli-off Traer XXPLD $2128 hour $0 00 $C 00 $0.00
Air Compressor, 375 CFM, 100 PSI CALDA $19 88 hour 200.0 $3.976 00 400 $78520 3200 $6,361 60
Air Hose, 1", 100feet CALDA 30 97 hour 200.0 $194 00 400 $38 80 3200 $310 40
Dry Ice Blasting Machine No Echos $3,000 00 month 125 $3,750 00 025 $750 00 2.00 $6,000.00
Personal Low Flow Sampling Pump 3302 0314 $212 89 month $0 00 $0 00 $0 00
1 |Ambient Air Monitor 33 02 0315 3767 87 month $0.00 $0.00 $0 00
Trash Pump - 3", 150 GPM 17 03 1003 $46 95 day 20 $93.90 20 $93 90 $93 30 )
TOTAL EQUIPMEN . . e S T ke $38,908.40: S R 88,269 - 36183650,
MATERIALS Rate Units Est. Units Est. Cost | Est. Units Est. Cost Est. Units Est. Cost
PPE-Disposable Nitrile Sample Gloves 33010423 30 22 pair $0 00 $0 00 $0.00
PPE-Nitrile Work Gloves Gloves No Echos $4 00 pair 500 $200.00 10.0 $40.00 800 320.00
PPE-Disposable Coveralis (Tyvek/Polycoaled) 33010424 36 83 each 500 $341 50 100 568 30 800 546 40
PPE-Dispasable PVC Pull-over Booties No Echos $8 00 pair 500 $400.00 100 $80 00 80.0 640 00
PPE-Repiralos Cartridges - HEPA/Metals 33 01 0406 $15 36 pair 500 $768 00 100 $153 60 800 $1,228 80
Shower Towels, Disposable No Echos $48 00 case 20 $96 00 10 $48 00 30 $144.00
Dry Ice - Comsumption Rate of 1,000 ibs/day No Echos 0 30 pound 25000 $750 00 500 0 $150.00 4000 0 $1,200 00
Drum Labels/DOT Markers No Echos 150 each 3000 $0 00 $0 00
Manifests No Echos 7 50 each $0.00 $0.00 $0 00
|4-mil Poly Bags (75 count) No Echos roll 10 $50 00 B $50 00 1.0 $50.00
{4-mil Poly Sheeting (20’ by 100 No Echos $0 00 $0 00
TOTAUMATERIALS . - % e e - §2,80550, e S5EE0. *\
DIRECT COSTS & FIELD PURCHASES {no markup) Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4 25/galion $4 25 gallons 6500 32,762 50 2500 $1,062 50 650 0 $2,762 50
Utilities (Electric, Phone, Internet) $250 00 Est /Month $0 00 $0.00 $0.00
Hotel $70.00 day 140.0 $9,800.00 280 $1,960 00 2240 $15,680.00
Per Diem $28 00 day 1750 $4,900.00 350 $980.00 2800 $7,840 00
Dnnking Water, Job Trailer $40 00 Est /Month Q 00 $0 00 )
Federal, State, County and Municipal Fees $1 00 Units 0 00 0 00 0.00
Analytical - Asbestos Sample Analysis $10 00 each 0.00 0.00 0 00
Analytical - Waste Profile Sample Analysis $800 0D each 0 00 0 00 0.00
Analyhcal - Perimeter Air Sample Analysis $75.00 each 0 00 $0 00 0.00
Analylical - Health & Safety A Sample Analysis $75.00 each 0 00 $C 00 30 00
Analytical - Surface & Storm Water Sample Analysis $125.00 each 0 00 0 00 $0 00
Sampling Supplies (Sting, Ice, etc) $50 00 each 0.00 0 00 $0.00
Shipping Charges tor Samples/Documents $35 00 each 0 00 0 00 $0 00
Office SupptiesiCopies by vendor $200 00 Month 0 00 0 00 $0 00
Asbestos Waste Disposal $58 00 CYD 0 00 $0.00
TOTALPIRECT, GOSTS & FIELD PURCHASES! DT 1746250 - - " §28,262.50,
ISUBCONTRACTORS
Private Utility Locating Company $ 2,000 00 Quotes $0 00 $0 00 0.00
Ponable Sanitation Services 3 156.00 Est /Month $0 00 0.00 0 00
Etectrical Sub. - Temp. Power Job Traier 3 2,200 00 Quotes $0 00 0.00 0 00
Site Security Firm, Non-Working Periods, $13/hr, 128 hr/wk 1,664 00 Week $0 00 0 00 000
Brandenburg-Mobilization 13,000 00 Quotes $0 00 0 00 0 00
Brandenburg-Group 1 Buildings 83,200 00 Quotes | $0 Q0 0 00 Q.00
Brandenburg-Group 2 Buildings 279,000 00 Quotes 10 $279,000 00 0 00 0 00
Brandenburg-Group 3 Bulldings 43,00000 Quotes $0 00 10 $43,000 00 0.00
Brandenburg-Group 4 Buitdings $ 417.000.00 Quotes $0 00 $0.00 1.0 $417,000 00
Brandenburg-Rail $ 59,900 00 Quoles $0.00 $0 00 $0 00
Brandenburg-Demobihzalion $ 1300000 Quotes $0 00 $0 00 3000
Quantity - Pulrescible 1 Estimate Tons 185 185 41 41 519 519
Quantity - Non Putrescible 1 Estimate CYD 3812 3812 1189 1189 4415 4415
Quantity - Ral Ties 1 Estimate Tons 0 Q - 0
Quanti Steel Scrap, value based on AMM 5th day pricin: (280 DD)} Credit, Est Tons 648 $ (181,440 00) 46 $ (12,880 00 1584 $ (443,520 00)
T BCONTRACTORS OR PURCHASES § T T $28Z837.00 "~ §A4,230.00 R A0

s SHINE BAARBNARERS: seminces, e

0,603.83,,

- $64,686.50:
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IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, Illinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Estimated casts prepared and obtained by
Bodine Environmenial Services, Inc in
accordance with proposed scope of work, as
indicaled by Chent

Unit Rates from
HWA-6303 and

Task 16

Perform Project
Completion On-Site
Inspection and Closeout
Activities as Identified by

Task 17

Demobihzation of
Personnel, Equipment

Task 18

Preparation and

Submission of Project

ECHOS IEPA and Materials Completion Report
PERSONNEL Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units  Est. Cost
Clencal Slraght 37 06 hour $0 00 $0 00 120 $444 72
Overtime 52 95 hour $0 00 $0.00 $000
Project Technician, HazMat Straight 58 24 hour 800 $4,659 20 400 $2,329.60 $0 00
(Decon steglfstructures and olhers) Overtime 79 41 hour 200 $1,588 20 100 $794 10 $0 00
Truck Dnver, HazMat Straight 63 52 hour $0 00 320 $2,032 64 0.00
{On-site Water Truck) Overtime 84 70 hour $0 00 60 $508.20 0 00
Equipment Operator, HazMat Straight 68 82 hour 400 $2,752 B0 0 00 0 00
(On-site 953 & Off Road Truck) Qvertime $30 00 hour 100 $900 00 0.00 $0 00
Chermust Straight $68 82 hour $0 00 0 00 16.0 $1,101 12
Overtime $90 00 hour $0 00 000 5000
Field Supervisor Straight $79 41 hour 200 $1,588 20 500 $3,970 50 400 $3,176 40
Praject Manager Straight $105 88 hour 500 $5.294 00 100 $1,058 80 400 $4,235.20
Health & Safety Officer Straight $79 41 hour $0.00 $0.00 160 $1,270.56
TOTAL PERSONNEL ™ - $16,782:40 -$10;693:84 . $10.228:00 .
EQUIPMENT Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units  Est. Cost
Service Vehicle/Truck 4x2 33010102 $39 19 day 50 $195 85 50 $19595 40 J $156 76
Service Vehicle/Auto 33010108 $50 27 day $0 00 50 $25135 $0.00
4x4 Service Vehicle COoDMA $10 65 hour 500 $532 50 400 $426 00 $000
2-Axle, Truck 21,700 GVW 4x2 (Cube Van) 33010109 $135 50 day $0 00 20 $271 00 $0.00
Temporary Office, 32' x 8 99140102 $263 22 monih $0 00 0 00 3000
Temporary Storage Trailer, 16’ x 8' 99140201 $86 10 month $0 00 0 00 $0 00
21,000-gatlon Steel Hoiding Tank 19040407 $1,297 00 month 0 00 0.00 $0.00
GPS, Trimble GH (submeter accuracy) No Echos $250 00 week 0.00 $0 00 $000
Bobcat COBBC $2525 hour 0.00 $0 00 3000
580 Case Extended Hoe, 4x4 CODEF $34 70 hour 0 00 $0.00 3000
CAT 953, 4 1n 1 bucket CODLG $69.63 hour $0 00 $0 00 0 00
Truck, Water, Off-Highway - dust suppression COFWK $32 23 hour $0 00 $0.00 0 00
Truck, Off-Road, Rear Dump, 23T, 13-17CYD COEIB $101 32 hour $0 00 $0 00 0 00
Semi Tractor -3-axle, 46,000 GVW XTRHC $43 95 hour $0.00 200 $879 00 0 00
Lowboy or Roll-off Trailer XXPLD $21 28 hour $0 00 200 $425.60 $000
Air Compressor, 375 CFM, 100 PSI CALDA $19 88 hour 400 $795 20 $0 00 $000
Air Hose, 1", 100feet CALDA $0 97 hour 400 $38 80 $0.00 3000
Dry ice Blasting Machine No Echos $3,000 00 month 0.25 $750.00 $0 00 3000
Personal Low Flow Samipling Pump 33020314 $212 89 month 0 00 $0 00 $0.00
Ambient Air Monitor 33020315 $767 87 month 0 00 5000 000
] Trash Pump - 3", 150 GPM 17 03 1003 $46 95 5.0 $234 75 $0 00 0.00
TOTALEQUIPMENT, o ) 20, 448,90 967800
MATERIALS Rate Units Est. Units Est. Cost Est. Units Est. Cost  |Est. Units  Est. Cost
PPE-Disposable Nitrile Sample Gloves 33010423 022 pair $0.00 $0 00
PPE-Nitrile Work Gloves Gloves No Echos 4 00 pair 20 $8.00 20 $8 00
PPE-Disposable Coveralls (Tyvek/Polycoated) 33010424 6 83 each 20 13 66 20 $13.66
PPE-Disposable PVC Puli-over Booties No Echos 8 00 parr 20 16 00 20 16 00
PPE-Repirator Cartridges - HEPA/Melals 33 010408 $15.36 pair 20 30.72 20 3072
Shower Towels, Oisposable No Echos $48.00 case 05 24 00 05 24 00
Dry lce - Comsumption Rate of 1,000 Ibs/day No Echos 0 30 pound 5000 0 $1.500 00 0.00
Drum Labels/DOT Markers No Echos 150 each $0 00 0 00
Manifests No Echos 750 each $0 00 000
4-mil Poly Bags (75 count) No Echos $50 00 roll 10 $50.00 10 $50.00
4-mil Poly Sheeting (20" by 100" No Echos $65 00 roll $0 00 $0 0C
TOTALMATERIALS, P i T e $1642.38" §14238
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units  Est. Cost
Fuel (Service Trucks & Equipment), Estmated @ $4.25/gallon $4.25 gallons 600 $255.00 2000 $850 00 250 $106.25
Utitties (Electnic, Phone, Internet) $250 00 Est/Month $0 00 $0 00
Hotel 70.00 day 120 $840.00 $0 00
Per Diem 28 00 day 15.0 $420 00 $0 00
Drinking Water, Job Trailer 40 00 Est./Month $0 00 $0.00
Federal, Stale, County and Municipal Fees $100 Units $0 00 $0.00
Analyticai - Asbestos Sample Analysis $10 00 each 0.00 0 00
Analylical - Waste Profile Sample Analysis $800.00 each 0 00 0 00
Analytical - Perimeter Air Sample Analysis $7500 each 0 00 0 00
Analytical - Heaith & Safely Air Sample Analysis $7500 each 0.00 0.00
Analytical - Surface & Storm Waler Sample Analysis $125 00 each 0.00 $0 00
Sampling Supplies (Sting, Ice, etc ) $50 00 each 0 00 0 00
Shipping Charges for Samples/Documents $35 00 each 3.0 $105.00 0 00
Office Supphes/Copies by vendor $200 00 Month $0 00 0.00
Asbestos Wasle Disposal $58 00 CYD $000 0.00
TOTALDIRECT GOSTS & FIELD PURCHASES -1 7 : TEER000 " $850,00
SUBCONTRACTORS
Private Utility Locating Company $ 2,000 00 Quotes $0 00 $0 00
Porable Sanptation Services 3 150.00 Est /Month $0 00 $0 00
Electricat Sub - Temp Power Job Trailler $ 2,200 00 Quotes $0 00 01 $220.00
Site Secunty Firm, Non-Working Periods, $13/hr, 128 hriwk $ 1,664.00 Week $0 00 $0 00
Brandenburg-Mobilization $ 13,000.00 Quoles $0 00 $0 00
Brandenburg-Group 1 Buildings $  83,200.00 Quoles $0 00 $0 00
Brandenburg-Group 2 Buildings $ 279,000 00 Quotes 3000 $0.00
Brandenburg-Group 3 Buildings $  43,000.00 Quotes $000 $000
Brandenburg-Group 4 Builldings $ 417,000.00 Quotes 0.00 $0.00
Brandenburg-Rail $ 59,900 00 Quotes 0 0D $0 00
Brandenburg-Demobilization 3 13.000.00 Quotes 000 10 $13,000 00
Quantity - Putrescible 1 Estimate Tons 0 9
Quantity - Non Putrescible 1 Estimate CYD 0 0
Quantity - Rail Ties 1 Estimale Tons 0 0
Quantty - Steel Scrap, value based on AMM 5th day pncmg $ (280 00)[ Credit, Est Tons $ $ -
TOTAL SUBGCONTRACTORS OR PURGHASES. . e i iR .5 $13,220,00

STIMATED COST PER:

B@@ﬁME ENVER@NMEM?@& §EE°YV5@E§H INE. -

o $9r003E3

¥ $22591.98°

$27.35592. "
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IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, lllinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Estimated costs prepared and obtained by
Bodine Environmenial Services, Inc n
accordance with proposed scope of wark, as
indicated by Client

Unit Rates from
HWA-6303 and

Task 01

Quality Assurance

Prepare & Submit Field
Sampling Plan (FSP) &

Project Plan (QAPP) for

Task 02

Prepare and Submit
Project Implementation
Plan (PP} & Health and

Safety Plan (HSP) for

Task 03

Prepare and Submit

NPDES Construction
Storm Water Poliution
Prevention Plan & Other
Plans/Specifications for

Task 04

Asbestos Inspection and
Notffication of
Renovation/Demolition

ECHOS IEPA Approval IEPA Approval IEPA Approval to IEPA-BOA
PERSONNEL Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Clencal Straight 37 06 hour 100 $370.60 100 $370 60 100 $370 60 40 $148 24
Overtime 52 95 hour 0 00 $0 00 0 DO 000
Project Technician, HazMat Straight 58 24 hour 0 00 $0.00 0 00 000
(Decon steelistructures and others) Overime 79.41 hour 000 0 00 000 0 00
Truck Driver, HazMatl Straight 63 52 hour 0.00 0 00 0 00 0.00
{On-sile Water Truck) Overtime 84 70 hour $00C 0 00 0 00 0.00
Equipment Operator, HazMat Straight 68 82 hour $0 00 000 0 00 0 00
(On-site 953 & Of Road Truck) Qvertime 90 00 hour B $0.00 $0.00 0 00 0 00
“|Chemust Straight 68 82 hour 300 $2,084 60 $0 00 0 00 0 00
Overtme 90 00 hour $0 00 $0 00 0.00 0.00
Field Supervisor Straight $79.41 hour 100 $794 10 200 $1,588.20 200 $1,588 20 400 $3,176 40
Project Manager Straight $105 88 hour 400 $4,235 20 30.0 $3,176.40 200 $2,117 60 400 $4,235.20
Health & Safely Officer Straight $79 41 hour 200 $1,588.20 $0.00
TOTAL PERSONNEL. . o ) -56,723.40 . . $2,076.4¢
EQUIPMENT Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 39 19 day 20 $78 38 10 $39 18 10 $39 13 30 $117 57
Service Vehicie/Auto 33010108 50 27 day $0.00 $0.00 $0 00 $0 00
4x4 Service Vehicle CODMA 1065 haur $0.00 $000 000 $0 00
2-Axle, Truck 21,700 GVW, 4x2 (Cube Van) 33010108 $135 50 day 000 0.00 0.00 $000
Temporary Office, 32' x & 99140102 $263 22 month 0 00 0 00 0 00 $0 00
Temporary Storage Tratler, 16" x 8' 99140201 $86.10 month 0 00 0 00 0 00 0 00
21,000-galton Steel Holding Tank 19040407 $1,297 00 month 0 00 0 00 0 00 0 00
GPS, Trimble GH (submeter accuracy) No Echos $250 00 week 0 00 $0 00 0 00 0.00
Bobcat €08BC $2525 hour 0.60 $0 00 000 $0 00
580 Case Extended Hoe, 4x4 CODEF $34 70 hour $000 $0.00 $0 00 $0 00
CAT 953, 4 1n 1 bucket CODLG $69 63 hour 0.00 0 00 $0 00 $0 00
Truck, Water, Off-Highway - dust suppression COFWK $3223 hour 0.00 0 00 30 00 $0 00
Truck, Off-Road, Rear Dump, 23T, 13-17CYD COE!B $10132 hour 0 00 000 $0 00 $0.00
Semi Tractor -3-axle, 46,000 GVW XTRHC $43 95 hour 0 00 0.00 $0 00 0.00
Lowboy or Roli-off Trailer XXPLD $21.28 hour $0 00 $0.00 3000 0 00
Air Compressor, 375 CFM, 100 PS!t CALDA $19 88 hour $000 $0.00 $0 00 0 00
Air Hose, 1", 100feel CALDA $0.97 hour $000 0 00 3000 0 00
Dry Ice Blasting Machine No Echos $3,000 00 month $0.00 0 00 $0 00 0 00
Personal Low Flow Sampting Pump 33020314 §$212 89 month $0 00 0 00 $0 00 000
Ambient Air Monitor 33020315 $767 87 month $000 $0 00 $0 00 0 00
Trash Pump - 3", 150 GPM 17 03 1003 $46 95 day 3000 $0.00 $0 0D
TOTAL EQUIPMENT - <577 T T - ETETN 1§ [EEXEN
MATERIALS Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
PPE-Disposable Nifnte Sample Gloves 33010423 022 pair 3000 0 00 0 00
PPE-Nitrile Work Gloves Gloves No Echos 4 00 par 0 00 0 00 0 00
PPE-Disposable Coveralis (Tyvek/Polycoated) 33010424 6 83 each 000 0 00 0 00
PPE-Disposable PVC Pull-over Booties No Echos $8 00 pair 0 00 0 00 000
PPE-Repirator Canrtndges - HEPA/Metals 33 01 0406 $1536 par 0 00 000 0 00
Shower Towels, Disposable No Echos $48 00 case 0 00 000 000
Dry ice - Comsumption Rate of 1,000 Ibs/day No Echos 50 30 pound 0.00 0.00 0 00
Drum Labels/DOT Markers No Echos $1.50 each 0 00 $0.00 $0.00
Manifests No Echos $7 50 each 0.00 $0.00 $0 00
4-mil Poly Bags (75 count} No Echos $50 00 roll 3000 $0.00 $0 00
4-mif Poly Sheeting (20 by 100) No Echos $65 00 roll $0 00 $0 00
TOTALMATERIALS - o S N ' $o00 3000
DIRECT COSTS & FIELD PURCHASES {no markup} Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estmaled @ $4 25/gallon $4 25 galions 80 $34 00 40 $17.00 4.0 $17 00 150 $63 75
Utilities (Electric, Phone, Infernet) $250 00 Est /Month $0.00 $0 00 0 00 $0.00
Hotel $70 00 day $000 $0 00 0 00 0 00
Per Diem $28 00 day $000 0 00 0.00 0 00
Drinking Water, Job Trailer $40 00 Est /Month 0 00 0 00 0.00 0.00
Federal, State, County and Municipai Fees $100 Units 0.00 0 00 0 00 1500 $150 00
Analytical - Asbestos Sample Analysis $10.00 each 000 0 00 0 00 100 0 $1,000 00
Analytical - Waste Profile Sample Analysis $800.00 each $0.00 0.00 000 0 00
Analytical - Penimeter Arr Sample Analysis $75.00 each 3000 0 00 0 00 0 00
Analyticat - Health & Safety Air Sample Analysis $75 00 each $0 00 $0 00 0.00 0 00
Analytical - Surface 8 Slorm Water Sample Analysis $125 00 each $0 00 $0.00 0.00 0.00
Sampling Supphies (Sting, lce, etc) $50.00 each $0 00 $0 00 0 00 2.0 $100 00
Shipping Charges for Samples/Documents $35 00 each 30 $105 00 30 $105.00 3.0 $105.00 1.0
Office Supplies/Copies by vendor $200 00 Month 0.00 $0 00 $0 00
Asbestos Waste Dlsposal $58 00 CYD 0 00 $0 00 $0 00
j T EEERC . L$138.00 " ¥122, $122.00
SUBCONTRACTORS
Private Utlity Locating Company $ 2,000 00 Quotes $0 00 000 $0 00 0 00
Poriable Sanilation Services $ 150 00 Est/Month $000 0 00 000 0.00
Eleclrncal Sub - Temp Power Job Trailer 2,200 00 Quotes 0 00 0.00 0.00 0 00
Site Secunily Firm, Non-Working Penods, $13/hr, 128 hriwk 1,664 00 Weeh 0 00 000 0.00 0 00
Brandenburg-Mobikization 13,000 00 Quoles 0 00 0 00 0 00 0 00
Brandenburg-Group 1 Buildings 83,200 00 Quotes 0 00 0 00 $0.00 0.00
Brandenburg-Group 2 Buildings 279,000 00 Quoles 0 00 0 00 $0 00 0 00
Brandenburg-Group 3 Builldings 43,000 00 Quoles 0 00 000 $0.00 0 00
Brandenburg-Group 4 Buildings 417,000 00 Quotes 0 00 0 00 $0.00 0 00
Brandenburg-Rail $ 59,800 00 Quoles 000 000 $0.00 Q00
Brandenburg-Demobilization $ 13,000 00 Quoles 0 00 $0 00 $0 00 0.00
Quantity - Putrescible 1 Esumate Tons 0 0
Quantity - Non Putrescible 1 Estimate CYD 0
Quantity - Rail Ties 1 Estmate Tons 0
i leel Scrap, value based on AMM 5th d $ (280 00)| Credil, Est Tons

CONTRACTORS OR PURC]

TOTAL ESTIMATED CO5T PER TASK

‘TOT AL ESTIMATED. COST PER PERIDD.

3970 $03.83 -

BODINE EN‘W%@MMEN?@&SERVU@E@, ING. ..

i o 8688458
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IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, lllinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Zstmated costs prepared and obtained by
Bodine Environmental Services, Inc in
accordance with proposed scope of work, as
indicated by Chent

Unit Rates from
HWA-6303 and

Task 05

Waste Profile
Sampling, Analysts
and Profile Approval

by TSDF for Off-Site

Task 06

JULIE/Utikty Locates & On
Site Project Equipment,
Direct and Materials
Expenses (not itemized in

Task 07

Project Administration for
Mobitization, On-Site and

Task 08

Mobilization of Personnel,

ECHOS Waste Disposal olher tasks) Demobilization Activities. | Equipmeni and Materials
PERSONNEL Rate Units Est. Units  Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Clercal Strawght 37 08 hour $0 00 $0.00 300 $1.11180 5000
Overtime 52 95 hour $0 00 $0.00 0.00 $0 00
Project Techmcian, HazMat Straight 58 24 hour 80 $465 92 8.0 $465 92 0 00 400 $2,328 60
(Decon steelistructures and cthers) Overlime 79 41 hour 20 $158.82 2.0 $158.82 0.00 100 $794.10
Truck Driver, HazMat Straigni 63 52 hour 000 000 400 $2,540 80 400 $2.540 80
(On-sile Waler Truck) Qvertime 84 70 hour 0 00 0.00 $0 00 100 847 00
Equipment Operator, HazMat Straght 66 82 hour 000 000 50 00 80 550.56
(On-sie 953 & Of Road Track) Overime 90 00 hour 000 5000 50 00 2.0 180 00
Chemist * Straight 68 82 hour 30 00 0 00 30 0 $2 064 60 $0 00
Overtime $90 00 hour $0 00 $0 00 $0 00 $0.00

Freld Supervisor Siraight $79 41 hour 160 §794.10 100 §794.10 40.0 $3,176 40 50.0 $3,870 50
Project Manager Straight $105 88 four 80 $847.04 200 $2,117 60 120.0 §12,705.60 100 $1,058 80
Health & Safety Office Straight $79 41 hour $000 $0.00 400 $3,176 40 $0.00
TOTAL PERSONNEL T o 3226588 o 3,536 REIRNAE 77 ¥ /X2 .. AR -
EQUIPMENT Rate Units Est. Units  Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Service VehiclelTruck AX2 33010102 39 19 day 10 $39 19 2.0 78 38 180 $705 42 50 19595
Service Vehicle/Auto 33010108 50.27 day 0 00 10 50 27 $0.00 50 35135
4x4 Service Vehicle CODMA 10.65 frour 000 8.0 8520 50 00 400 426 00
2_Axle, Truck 21,700 GVW, 4x2 (Cube Van) 33010109 $135 50 day 000 $0 00 5000 20 27100
Temporary Office, 32" x 8 99140102 $263 22 month 0 00 40 $1,052 88 $0.00 $0 00
Temporary Slorage Trailer, 16 x 8 99140201 $86 10 month 0.00 4.0 $344 40 0 00 $0.00
21,000-gallon Steel Holding Tank 70040407 $1,297 00 month 0 00 40 $5,188.00 0.00 $0.00
GPS, Tnmble GH (submeter accuracy) No Echas $250.00 week 000 40 $1,000 00 000 50 00
Bobcat COBBC $25.25 hour 0 00 $0 00 $0.00 $0 00
580 Case Extended Hoe, 4x4 CODEF $34 70 hour 000 $0.00 $0 00 $0.00
CAT 953, 41n 1 bucket CODLG $69 62 hour $0 00 $0 00 $0 00 $0 00
Truck, Water, Off-Highway - dust suppression COFWK $3223 hour $0 00 $000 0 00 $0 00
Truck, Of-Road, Rear Dump, 23T, 13-17CYD COEIB $101 32 hour 0 00 $0.00 000 $0.00
Sem Tractor -3-axle, 46,000 GVW XTRHC 4395 hour 000 $0 00 0 00 200 $879 00
Lowboy or Roll-off Trailer XXPLD 2128 hour 0 00 $0 00 $0 00 20.0 $425.60
Aur Comnpressor, 375 CFM, 100 PSI CALDA 1988 hour $0 00 $0 00 $0.00 000
Air Hose, 1", 10Dfeet CALDA $0 97 hour 30 00 $0 00 $0.00 0 00
Dry Ice Blasting Machine No Echos $3,000 00 month $0 00 $0 00 $0 00 0 00
Personal Low Flow Sampling Pump 33020014 $212 89 month 000 40 " $851.56 $0 00 0.00
Ambient Ar Monitor 3302 0315 $767.87 month 0 0D 4.0 $3,071 48 $0 00 000
Trash Pump - 3", 150 GPM 17 03 1003 $46.95 day 0 00 150 $704 25 $0 00 0.00
TOTAL EQU[PMENT BN EEE : ’ $39019.7° R 1242642 1870542 $74aa 90

TERIALS Rate Units Est. Units  Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost

E.Disposable Nitrile Sample Gloves 33010423 $0 22 pair $0 00 $0 00 $0 00 30 00
PPE-Nitrile Work Gloves Gloves No Echos $4 00 pair $0 00 $0 00 $0 00 000
PPE-Disposable Coveralls (Tyvek/Polycoated) 33010424 $6 83 each 3000 0 00 0 00 0 00
PPE-Disposable PVC Puli-over Booties No Echos $8 00 par $0 00 0 00 000 0.00
PPE-Repirator Cartridges - HEPA/Metals 33 01 0408 $15.36 pair 0 00 000 000 0.00
Shower Towels, Disposable No Echos $48 00 case 000 0 00 0.00 0 00
Dry Ice - Comsumpton Rate of 1,000 ibs/day No Echos $0 30 pound 0 00 $0.00 000 0 00
Drum Labels/DOT Markers No Echos $150 each 000 500 $75 00 000 0 00
Manifests No Echos $7.50 each 0 00 1000 $750.00 0.00 0 00
4.ml Poly Bags (75 count) No Echos §50.00 roll 0.00 20 $100.00 000, 000
4-nul Poly Sheeting (2() by 100) No Echos $65 00 rall 0 00 40 $260 00 0 00
TOTALMAT ERIAL! o : : R B $0.¢ T §3,85.00 = “$000
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units  Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Estimated @ $4.25/gallon $4.25 gallons 80 $34 00 600 $255.00 90.0 $382.50 1800 $765 00
Utilihes (Electric, Phone, Internet) $250.00 Est./Month $0 00 40 $1,000 00 $0 00
Hotel 70 00 day $0 00 10 $70.00 $000
Per Diem 28 00 day $0 00 20 $56.00 0.00
Drinking Water, Job Trailer 40 00 Esl/Monih $0 00 40 $160.00 0 00
Federai, State, County and Municipal Fees 3100 Units $0 00 0.00 0.00
Analytical - Asbestos Sample Analysis $10.00 each $0 00 0.00 0 00
Analytcal - Waste Profile Sample Analysis $800.00 each 10 $800 00 0 00 0.00
Analytical - Permeter Air Sample Analysis $75.00 each $0 00 0.00 10 $7500
Analytical - Health & Safety Air Sample Analysis $7500 each 5000 0 00 $0 00
Analytical - Surface & Storm Water Sample Analysis $125 00 each $0 00 $0 00 10 125.00
Samphing Supplies {Sting, Ice, etc.) $50 00 each $0 00 $0.00 50 250.00
Shipping Charges for Samples/Documents $35 00 each $0 0C $0.00 50 175.00
Office Supplies/Copies by vendor $200 00 Month [ $0 00 $0 60 40 800.00
Asbestos Waste Disposal $58 00 CYD $0.00 $0 00 40 $232.00
TOTALDIRECE GOSTSIRFIELD PURCHASES SN TE834.00, TETEAG T 50 -
SUBCONTRACTORS
Private Utiity Locating Company % 2,000 0D Quoles 0 00 10 $2,600 00 0.00 0 D0
Portable Sanitation Sefvices 3 150 00 Est /Manth 0 00 40 $600 00 0 00 0 00
Electncal Sub - Temp. Power Job Traifer 3 2,200.00 Quoles 0.00 10 $2,200.00 0 00 0 00
Sile Secunty Firm, Non-Working Periods, $13/hr, 128 hriwk $ 1,664.00 Week 0 00 175 $29,120 00 0.00 %0 00
Brandenburg-Mabilization $ 13,000 00 Quotes $0 00 000 10 $13,000.00 $0 00
Brandenburg-Group 1 Buildings 3 83,200 00 Quotes $0 00 0 00 $0 00 $0 00
Brandenburg-Group 2 Buildings $ 279,000 00 Quotes 0 00 0 00 $0 00 $0 00
Brandenburg-Group 3 Buildings § 4300000 Quotes 0 00 0 00 $0 00 $0 00
Brandenburg-Group 4 Buildings $ 417,000 DO Quotes 0 00 0 00 $0 00 $0.00
Brandenburg-Rail % 59,900.00 Quotes $0 00 0.00 $0 00 30 00
Brandenburg-Demobilization $ 13,000 00 Quotes $0 00 0.00 $0.00 $0 00
Quantity - Putrescible 1 Estimate Tons 0
“uantity - Non Putrescible 1 Estimate CYD 0

antity - Rail Ties 1 Estimate Tons Q

.Janmy S(eel Scrap value based on AMM 5th day prlcmg 3 {280 00)| Credit, Est Tons $

MATED ¢OST PER P

BODINE ENVEB@NMENFAL 5[5@‘3//5@@:5 IRE. .

$970, 603 83
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IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hilisboro, lllinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

iimated costs prepared and obtained by
Bodine Environmental Services, inc in
accordance with proposed scope of work, as
indicated by Client

Unit Rales from
HWA-6303 and

Task 09

Asbestos Abatement -
Removal, Transporation
and Disposal (Supply

Task 10

Health and Safety &

Task 11

Rail Track and Ties

Task 12

EB@@ENE ENVHE@MMENTA& §ERVU@ES; NG,

5 $979;603:837

1$27,822.60°

| $i$88,792

ECHOS Building) Penmeter Air Monitoring {(Estimate 6,000 lnear feet) Group 1 Structures
PERSONNEL ‘Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Clerical Straght $37 06 hour $0 00 $0.00 $0.00 $0 00
Overtime 9295 hour $0 00 $0.00 $0 00 $0 00
Project Technician, HazMat Siraight 58 24 hour 400 $2,229 60 $0 00 80.0 $4,659 20 800 - 4 659 20
{Decon sleel/struciures and cthers), Overlime 7941 hour 100 $794 10 $0 00 20.0 $1,588.20 20.0 1,588.20
Truck Dnver, HazMat Straighl 63 52 hour 80 $508 16 $0 00 400 $2,540 80 400 2.540.80
(On-site Water Truck) Overtime $84 70 hour $0 00 $0.00 10.0 $847 00 100 $847 00
Equipment Operator, HazMat Straight $68.82 hour $0 00 $0.00 40.0 $2,752 80 40.0 $2,752 80
(On-site 953 & Off Road Truck) Overtime 39000 hour 3000 3000 10.0 $900 00 10.0 $900 00
Chennsl Straight $68.82 hour $0 00 $0.00 $0 00 $0 00
Overime $90 00 hour $0 00 0.00 $0 00 $0 00
Field Supervisor Strarght $79 41 hour 200 $1,588 20 0 00 300 $2,382 30 300 $2,382 30
Project Manager Straight $105.88 hour $847 04 0 00 200 $2,117 60 20.0 $2,117 60
Health & Safety Officer Straight $79 41 hour $317.64 720 $5,717 52 $0 00
FOTAL PERIONNEL g i i " $5,797.52 T
EQUIPMENT Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 $39.18 day 50 $195 85 180 $705 42 50 $195 95 50 $195.95
Service Vehicle/Auto 33010108 $50 27 day $0 00 $0 00 20 . $100 54 50 $251.35
4x4 Service Vehicle CODMA $1065 hour 200 5213 00 $0.00 400 $426 00 400 $426 00
2-Axle, Truck 21,700 GVW, 4x2 (Cube Van) 33010109 $135 50 day 1.0 $135 50 $0 00 $0 00 0.00
Temporary Office, 32'x 8 99140102 $263 22 month $000 30 00 $000 0 00
Temporary Storage Trailer, 16'x 8' 99140201 $86 10 montn $0 00 $0 00 0.00 0.00
21,000-gallon Steel Holding Tank 19040407 $1.297 00 month $0.00 0 00 0.00 0 00
GPS, Trnmbie GH (submeter accuracy) No Echos $250 00 week $0 00 0 00 0 00 0 00
Bobcat COBBC $25 25 hour $0 00 0 00 0.00 200 $505 00
580 Case Extended Hoe, 4x4 CODEF $34 70 hour $0 00 0 00 $0 00 $0 00
CAT 853, 4.n 1 bucket CODLG $69 63 hour 0 00 3000 200 $1,392.60 200 $1,392.60
Truck, Water, Off-Highway - dust suppression COFWK $3223 hour 0 00 $0.00 400 $1,289.20 400 $1,289 20
Truck, Off-Road, Rear Dump, 23T, 13-17CYD COEIB $101 32 hour 0 00 $0.00 200 $2,026 40 200 $2,026.40
Semi Tractor -3-axle, 46 000 GVW XTRHC 43 95 hour 0 00 $0 00 0 00 0 00
Lowboy or Roll-off Trailer XXPLD 21.28 hour $0 00 $0.00 0.00 0 00
Air Compressor, 375 CFM, 100 PSi CALDA 19 88 hour $0 00 $0 00 0 00 200 $397 60
Alr Hose, 17, 100feet CALDA $097 hour $000 $0 00 0.00 200 $1940
Dry Ice Blasting Machine No Echos $3,000 00 month $0 00 $0 00 00 0.00 025 $750 00
Personal Low Flow Sampling Pump 33020314 $212 89 month 0.2 $42 58 160 $3,406 24 0.00 $0.00
Ambrent Air Monilor 3302 0315 $767 87 monih 30 00 160 $12,285 92 $0 00 $0.00
Trash Pump - 3", 150 GPM 17 03 1003 $46.95 day $0 00 $93 90 . $93 90
TJOTALEQUIPMENT % -7~ . % 7T T I A R L2 5 SIR39EE 5. S0:524.59 T $7.347.4¢-
SRIALS Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
-Disposable Nitrile Sample Gloves 33010423 $0 22 pair 4.0 $0.88 0 00 50 $110 $0.00
FPE-Nitrile Work Gloves Gloves No Echos 4 00 pair 40 16.00 0 00 5.0 20 00 100 $40.00
PPE-Disposable Coveralls (Tyvek/Polycoated) 33010424 6.83 each 40 27.32 0 00 50 34 15 100 $68 30
PPE-Disposable PVC Puil-aver Booties No Eches 8.00 pair 40 3200 0.00 50 40 00 100 $80.00
PPE-Repirator Cartridges - HEPA/Metals 33 01 0406 $1536 par 40 $61 44 0 00 50 $76 80 100 $15360
Shower Towels, Disposable No Echos $48.00 case 10 $48 00 0.00 10 $48 00 1.0 $48 00
Dry Ice - Comsumption Rate of 1,000 |bs/day No Echos $0 30 pound $0 00 $0 00 0Q 0.00 500 0 $150 00
Drum Labe!s/DOT Markers No Eches $150 each $0 00 $0.00 0 00 $0.00
Manifests No Echos $7 50 each 10 $7 50 $0 00 0 00 $0.00
4-mil Poly Bags (75 count) No Echos $50 00 roll 10 $50 00 0.00 1.0 $50 00 10 $50 00
A-mid Poly Sheeting 20 by 100) No Echos $65.00 roll 10 $65 00 0.00 $0.00 $0 00
TQTAL MATERIAL K : s : : $308.14 7 50.00° $27005 o $559.90. =
[DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost Est. Units Est, Cost
Fuel (Service Trucks & Equipment), Estimated @ $4 25/gallon $4 25 gallons 320 $136 00 300 $127.50 200.0 $850.00 2500 $1,062 50
[Utilties (Electric, Phone, Internet) $250 00 Esl./Month $0 00 30 00 $0 00 $0.00
[Hotel 70.00 day 3.0 $210 00 $0.00 200 $1,400.00 200 $1,400.00
Per Diem 28 00 day 60 $168 00 $0 00 250 $700 00 250 $700 00
Drinking Water, Job Traller 40 00 Est/Month - $0.00 0 00 0 00 0.00
Federal, State, County and Municipal Fees $100 Units $0 00 0.00 0 00 0 00
Analylical - Asbestos Sample Analysis $10.00 each $0 00 0.00 0 00 0 00
Analytical - Wasle Profile Sample Analysis $800 00 each $0 00 0 00 0.00 0 00
Analytical - Penmeter Air Sample Analysis $75 00 each 30 00 360 $2.700 00 0 00 0 00
Analytical - Heaith & Safety Air Sample Analysis $7500 each 20 $150 00 160 $1.350 00 Q00 0 00
Anaiylical - Surface & Storm Water Sample Analysis $12500 each $0 00 $0.00 000 0.00
Sampiing Supplies (Sting, Ice, elc ) $50 00 each $0 00 180 $900.00 0 00 0 00
[Shipping Charges for Samples/Documents $35 00 each 10 $35 00 180 $630 00 0 00 0.00
[Office Supplies/Copies by vendor $200 00 Month %0 00 $0 00 0 00 $0 00
|Asbestos Waste Disposal $58 00 CYD 20 $116 00 $0 00 0 00 $0.00
TOTAL DIREGT COS TS & FIELD FURGH) g AR T X T TS 950.00 515250
SUBCONTRACTORS
[Privale Utiity Locating Company 2,000.00 Quotes $0 00 0.00 f 000 $0 00
Portable Sanitation Services 150 00 Est./Month $0.00 0.00 Q.00 $0.00
Electrical Sub - Temp Power Job Trailer 2,200 00 Quotes $0 00 0 00 0 00 $0 00
:Sne Security Firm, Non-Working Periods, $13/hr, 128 hriwk $ 1,664 00 Week $0.00 0 00 0 00 $0.00
Brandenburg-Mobilization $ 13,000 00 Quates $0 00 0 00 $0 GO $0 00
Brandenburg Group 1 Buildings 83,200.00 Quotes $0 00 0.00 $0.00 10 $83,200.00
LBrandenburg-Group 2 Buildings 279,000 00 Quotes $0 00 Q.00 0 00 $0.00
Brandenburg-Group 3 Buildings 43,000 00 Quotes $0 00 $0.00 0 00 0.00
Brandenburg-Group 4 Buildings 417,000 00 Quotes $0 00 $0 00 0 00 0 00
Brandenburg-Rail $ 5990000 Quotes $0 00 $0 00 10 $59,900.00 0 00
Brandenburg-Demobilization $ 13,000 00 Quotes $0.00 50 00 30 00 0 00
Quantity - Putrescible 1 Estimate Tons 0 [\ 0 405 405
™ *anlity - Non Pulrescible 1 Estimate CYD 0 0 0 1490 1490
‘tity - Ray Ties 1 Estmate Tons 0 0 360 360 D
iy - Slee_! Scrap, value based on AMM 5lh day pncmg $ _ (280.00)| Credit, Est Tons - $ (71,400 00) 24 $ (6,720 00)
i o R $60,260.00 5,005.00
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IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, lllinois

Bodine Environmental Services, Inc.

Version 1.0, May 19, 2008

Task 13 Task 14 Task 15
Estmated costs prepared and obtained by
Bodine Environmental Services, Inc n
accordance with proposed scope of work, as
wndicated by Chent Unit Rates from
HWA-6303 and
ECHOS Group 2 Structures Group 3 Structures Group 4 Structures

PERSONNEL Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Clerical [Strarght $37 06 hour 0.00 $0.00 $0 00

[Overtime $52.95 nour 0 00 30 00 30 00
Project Technician, HazMat Straight $58 24 hour 800.0 346,592 00 160 0 $9,318 40 12800 $74,547 20
{Decon steelistructures and others) Overime $79 41 hour 200.0 $15,882 00 400 $3,176 40 3200 $25,41120
Truck Driver, HazMal Siraight 63 52 hour 2000 $12,704 00 400 $2,540 80 3200 $20,326.40
(On-site Water Truck) Overtime 84.70 hour 500 $4,23500 100 $847.00 80.0 $6.776 08
Equipment Operator, HazMal Straight BE B2 hour 2000 $13,764 00 400 $2,752 80 320.0 $22.022 40
(On-site 953 & Off Road Truck) Overtime 390 00 hour 50.0 $4,500 00 10.0 $900 00 800 $7,200 00
Cherust Straight 368 82 hour $0.00 $0 00 $0 00

Overtime $30 00 hour $0 00 $0.00 $0 00
Field Supervisor Straight $79 41 hour 250.0 $19,852 50 500 $3,970 50 3000 $23,823 00
Project Manager [Straight $105.88 hour 200 $211760 | 100 $1,05880 | 1000 | $1058800 |
Health & Safety Officer [Straight $79 41 hour $0 00 | $0 00
TOFAL PERSONNEL T ik T PR - T $190,694
EQUIPMENT Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Service Vehicle/Truck 4x2 33010102 33919 day 25.0 $879 75 50 195 95 400 $1,567 60
Service Vehicle/Auto 33010108 $50 27 day 250 $1,256 75 50 251 35 200 $1,005.40
4x4 Service Vehicle CODMA $1065 hour 1000 $1,0685 00 400 426.00 800 $852.00
2-Axie, Truck 21,700 GVW, 4x2 (Cube Van) 33010109 $135 50 day 0.00 $0.00 0 00
Temporary Office, 32' x 8' 99140102 $263.22 month 0 00 $0 00 0.00
Temporary Storage Trailer, 16'x 8' 99140201 $86 10 month 0 00 0 00 0.00 |
21.000-galion Steel Holding Tank 19040407 $1,297 00 rmonth 000 0 00 $000 |
GPS, Trmble GH (submeter accuracy) Ng Echos - $250 00 week $0 00 0 00 $0.00 B
Bobcat COBBC $2525 hour 2000 $5,050.00 400 $1,010.00 320.0 $8,080 00
580 Case Extended Hoe, 4x4 CODEF $34 70 hour $0.00 $0.00 $0.00
CAT 953, 41n 1 bucket CODLG $6963 hour 1000 $6,963.00 200 $1,392 60 1600 11,140 80
Truck, Water, Off-Highway - dust suppression COFWK $3223 hour 200.0 $6,446 00 400 $1,289 20 3200 10,313 60
Truck, Off-Road, Rear Dumgp, 227, 13-17CYD CCEIB $101 22 hour 100.0 $10,132.00 200 $2,026 40 1600 16,211 20
Sem Tractor -3-axle, 46,000 GVW XTRHC $4395 hour $000 30 00 $0 00
Lowboy or Roll-off Traier XXPLD $21.28 hour $0.00 $0 00 $0 00
Air Compressor, 375 CFM, 100 PSI CALDA $19.88 hour 2000 $3,976 00 400 $795 20 3200 $6,361 60
Air Hose, 1", 100feet CALDA 3097 hour 2000 $194.00 400 $38 80 320.0 $31040
Dry Ice Blasting Machme No Echos $3,000 0C monif 125 $3,750.00 025 $750 00 2.00 36,000 00
Personal Low Flow Sampling Pump 3302 0314 $212.89 month $0 00 $0 00 $0 00
Ambient Air Monitor 23020315 $767.87 month $0 00 $0 00 $0 00
Trash Pump - 3" 150 GPM 17 03 1003 $46 95 day $93 90 $93 80 $93 90
JOTALEQUIPMENT: ™ CES T we et 4 LN - $39,908:40 . T $8,269.40 $61,236.50°
MATERIALS Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
PPE-Disposable Nitrile Sample Gloves 33010423 $022 pair $0.00 $0.00 $0.00
PPE-Nitrile Work Gloves Glaves No Echos $4 00 pair 50.0 $200 00 100 $40 00 800 $320.00
PPE-Disposabie Coveralis (Tyvek/Polycoated) 33010424 $6 83 each 50.0 $341 50 100 $63.30 800 $546 40
PPE-Disposable PVC Pull-over Booties No Echos $8 00 pair 50.0 $400 00 100 $80.00 800 $640 DD
PPE-Repirator Cantndges - HEPA/Metals 33010406 $15 36 par 500 $768.00 100 $153 60 800 $1,228.80
Shower Toweis, Disposable No Echos $48 00 case 20 $96 00 10 $48.00 30 $144 00
Dry Ice - Comsumption Rate of 1,000 Ibs/day No Echos $0 30 pound 2500.0 $750 00 5000 $150 00 40000 $1,200 00
Drum Labels/DOT Markers’ No Echos $150 each $0.00 $0 00 3000
Manifests No Echos $750 each 3000 $0.00 $0.00
4-mil Poly Bags (75 count) No Echos $50 00 10 $50 00 1.0 $50 00 10 $50 00
4-mil Poly Sheeting (20" by 100) No Echos $65 00 $000 $000 $0.00
TOTAL MATERIAI PR ) FR 3250550 “7 588,00 Ty
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units Est. Cost
Fuel (Service Trucks & Equipment), Esimaled @ $4.25/gallon $4 25 gallons 650.0 $2,762 50 2500 $1,062 50 6500 $2.762 50
Utities (Electric, Phone, Internet) $250.00 Est /Month $0.00 $0 00 $0.00
Hotel 70 00 day 1400 $9,800 00 28.0 $1,960 00 2240 $15,680 00
Per Diem 28 00 day 1750 $4,900 00 35.0 $980 00 280.0 $7.840 00
Drinking Water, Job Trailler 40 00 Est /Month $0 00 $0 00 $0.00
Federal, State, County and Municipal Fees $100 Units $0 00 $0 00 0 00
Analytical - Asbestos Sample Analysis $10 00 each $0.00 $0 00 0.00
Analytical - Waste Profile Sample Analysis $800.00 each $0 00 $0 00 0 00
Analytical - Penmeter Air Sample Analysis $7500 each $0.00 $0 00 0 00
Analytical - Health & Safety Air Sample Analysis $7500 each 0 00 $0.00 0 00
Analytical - Surface & Storm Water Sample Analysis $125 00 each 0 00 0.00 $0 00
Sampling Supplies (Sting, Ice, etc.) $50 00 each 0 00 Q00 $000
Shipping Charges for Samples/Documents ] $35.00 each 000 0 00 0 00
Office Supplies/Copies by vendor — | $200.00 Month $0 00 0.00 000
Asbestos Waste Disposal { $58 00 CYD $0 00 0 00 0 00
TOIAL | FIELD.PURCHASES | " .0 - % T $17.46250 - $4,002,50 . .826,282.50.
|SUBCONTRACTORS
|Pr|va(e Utility Locating Company 2,000 00 Quoles 0.00 $0.00 $0 00
{Porlable Sanitation Services 150.00 Est /Month 0 00 $0 00 0 00
Elecirical Sub - Temp Power Job Trailer 2,200 00 Quotes 0 00 $0.00 0.00
Site Secunty Firm . Non-Working Periods, $t3/hr, 128 hriwk $ 1664 00 Week 000 $0.00 0 00
Brandenburg-Mobilizat:on 13,000 00 Quotes 0 00 $0 00 $0.00
Brandenburg-Group 1 Buildings 83,200.00 Quotes 000 $0 60 $000
Brandenburg-Group 2 Buldings 279,000 00 Quotes 1.0 $279,000 00 $0 00 $0.00
Brandenburg-Group 3 Buildings 43,000 00 Quotes $0 00 1.0 $43,000 00 $000
Brandenburg-Group 4 Buldings 417.,000.00 Quotes $0.00 000 10 $417,000.00
Brandenburg-Rail $ 5990000 Quotes $0 00 $0 00 $0 00
Brandenburg-Demobilization $ 13,000 00 Quoles $0 00 $0 00 3000
Quanlity - Pulrescible 1 Estimate Tons 185 185 41 41 519 519
Quantity - Non Putrescible 1 Estimate CYD 3812 3812 1189 1189 4415 4415 —I
Quantity - Rail Ties 1 Estimaie ons 0 0
Quantity - Steel Scrap, value based on AMM 5th day pricing 3 (280 00)| Credil, Est Tons (181,440 00) 46 $ (12,880 0D) 1584 $ (443 5200_0]
TOTAL SUBCONTRACTORS OR PURCHASES ¢ j TR §287,937.00 - L 2$44,230.00 : . 582183850
TOTAL ESTIMATED COST PER-TASK % "'$453.518.50 $81,656.50

ESTIMATED.COST PER PERIO
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|IEPA Cost Proposal - Structure Removal Project
Eagle Zinc NPL Site, Hillsboro, lllinois

Bodine Environmentai Services, inc.

Version 1.0, May 19, 2008

Task 16 Task 17 Task 18 )
Estmated costs prepared and obtained by Perform Project ‘
Bodine Er\wonmenlal Seovices, Inc in Complellon On-Site
accordance v:lr:gczg;ogedﬂls:?e ofwore. as Untt Rates from Inspection and Closeout Demobilization of Preparation and
Y= HWA-6303 and Activities as Identified by| Personne!, Equipment | Submission of Project
ECHOS IEPA and Materials Completion Report
PERSONNEL Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units  Est. Cost
Tiencal Straight §37 05 Four $0 00 $0 04 120 §444 72
Ovenime $52 95 hour $0 00 $000 $0.00
Project Techmaian, HazMat traight $58 24 hour 800 $4,653 20 4040 $2,322 60 $000
(Decon steelistructures and others) Overime $70 41 hour 200 $1,588 20 10.0 $754 10 $0 00
Truck Driver, HazMat Straight 63 52 hour $0 00 320 $2,032.84 $0 00
(On-site Waler Truck) Overtime 84 70 hour $000 60 $508 20 3000
Equipment Operator, HazMat Straight €8 82 hour 400 $2,752 8C $00C $0.90
(On-site 953 & QH Road Truck) Overtime 90 00 hour 100 $900.00 $0.00 $0 00
Chemist Straight 68 82 hour $0 00 $0 00 160 $1,10112
Overtime 90 00 hour $000 5000 $000
Field Supervisor Straight $79 41 hour 200 $7,588 20 50 0 33,970 50 400 $3,176 40
Broject Manager Straight $105 88 " hour 500 $5,294 00 100 $1,058 80 300 $4 235 20
Health & Satety Officer Straignt 379 41 hour $0.60 30 00 160 $1,27056 |
TOTAL PERSONNEL - T T “§16,782405. $10,693.84° .. i $10,228:00.
EQUIPMENT Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units  Est. Cost
Service Vehicle/Truck 4x2 33010102 539 19 day 50 $195 95 50 $195 85 40 | $15676
Service Vehicle/Auto 33010108 $5027 day 3000 50 $251.35 L $000
4x4 Service Vehicle CODMA $10 65 hour 50 0 $532 50 400 $426.00 $0.00
7-Axle, Truck 21,700 GVW, 4x2 (Cube Van) 33010109 $135 50 day $0 00 20 $277 00 $0.00
Temporary Office, 32" x 8 99140102 $263 22 month 30 00 0.00 $0.00
Temparary Storage Traer, 16" x 8' 99140201 $86 10 month $0 00 000 0 00
21,000-gallon Steel Holding Tank 19040407 $1,297 00 maonth 0 00 0 00 0 00
GPS, Trimble GH (submeter accuracy) No Echos $250 00 weeh 0 00 $0.00 0 00
Bobcat COBBC $25.25 hour 0 00 §0.00 $000
580 Case Extended Hoe, 4x4 CODEF $3470 hour $0.00 $0 00 $000
CAT 953, 4 1n 1 bucket CODLG $69 63 hour $000 $0.00 $000
Truck, Water, Off-Highway - dust suppression COFWK $3223 hour 0 00 $0 00 30 00
Truck, Off-Road, Rear Dump, 23T, 13-17CYD COEIB $101 32 hour 0.00 $000 $000
Sem Tractor -3-axle, 46,000 GVW XTRHC $43 95 hour 0 00 200 $879.00 $0 00
Lowbaoy or Roll-off Trauer XXPLD $21.28 hour $0.00 20.0 $425.60 $0.00
Airr Compressor, 375 CFM, 100 PSI CALDA $19 88 hour 400 $795 20 0.00 0.00
Arr Hose, 1", 100feet CALDA $097 hour 400 $38 BO 0 00 0.00
Ory lce Blasting Machine No Echos $3,000 00 month 025 $750 00 0 00 $0 00
Personal Low Flow Sampling Pump 33020314 $212.89 month $0 00 0 00 0.00
Ambient Arr Monitor 33020315 $767 87 | month | $000 1 0.00 $0 00
Trash Pump - 3", 150 GPM 17 03 1003 $46.95 $234.75 4L 0 00
TOTAL EQUIPMENT BN B - $2,847.20, 7 B YT
MATERIALS Rate Units Est. Units Est. Cost Est. Units Est. Cost  [Est.Units  Est. Cost
PPE-Disposable Nitrile Sample Gloves 33010423 3022 pair $0 00 $0 00 $0 00
PPE-Nitrite Work Gloves Glaves No Echos 4 00 par 20 $8.00 20 $8 00 $0 00
PPE-Disposable Coveralls (Tyvek/Palycoated) 33010424 6 83 each 20 $13.66 2.0 13 66 ~ §000
PPE-Disposable PVC Pull-cver Boclies No Echos & 00 pair 20 $16.00 20 16 00 $0.00
PPE-Repirator Cartridges - HEPA/Melals 33 010406 $15 36 pair 20 $3072 2.0 30.72 0 00
Shower Towels, Disposable No Eches 348 00 case (] $24 00 05 24 00 0 00
Dry ice - Comsumplion Rate of 1,000 ibs/day No Echos $0.30 pound 5000.0 $1,500 00 $0 00 0 00
Drum Labels/DOT Markers No Echos $1.50 $0.00 3000 0 00
Manifests No Echos $7 50 $0 00 $000 000
4-mil Poly Bags (75 count) No Echos $50 DO $50 00 1.0 $50.00 0.00
4-mil Poly Sheeting (20" by 100) No Echos $65 00 $0.00 $0 00 0 00
TOTALMATERIALS, - * | Bt v $1,642.38 .38, T
DIRECT COSTS & FIELD PURCHASES (no markup) Rate Units Est. Units Est. Cost Est. Units Est. Cost Est. Units _ Est. Cost
Fuel (Service Trucks & Equipment), Estmated @ $4 25/gallon $4.25 gallons 60.0 $255.00 200.0 $850 00 250 $106.25
Ulihties (Electric, Phone, Internef) $250 00 Est /Month $0 00 $0.00 0 00
Hotel $70 00 day 120 $840 00 0.00 0 00
Per Diem $28 00 day 150 $420 00 000 0 00
Drinking Water, Job Trailer $40.00 Est /Month $0 00 0.00 0 00
Federal, State, County and Municipal Fees $100 Units $0 00 0 00 0.00
Analytical - Asbestos Sample Analysis $10 00 each $0 00 0 00 0.00
Analytical - Waste Profile Sample Analysis $800 00 each $0 00 0 00 000
Analytical - Perimeter Air Sample Analysis §75 00 each $0 00 $0 00 0 00
Analylical - Health & Safety Ar Sample Analysis $7500 each $0 00 $0 00 0 00
Analytical - Surface & Storm Water Sample Analysis $12500 each $0 00 0 00 0 00
Samphing Supplies (Sting, [ce, etc.) $50.00 each $0 00 000 0 00
Shipping Charges for Samples/Documenlis $35 00 each 30 $105.00 0.00 80 $280.00
Office Supplies/Copies by vendor $200 00 Month $000 000 30 00
Asbestos Waste Dispaosal $58 00 CYD $0.00
TOTAL l_)lﬁ ECTCOETS & FIELD PURCHASES © LT e $1,820.007
SUBCONTRACTORS
Private Utility Locating Company 2,000 00 Quotes 0 00 $0.00 000 |
Portable Sanitation Services 150 00 Est /Month 0 00 $0.00 0 00
Electrical Sub - Temp. Power Job Trailer 2,200.00 Quotes 0 00 01 $22000 0.00
Site Securily Firm, Non-Working Penods, $13/hr, 128 hriwk $ 1,664 00 Week 30 00 $0.00 0 00
Brandenburg-Mobilization 3 13,000 00 Quoles $0 00 $0.00 Q Q0
Brandenburg-Group 1 Buildings $ 83,200 00 Quoles $0 00 $0.00 000
Brandenburg-Group 2 Buildings $ 279,000 00 Quotes $000 0 00 $0 00
Brandenburg-Group 3 Buildings § 4300000 Quotes $0 00 0 00 000
Brandenburg-Group 4 Buildings $ 417,00000 Quates $0400 0 00 0 00
Brandenburg-Rail $ _ 59,800 00 Quotes 3000 0 00 000 |
Brandenburg-Demobilization $ 13,000 80 Quotes $0 00 10 $13,000.00 $0.00 |
Quantity - Putrescible 1 Estimate Tons
Quariity - Non Putrescible 1 Estmate CYD
Quantity - Rau Ties 1 Estimate Tons
Quanhbty - Steel Scrap, value based on AMM 5th day pmﬂg 15 {280 0C)] Credil, Est Tons
- ES ~

AL SUBCONTRACTORS OR PURCHASES:-

TOTAL ESTIMATED COST PER TASK.

FOTALESTIMATED COST Pl
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[linois EPA, Work Order & Cost Proposal Bodine Project Number 119855
Structure Removal HWA-6303, Proposal No. 08-0821

Eagle Zinc NPL Site, Hillsboro, [llino1s May 20,2008

Appendix D

Project Assumptions

BODINE ENVIRONMENTAL SERVICES, ING.




Brandenburg, Industrial Service Company

2625 South Loomis Street

B BA }
Brandenburg,

Phone  (312) 326-5800
FAX (312) 326-5055

May 20, 2008

www.Brandenburg.com

Mr. Stephen Nussbaum, P.E.
Bodine Environmental Services, Inc.
5350 East Firehouse Road

Decatur, IL 62521

Re: Eagle Zinc — Hillsboro, IL, Demolition Proposal

Steve:

Under the terms and conditions of this Agreement by and between Brandenburg Industrial Service
Company (Brandenburg) and Bedine Environmental Services, Inc (Customer), Brandenburg will provide
all labor, material, equipment and supervision necessary to complete the removal work described herein:

1. Project Description:

11 Site Name

Eagle Zinc
218 Industrial Park Drive

1.2 Design Function of Structures to be Removed

Former Zinc Oxide production facility

2. Woaork by Brandenburg:

2.1 Brandenburg will remove the following structures:

2.11

213

Group 1 Buildings:
Loafing Shed, U Shaped Building, Supply Building, South Supply Buildings 1, 2 and
3, H2804 Building

2.1.11 Total combustible debris to haul offsite: 340 tons
2112 Total brick/concrete to haul onsite: 1,420 cy.
2113 Totatl scrap metal: 24 nettons

Group 2 Buildings:

Main Rotary Kiln Building including smoke stack and attached storage building and
attached exterior bin walls. The main rotary kiln building foundation walls will be
demolished to adjacent grade elevation. The earth fill present between the walls will
be spread in the area.

21.21 Total combustible debris to haul offsite: 185 tons
2122 Total brick/concrete to haul onsite; 3,812 cy.
21423 Total scrap metal: 648 net tons

Group 3 Buildings:
North Area Buildings including building with roof previously removed

S:MLDIV InfolEstimating DepartmentiQuolesi13250-13498\13385 Eaglo 2ing Hiflsboro 1113385 proposal S 20 08.docx
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Brandenburg, Industrial Service Company
2625 South Loomis Street

Chicago, iifinois 60608-5414

Phone (312) 326-5800

FAX (312) 326-5055

wvaw brandenburg.com

2.2

23

24

2.1.31 Total combustible debris to haul offsite: 41 tons
2132 Total brick/concrete to haul onsite: 1,189 c.y.
2133 Total scrap metal: 46 net{fons

214 Group 4 Buildings:
Northeast Oven Building, Fan Buildings 1, 2, 3, and 4, Center Building with outdoor
hopper structure, Fan Belt Building, American Kiln Building, American Kiln Support
Buildings including attached Butler Building and 2-Story Warehouse, Southeast
Hopper Building, Southeast Open Hopper Building, Southeast Kiln Building, H2804
AST, AST - 20’ diameter on piers, Site duct conveyor between Main Rotary Kiin
Building and Fan Buildings, Site Telephone/electric poles

2141 Total combustible debris to haul offsite: 519 tons
2.14.2 Total brick/concrete to haul onsite; 4415¢cy.
2.1.4.3 Total scrap metal: 1584 net tons

Brandenburg will remove these structures down to the top of the slab on grade or equipment
base elevations. Perimeter foundation walls which extend above the slab on grade will be
demolished to the slab on grade elevation.

Brandenburg will remove, load, haul and legally dispose of the metallic and combustible debris
generated by this work.

Brandenburg will process the concrete generated by this work to a 12" and under size,
reasonably free of reinforcing steel. Brandenburg will load, truck, dump and spread the brick
and concrete debris generated by this work at the onsite landfill location as directed by
Customer. We estimate that we will move 11,000 cubic yards of brick and concrete to the
landfill area.

3. Licenses, Permits, Regulations and insurance

3.1

3.2

3.3

Brandenburg will secure all necessary licenses and Notifications required to perform the work.
The pricing for this proposal is predicated on the city of Hillsboro waiving local demolition
permit fees.

Brandenburg will maintain Workers Compensation, General Liability, Asbestos Liability,
Environmental Impairment and Automobile Liability Insurance with a combined single limit of
$50,000,000.00. ‘

Brandenburg will remove, load, transport and dispose of only those materials and substances
specifically capticned in this Agreement. Brandenburg will not be responsible for the
identification, removal, transportation or disposal of any other substance that is controlled or
regulated by any law, statute, ordinance or regulation or any substance designated as a
hazardous waste or hazardous substance under the Resource Conservation and Recovery
Act ("RCRA’) or the Comprehensive Environmental Response, Compensation and Liability Act
(‘CERCLA"} or both.

4. Work by Customer:

SOLDIY InfoEstimatng Depariment\Quotesii3250- 13499113385 Eagle Zinc Hilisboro 11113385 proposal 5 20 08.doax
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www.brandenburg.com

Customer agrees to perform the following in a timely manner so as not to impede the progress of
Brandenburg's work described herein:

4.1

4.2

4.3

4.4
4.5
4.6

Unless otherwise provided herein, identify, remove and dispose of any substance that is
controlled or regutated by any law, statute, ordinance ¢r regulation or any substance
designated as a hazardous waste or hazardous substance under the Resource Conservation
and Recovery Act (RCRA) or the Comprehensive Environmental Response, Compensation
and Liability Act (CERCLA) or both.

Identify any controlled or regulated substances located within the work area. Provide
Brandenburg with Material Safety Data Sheets as required by all applicable laws, statutes,
ordinances and regulations.

Authorize Brandenburg to utilize any or all of the following equipment and/or devices to
complete the work described in this Agreement:

Oxygen cutting torches

Hydraufically powered breakers

Explosives (for stack only)
Authorize Brandenburg to operate heavy equipment and frucks throughout the work area.
Customer will perform all environmental cleaning of existing process equipment.

Customer will perform the onsite trucking of demolition debris which will remain onsite.

5. Contract Conditions:

The Customer and Brandenburg agree that:

5.1

52

S LDV InIOE:

Brandenburg and Customer shall occupy the entire work area exclusively upon the
commencement of Brandenburg's work. Brandenburg shall not be responsible for the safety of
any person who enters the work area unless such person has been specifically authorized by
Brandenburg to enter the work area.

This proposal does not include the removal, handling, transportation or disposal of the
following:

521 Lead abatement of any nature
522 Hazardous wastes

52.3 Slabs on grade

524 Below grade foundations
525 Underground Storage Tanks
526 Contaminated Soil

527 Asbestos containing materials — these materials will be abated on a negotiated basis
once the extent of the abatement is known.

Saved - 5/20/2008 8:
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Brandenburg, Industrial Service Company
2625 South Loomis Street

Chicago, lllincis 60608-5414

Phone (312) 326-5800

FAX  (312) 326-5055

www.brandenburg.com

5.3
5.4

5.5

528 PCB containing equipment, PCB contaminated building materials, PCB
contaminated soil.

Brandenburg will schedule work on a minimum 5 day per week, 10 hour per day basis.

Brandenburg will complete all work within 100 calendar days after the commencement of
onsite work.

Customer will convey to Brandenburg all rights to, title to and interest in all scrap metal that is
currently lacated within the dismantling area.

6. Payment

6.1

6.2

Brandenburg will perform the work described in this agreement for and in consideration of
receiving from Customer title o all salvage and payment in the total amounts listed below
under the heading "Contract”. Payment for all work completed in any calendar month shall be
made to Brandenburg prior to the 30th day of the following calendar month without exception
or retention whether or not Customer has received payment from any other party.

The “Contract” amount will be adjusted based on the actual tonnage and scrap value at the
time the scrap metal is shipped. The credit per ton will be calculated based on the current
Unit Scrap Credit listed below adding (or subtracting) the relative change from the current
American Metal Market (AMM) 5™ day pricing to the pricing of the AMM 5" day of the month
the scrap is shipped. The current AMM 5" day price is $420 per net ton for No. 1 Heavy Meit.
The pricing is alsc based on Net tons {2,000 lbs} in lieu of Gross Tons (2240 Ibs).

The pricing is broken down as follows:

Unit Estimated

item Credit Tonnage Total Scrap
No. Description Contract Scrap |Scrap Metal Credit Net
6.2.1 |Mobilization/Demob S 25,000 S 25,000
6.2.2 {Group 1 Buildings S 83200|S 280 24} S 6,720 | S 76,480
6.2.3 |Group 2 Buildings S 279,000 [ $ 280 648 S 181,440 S 97,560
6.2.4 |Group 3 Buildings S 43,000} $ 280 46| $ 12,880 | $ 30,120
6.2.5 | Group 4 Buildings S 417,000} 5 280 1584; S 443,520 S (26,520)
6.2.6 |Site Rail/Tie Removal S 59,900 $ 280 255 $ 71,400} S {11,500)
total $ 907,100.00 2302] § 715,960.00 | $ 191,140.00
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Brandenburg, Industrial Service Company
2625 South Loomis Street

Chicago, Nlinois 60608-5414

Phone (312) 326-5800

FAX (312) 326-5055

www.brandenburg.com

Acceptance:

This Agreement shall remain an offer for acceptance-by Customer for a period of thirty days and
such offer shall be terminated thereafter

The undersigned principals warrant that they are the owners or duly authorized agents thereof and
that pursuant thereto they have the authoerity to contract as herein provided.

PROPOSED: ACCEPTED:

Brandenburg Industrial Service Company Badine Environmental Services, Inc.
7#' . /’_V__,_,..M...

by G - 7 by

name ///" /Q- 6;419 VS name

tite &S T7MAT o / title

date 6// 1o // o8 date
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